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PREFACE
This report contains the results of Thiokol Chemical Corporation's Study
of Solid Rocket Motors for Space Shuttle Booster. The objective of the study was
to provide data to assist National Aeronautics and Space Administration in selection
of the booster for the Space Shuttle system. This objective was satisfied through
definition of specific Solid Rocket Motor (SRM) stage designs, development program
requirements, and production and launch program requirements, as well as the
development of credible cost data for each program phase. The study was per-
formed by Thiokol's Wasatch Division, Brigham City, Utah, for the NASA George C.
Marshall Space Flight Center under Contract NAS 8-28430. The study was conducted
under the direction of Mr. Daniel H. Driscoll/PD-RV-MGR NASA/MSFC. Thiokol
study direction was provided by Messrs. E. R. Kearney, Corporate Director,
Space Shuttle Program, and J. D. Thirkill, Program Manager, Space Shuttle SRM
Booster Study, Wasatch Division.
The final report was prepared in response to Data Procurement Document 314
and Data Requirement MA-02. The report is arranged in four volumes:
Volume I - Executive Summary
Volume II - Technical
Volume m - Program Planning Acquisition
Volume IV - Cost
Data Requirement MA-02 specified that the Cost report be part of the Program
Acquisition and Planning report but because of its importance and size it has been
bound as a separate volume in this Final Report.
Volume II, Technical, has been further subdivided into five books as follows
for ease of review and handling:
Book 1
Section 1. 0 - Introduction
Section 2.0 - Propulsion System Definition
Section 3.0 - SRM Stage
ii
- SRM Parametric Data
- SRM Stage Recovery
- Environmental Effects
- Reliability and Failure Modes
- System Safety Analysis
- Ground Support Equipment
- Transportation, Assembly, and Checkout
Appendix A - Systems Requirements Analysis
Book 4
Appendix B - Mass Property Report
Appendix C - Stage and SRM CI Specifications
Appendix D
Appendix E -
- Drawings, Bill of Materials, Preliminary
ICD's
Recovery System Characteristics for
Thiokol Chemical Corporation Solid
Propellant Space Shuttle Boosters
Appendix F - Quantitative Assessment of Environmental
Effects of Rocket Engine Emissions
During Space Shuttle Operations at
Kennedy Space Center
Appendix G - Thiokol Solid Propellant Rocket
Engine Noise Prediction
Appendix H - SRM Stage Recovery
iii
Book 2
Section
Section
Section
Section
Section
Section
Section
4.0
5.0
6.0
7.0
8. 0
9.0
10.0
Book 3
Book 5
Requests for further information should be directed to:
Thiokol Chemical Corporation
Wasatch Division
P. O. Box 524
Brigham City, Utah 84302
J. D. Thirkill 801 - 863-3511, Ext 3-3481
I. C. Adams 801 - 863-3511, Ext 3-3406
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1.0 INTRODUCTION
This volume contains the cost data for solid rocket motors for a
Space Shuttle Booster pursuant to the requirements outlined in NASA
Contract Number NAS8-28430. The cost data are presented in the format
prescribed in the attachment to Data Requirement Number MA-02 for the
selected 156 inch parallel and series burn configurations as amended by
NASA Letter PM-EP-MGR dated January 31, 1972. In addition, summary
cost data are provided for DDT&E, production and production facilities for
the 120 inch and 260 inch configurations. Probable costs are provided for
all configurations. Both probable costs and ceiling costs are provided for
the 156 inch booster stages as explained in Section 2. 0, Cost Estimating
Philosophy.
A breakdown of facilities included in the probable cost for the
156 inch parallel burn configuration is set forth in Section 6. 0. Delta costs
for the maximum success schedule requested in the January 31, 1972 NASA letter
are set forth in Section 7. 0. Section 8. 0 consists of graphs depicting parametric
cost estimating relationships pursuant to Table 3 of DR MA-02.
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COST ESTIMATING PHILOSOPHY
The Solid Rocket Motor costs for this study were prepared utilizing
the standard Thiokol/Wasatch estimating procedure. This procedure was
augmented by a Space Shuttle Task Force organized and staffed by specialists
from the major functional organizations: Program Management, Manufacturing,
Quality Test, Engineering, Reliability, Procurement and Pricing.
The Task Force established a baseline configuration for the 156 inch
SRM and subsequently prepared the program plan, program schedule and
work breakdown structure. These were distributed to the estimating organi-
zations within each of the operating departments: Operations, including
Manufacturing, Quality Assurance and Test, Industrial Engineering, Safety,
and Transportation; Engineering, including Reliability and Value Engineer-
ing, the Development Laboratories, Project Engineering, and Engineering
Design; Program Management; Data Processing; Contracts; Publications;
Financial Controls; and Procurement. Each of these organizations prepared
detailed estimates to the fifth level of the work breakdown structure. These
estimates were based upon standards and past experience from similar
programs such as Minuteman, Poseidon and the 156 Inch SRM Booster
programs. In addition, throughout the estimating period, daily meetings
were held by the Space Shuttle Task Force to coordinate configuration and
program changes in order to ensure the accuracy of the estimate.
In particular, the direct labor estimates for Manufacturing, Quality
Assurance and Test Divisions were prepared by the Industrial Engineering
Department utilizing Industrial Engineering Estimate Summaries and Manu-
facturing Plans prepared especially for the 156-Inch SRM Space Shuttle.
The Manufacturing Plans also were used to establish tooling and facility
requirements. The Estimate Summaries show the application-of Industrial
Engineering Time Standards to detailed elements of Manufacturing Plans.
The Industrial Engineering Time Standards are based on stop watch time
studies of identical operations or the use of standard data (application of
time standards extrapolated from time studies). The Estimate Summary
sheets include referenced to the Manufacturing Plans, operations numbers,
performing cost centers, work descriptions, crew sizes, cycle time,
standard manhours and performance and supervisory factors applied to
determine total manhour requirements. In production new Estimate
Summary sheets were made for nozzle joint fabrication and propellant
preparation operations to reflect time standard reductions resulting from
machining in larger lot sizes and the use of new or modified facilities or
tooling when 100 or more segments are processed per year.
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2. 0
During the period of time which was allotted for estimating this
program, Thiokol solicited quotations from reliable subcontractors for
major components and material. These items include the case, nozzle,
insulation, auxiliary power unit, attach structure and propellant raw
materials. After a review by the Task Force, these vendor quotations
were utilized in costing the program. These costs include the product
cost in addition to tooling and the additional facility requirements required
to meet the program schedule. Thiokol has had considerable experience
with these subcontractors over the years on Minuteman, Poseidon and
the 156-Inch SRM programs and has confidence in their capabilities as to
product quality, timely delivery and accurate costs. The vendors have
submitted written commitments to support the SRM Space Shuttle Booster
Program at all peak annual launch rates.
The labor estimates from the functional organizations and the
vendor quotations were consolidated by Pricing which then applied approved
labor rates and burdens to arrive at the final costs to the level required by
NASA in the work breakdown structure.
The Task Force reviewed the total package comprising DDT&E,
Production and Site Operations in order to assure that adequate and
credible costs were available in all areas. The review revealed that:
(1) adequate consideration had been given to design, engineering analysis,
development tests and manufacturing procedures; (2) the projected manu-
facturing improvement was sound; (3) adequate staffing of all organizations
was reasonable to assure the attainment of program objectives; (4) adequate
quantities of components and materials were included with allowance for
motor losses; and (5) site operations analysis was reviewed to assure that
proper manning and equipment considerations had been made.
Upon completion of the review, the costs were adjusted as required
based upon previous experience. The resulting costs reflect the inputs of
the operating organizations and vendor quotations and are designated
"probable costs" inasmuch as Thiokol considers them to be valid. In view
of previous statistical estimates which were somewhat higher, the significant
cost elements including vendor quotations were reviewed again. As a result
certain cost elements and vendor quotations were increased in order to
provide complete confidence. The resulting costs are designated "ceiling
costs."
Detailed cost data for the various configurations and options are
provided in this section including both probable and ceiling costs. The follow-.
ing is a selected exemplary summary for the two SRM 156 inch parallel burn
booster stage for the 60 vehicle peak annual launch rate.
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ED& D
Tooling
GTH
FTH
Total DDT & E
Production
Tooling
Facilities
Total Production
Operations
Total Program
Probable Cost
(Dollars in Thousands)
Without With
TVC & TT TVC & TT
$ 39,839 $ 51,320
7,553 9,702
7,586 8,460
33,548 38,911
$ 88,526 $ 108,393
$ 1,777,723
23, 078
99,764
$ 1,900,615
$ 15,677
$ 1,988,310
24,008
99,764
$ 2,112,082
$ 15,677
Ceiling Cost
(Dollars in Thousands)
Without With
TVC & TT TVC & TT
$ 44,990 $ 57,283
9,798 12,332
8,166 9,107
38,890 44,693
$ 101,844 $ 123,415
$ 2,214,930
27,868
108,288
$ 2,351,086
$ 17,016
$ 2,489,613
29,388
108,288
$ 2,627,289
$ 17,016
$ 2,004,818 $ 2,236,152 $ 2,469,946 $ 2,767,720
3. 0 COST CREDIBILITY
3.1 GENERAL
The cost data presented herein for the SRM booster stage are based
upon Thiokol and vendor experience. Because of the demonstrated technology
and the attendant cost experience, Thiokol firmly believes that the cost data
presented herein are entirely credible. The required technology exists and
no major developments are required. The case is manufactured from the same
type of steel now used in Minuteman Stage I SRM and the Titan IIIC SRML Nozzle
construction and materials are standard for Minuteman and Poseidon and are
used in the 120-Inch Titan IIIC SRM. The flex bearing TVC system is employed
on both stages of Poseidon and has been demonstrated for motors of the 156-inch
size. The propellant currently is in use on the Stage I Minuteman SRM, Thiokol's
Wasatch Division having processed over 125 million pounds. Consequently, its
characteristics and costs are well established. The ignition and thrust termination
systems also are standard.
The cost credibility of solid propellant rocket motor programs is further
illustrated by summarizing Thiokol's Wasatch Division major programs since
1960. Major cost-plus and incentive contracts have included the Minuteman,
Poseidon, 156-inch and 120-inch Programs. Completed contracts in this
category total more than $556 million of costs and $39 million, or approximately
7 percent, cost underruns. Fixed price contracts for such programs as Bomarc,
Genie and 156-inch have been conducted for more than $14 million on a profitable
basis. Isolating the large motor programs (156-inch and 120-inch) the cost was
approximately $12 million with a 9 percent overrun.
In arriving at the SRM stage cost for the Space Shuttle Program, Thiokol
costed the program as outlined in Section 2. 0, Cost Estimating Philosophy. Two
cost levels are presented for the 156-inch SRM parallel and series burn configurations.
The ceiling costs were developed by using a conservative approach to significant
cost elements. Vendor quotations on major components such as the case and
nozzle were significantly increased. Raw material costs were projected at current
usage levels for programs such as Minuteman and Poseidon with no allowance for
quantity buy cost reductions. Current labor efficiencies and burden rates also were
used in arriving at the ceiling costs. As a result of this extremely conservative
cost approach, Thiokol believes the ceiling costs presented herein represent the
maximum on the high side.
The probable costs were developed using standard cost estimating procedures.
In the area of the case and nozzle for example the quotations from the vendors were
used as received without adjustment. The effect of increased volume on lowering
the cost of ammonium perchlorate and other raw materials, as well as the influence
of labor efficiencies and the effect of including the Space Shuttle SRM in the labor
base thereby lowering the overhead rates, were taken into account in developing
the probable cost. The probable costs represent Thiokol's best estimate of
program costs.
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3. 2 PROBABLE COST
The probable costs presented in the cost summaries of Section IV
constitute a cost position in which Thiokol has a high degree of cost confidence
for reasons as outlined below:
1. The probable cost for propellant is based upon current
experience in raw materials, mixing and casting of
Minuteman propellant. Cost reductions as a result of
quantity buys of raw material and increased processing
efficiencies have been taken into account.
2. The case cost as quoted by Rohr was used. No consideration
has been applied for negotiations which should result in further
cost improvement.
3. Nozzle costs used in the probable cost base was that of the
highest of three vendors and does not include any cost savings
anticipated in negotiations.
4. The Thiokol estimate for the attach structure was used even
though it was higher than vendor estimates. Thiokol realizes
that the attach structure costs are considerably lower than
the figures used by the vehicle contractors. However, Thiokol
considers the costs used herein to be reasonable and that the
structure can be obtained for the costs indicated when procured
as the result of competitive procurement procedures.
5. In costing the probable cost, Thiokol increased the inhouse labor
by 11 percent for DDT&E and 12 percent for production.
3.3 CEILING COST
The following considerations were made in arriving at the ceiling costs:
1. The ceiling cost for propellant is based upon an ultra-conservative
approach inasmuch as no provision has been made for reductions
as a result of quantity buys of raw materials, continuous mixing
and casting and increased processing efficiencies.
2. The 156-inch case cost submitted by Rohr, a reliable subcontractor
currently making 120-inch cases, was increased approximately 20
percent in order to reflect a cost equal to the cost per pound of the
120-inch Titan IIIC SRM case. No provisions were made for the
cost savings resulting from larger production and learning available
at the subcontractor from his 120-inch case experience.
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3. The nozzle was quoted by three reliable subcontractors,
Kaiser, Hitco and Rohr. To increase cost confidence, the
cost of the highest vendor was utilized and increased approxi-
mately 25 percent in order to reflect an approximate cost per
pound of the current 120-inch Titan IIIC nozzle which is a
complex LITVC nozzle in comparison to our 156-inch Flex
Seal nozzle.
4. The structure cost was estimated by Thiokol utilizing
drawings available from the preliminary design. To increase
confidence in our estimate Rohr and National Steel and Ship
Building were solicited for estimates. Thiokol realizes that
the attach structure costs are considerably lower than the
figures used by the vehicle contractors. However, Thiokol
considers the costs used herein to be reasonable and that the
structure can be obtained for the costs indicated when procured
as the result of competitive procurement procedures.
5. For the ceiling cost, Thiokol also chose to increase the labor
inhouse by approximately 16 percent for DDT&E and 40 percent
for production.
3.4 RECOVERY
Recovery costs as presented herein were costed on the basis of a
conservative 90 percent recovery and assumed hardware would be discarded
after ten uses. Items which have been considered for refurbishment are the
case, nozzle metal parts, attach structure, auxiliary power supply and
recovery system.
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4.0 COST ITEM DEFINITIONS
The definitions set forth below are provided to assist in the analysis of the
cost data presented in this volume.
4.1 PROGRAM MANAGEMENT
Comprises all effort associated with over-all program support consisting
of the following:
1. Program Management
2. Contracts
3. Publications
4. Financial Control
5. Procurement
6. Safety
4.2 SYSTEM ENGINEERING
Consists of the following engineering support areas:
1. Reliability
2. Project Engineering
3. Configuration Management
4. Maintenance Engineering
5. System Engineering
6. Mass Properties Control
4.3 CASE
Includes: vendor cost; all direct/direct labor to process insulated case up
to lining; manufacturing support; in-house and vendor tooling, and engineering
design labor. This effort includes component qualification testing in ED&D.
4.4 NOZZLE, FIXED
Includes: vendor cost; all direct/direct labor to process nozzle up to
assembly onto the aft closure; manufacturing support; in-house and vendor tooling;
and engineering design labor. This effort includes component qualification testing
in ED&D.
4.5 NOZZLE, FLEX BEARING
Includes: vendor cost; all direct/direct labor for fabricating the flex seal
to process the nozzle up to assembly onto the aft closure; manufacturing support;
in-house and vendor tooling; and engineering design labor. Also includes com-
ponent qualification testing in ED&D. This is an option for parallel burn and is
included in the baseline for series burn.
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4.6 IGNITER
Includes: vendor cost; all direct/direct labor to process the igniter up to
installation on the motor; manufacturing support; in-house and vendor tooling; and
engineering design labor. This effort includes component qualification
te sting in ED& D.
4.7 PROPELLANT (TPH-1011) AND LINER
Includes: all material cost; all direct/direct labor up to X-ray; manufactur-
ing support; in-house tooling; and engineering design labor.
4.8 POWER SUPPLY AND DISTRIBUTION
Includes: all vendor cost for components and materials; direct/direct labor
up to final assembly; manufacturing support; in-house and vendor tooling, and
engineering design labor. This effort includes component qualification testing in
ED&D.
4.9 FINAL ASSEMBLY
Includes: all miscellaneous raw material and components not covered in
the major items; all direct/direct labor associated with assembly activity and
X-ray conducted at the Wasatch Division up through loading on transporters; manu-
facturing support; in-house and vendor tooling; and engineering design labor for
motor configuration.
4.10 GROUND TEST
Includes: test area assembly; checkout, data reduction, acquisition and
reporting; instrumentation for all static tests; and GTH test data reduction.
4.11 AUXILIARY POWER SUPPLY (APU)
Includes: vendor cost; all direct/direct labor to process up to assembly on
the motor; manufacturing support; engineering design labor; and component qualifi-
cation testing in ED&D. This is an option for parallel burn and is included in the
baseline for series burn.
4.12 THRUST TERMINATION
Includes: cost from vendor; all direct/direct labor up to installing on the
motor; manufacturing support; in-house and vendor tooling; engineering design labor;
and component qualification in ED&D.
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4.13 INSTALLATION, ASSEMBLY AND CHECK OUT
Includes: the direct effort for assembly and check out at the launch site
for GTH, FTH and Production.
4.14 FACILITIES
The effort required to provide new facilities and modification and rearrange-
ment of existing facilities at Thiokol and the major vendors including labor and
material. Also includes the facility costs for GTH launch site and operational
launch site requirements.
4.15 SUPPORT EQUIPMENT AND SPARES
Includes: ground support equipmentrequired at the launch site; vendor costs;
direct/direct labor up to loading on the transporter; manufacturing support; and
engineering design. Cost also includes allowance for operational component spares.
4.16 FLIGHT TEST SUPPORT
That effort required to provide instrumentation data reduction and analysis
of the flight test motors during DDT &E. Data reduction and analysis will be
accomplished in production.
4.17 OPERATIONS SUPPORT
That effort involved with management of assembly and check out effort at
the launch site,
4.18 INTERSTAGE STRUCTURES
Attach structure and fairings including: vendor cost; manufacturing support;
and engineering design labor. Qualification test cost is included in ED&D.
4.19 RECOVERY SYSTEM
Includes vendor development costs during ED&D, vendor costs during
production, recovery operations at the launch site and costs for disassembly of
the recovered hardware at the recovery site.
4.20 TRANSPORTATION
Includes all transportation cost for shipping motor segments, spares,
ground support equipment, and miscellaneous items from the Wasatch Division
to the launch site. Also includes shipping cost from vendors directly to the launch
site for items such as fairings and attach structure. All direct labor involved is
included.
10
5.0 COST SUMMARIES
5.1 156 Inch Parallel Expendable Cost
11
156 INCH PARALLEL BURN
Presented in this section are the expendable costs for the parallel
configuration, both probable and ceiling, as defined in Section 3. 0. These
costs are set forth on NASA Cost Tables I and II.
The recoverable costs for the DDT&E and 60 per year launch rate
are presented on NASA Table I; however, the alternate launch rates of
4c, 20, and 10 are presented in total costs only by DDT&E, Production recurring
and Production Facilities. The Table II time phased costs are only presented
in total dollars by fiscal year for all launch rates.
For clarification it should be noted that in the 23 February presentation,
it was stated that the Recovery System Development Cost was included in the
recoverable cost. This was in error and on the Recoverable Cost sheets in
this section the Recovery System Development Cost is included as part of
the DDT&E Program Cost.
For your convenience a cost summary is included in the front of this
section summarizing the cost detail which follows.
12
5.1.1 Summary
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SUMMARY 156 INCH SRM PARALLEL BURN
(DOLLARS IN THOUSANDS)
Production
60/Year Rate Total
DDT&E Recurring Facilities Program
Parallel Burn-Expendable
Probable Cost
Without TVC-TT
Recurring Cost/Launch
Peak Annual Funding
With TVC-TT
Recurring Cost/Launch
Peak Annual Funding
Ceiling Cost
Without TVC-TT
Recurring Cost/Launch
Peak Annual Funding
With TVC-TT
Recurring Cost/Launch
Peak Annual Funding
Parallel Burn - Recoverable
Probable Cost
Without TVC-TT
Recurring Cost/Launch
Peak Annual Funding
With TVC-TT
Recurring Cost/Launch
Peak Annual Funding
Ceiling Cost
Without TVC-TT
Recurring Cost/Launch
Peak Annual Funding
With TVC-TT
Recurring Cost/Launch
Peak Annual Funding
88, 526
27,612
108, 393
34, 191
101, 844
32,129
123, 415
39, 294
174, 427
19, 656
195, 290
22, 045
192, 414
23, 372
215, 120
26, 629
1, 816, 528
4, 128
248, 770
2, 027, 995
4, 609
276, 750
2, 259, 814
5, 136
308, 015
2, 536, 017
5, 764
344, 554
1,133,566
2, 576
166, 105
1,283,357
2,916
193, 282
1,371,302
3, 116
204, 921
1, 580, 551
3, 592
233, 473
Production
40/Year Rate Total
Recurring Facilities Program
Production
20/Year Rate Total
Recurring Facilities Program
99, 764 2, 004, 818 1, 562, 911 63, 855 1, 715, 292 972, 031
4, 440 4, 959
174,986 117,201
99, 764 2, 236, 152 1, 704, 279
4, 842
190, 835
108, 288 2,469,946 1, 946, 925
5, 531
217, 984
108, 288 2, 767, 720 2, 138, 379
6, 075
239, 479
78, 359 1, 386, 352 1,064, 958
3, 025
132, 181
78, 359 1, 557, 006 1, 148, 734
3; 264
142, 682
85, 053 1,648,769 1, 285, 981
3, 653
157, 096
85, 053 1,880, 724 1, 41 1, 645
4, 010
172, 065
63, 855 1, 876, 527 1,050, 142
5,358
124, 934
69, 608 2, 118, 077 1, 194, 875
6,096
140, 509
69, 608 2, 331,402 1,302, 554
6, 646
151,092
49, 826 1,289,211 702, 114
3, 582
100, 415
49,826 1,393,850 751,506
3, 834
106, 397
54, 083 1, 532, 478 848, 995
4, 332
118, 608
54, 083 1, 680, 848 924, 847
4,719
127, 253
54, 638 1, 115, 195
54, 638 1,213, 173
59, 308 1, 356, 027
59, 308 1,485, 277
42, 686
42, 686
Production
10/Year Rate
Recurring Facilities
531,568 40,867
5, 263
76, 485
571, 945
5, 663
80, 778
648, 848
6, 424
89, 974
705, 571
6, 986
95, 822
919,227 406, 553
4,025
69, 040
989,482 431,500
4, 272
73, 133
46, 333 1, 087, 742
46, 333 1, 186, 300
491, 262
4, 864
82, 276
530, 753
5,255
87, 927
Total
Program
660, 961
40,867 721,205
44, 357 795, 049
44, 357 873,343
30,979 611,959
30, 979 657, 769
34,746 718,422
34,746 780, 619
5.1.2 Expendable
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5.1.2.1 Probable Cost
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5.1.2.1.1 W/OTVC &TT
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PROBABLE COST 156 INCH SRM PARALLEL BURN WI/O TVC TT
ENGINEERING
DESIGN AND
DEVELOPMENT
(ED A D) TOOLING
(DOLLARS IN THOUSANDS)
DDT E.
GROUND TEST
HARDWARE
I GTmH
FLIGHT TEST
HARDWARE
(FTmH
DATE 15 March 1972
- I - -· V I I
DIM & E
TOTAL PRODUCTION
P.Q/;EAR RATETION PROGRAM
TOOLING FACILITIES
PRODUCTION ·
PROGRAM
TOTAL OPERATIONS
TOTAL
PROGRAM
SRM
PROGRAM MANAGEMENT 1,705 156 42 849 2 752 11,072 1,052 12,124 700 15, 576
SYSTEM ENGINEERING 3.529 5 1 079 4,613 5. 005 5, 005 9
, 
618
SRM'S 27. 225 7.038 2. 534 25, 602 62, 399 1 451.442 21. 692 1. 473. 134 1. 535, 533
CASE 12, 378 2, 645 70 11,438 26,531 763, 806 9. 512 773, 318 799.849
NOZZLE 4.345 1.254 783 4,778 11.160 225 703 1.454 227, 157 238, 317
IGNITER 460 252 5 234 951 7, 799 390 8.189 9, 140
PROPELLANT AND LINER 7,169 1,388 1, 049 6, 902 16 508 361. 977 2.919 364, 896 381, 404
POWER SUPPLY DISTRIBUTION 210 14 103 639 966 22, 749 349 23, 098 Z4. 064
FINAL ASSEMBLY 1,106 675 369 1. 611 3,761 66, 560 7, 068 73, 628 77, 389
GROUND TEST 1, 557 810 155 2, 522 2,848 2,848 5, 370
AUXILIARY POWER UNIT (APU)
THRUST TERMINATION
INSTALLATION ASSEMBLY
AND CHECKOUT 207 160 440 807 6, 836 7, 643
FACILITIES 5. 344 1.946 7, Z90 1, 396 99, 764 101,168 108. 450
SUPPORT EQUIPMENT AND SPARES 196 1, 399 571 2, 166 5, 227 5, 227 3. 963 11, 356
FLIGHT TEST SUPPORT 473 473 7, 289 7, 289 7, 762
OPERATIONS SUPPORT 124 212 336 4.178 4, 514
STRUCTURE 1, 633 359 1.019 3, 199 6,210 222. 631 334 222. 965 229, 175
TRANSPORTATION 357 1, 123 1, 480 73, 711 73, 711 75, 191
TOTAL PROGRAM 39, 839 7, 553 7, 586 33, 548 88, 526 1. 777, 773 23, 078 99, 764 1, 900, 615 15, 677 2, 004. 818
·
I
r
W
SRM PROGRAM TIME PHASED FUNDING REQUIREMENTS
PROBABLE COST 156 INCH SRM PARALLEL BURN W/O TVC TT 60/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS) DATE
COST ELEMENT FY 1973 1974 1975 1976 1977 1978 1979 1980 1981 1982
NONRECURRING TOTAL 208 66 20 748 27 236 21 582 716
DDT & E 208 9, 266 20, 748 27, 236 21, 582 716
DEVELOPMENT 208 9, 266 17, 595 14, 576
DEVELOPMENT 208 9, 266 17, 595 14, 576
STE
DELIVERABLE HARDWARE 1.608 12, 212 20, 509
DUMMY ENGINES 1 608 1. 992
FLIGHT ENGINES 10 220 - 0. 509
O & FS AND SPARES 1, 545 448 1, 073 716
RECURRING TOTAL 40, 053 78, 364 - 97 520 137, 572 154, 987
INVESTMENT 29, 698 77, 669 96, 656 136, 353 153. 613
DELIVER NEW ENGINES 39, 578 77, 434 96, 363 135, 940 153, 148
GROUND SUPPORT EQUIP. - 120 235 293 413 465
PARTS
OPERATIONS 355 695 864 1, 219 1, 374
FLIGHT SUPPORT 168 328 408 576 649
OPERATIONS 96 188 234 330 372
PARTS 91 179 222 313 353
FACILITIES 499 6, 030 1, 008 17, 222 23, 978 13, 740 9, 186 13, 806
TRANSPORTATION 376 510 2, 369 3, 316 4, I 0 5, 820 6, 549
TOTAL PROGRAM 707 15, 296 21 756 27, 612 22, 092 60, 360 105, 658 115 380 152, 578 175 342
COST ELEMENT FY 1983 1984 1985 1986 1987 1988 1989 1990 TOTAL
NONRECURRING TOTAL 79, 756
DDT & E --- 79, 7 56
DEVELOPMENT 41, 645
DEVELOPMENT 41, 645
STE
DELIVERABLE HARDWARE 34. 329
DUMMY ENGINES 3, 600
FLIGHT ENGINES 30, 729
O & FS AND SPARES 3, 782
RECURRING TOTAL 184. 591 229, 869 228, 125 219, 418 219418 148, 021 3,483 1, 741, 421
INVESTMENT 182, 955 227, 831 226, 105 217, 475 217, 475 146, 709 3 452 1 725, 991
DELIVER NEW ENGINES 182, 401 227, 141 225, 420 216, 816 216, 816 146, 265 3,442 1, 720, 764
GROUND SUPPORT EQUIP. 554 690 685 659 659 444 10 5, 227
PARTS
OPERATIONS 1 636 2. 038 2 020 1.943 1. 943 1, 312 31 1 , 430
FLIGHT SUPPORT 773 962 954 918 918 620 15 7, 289
OPERATIONS 443 552 547 526 526 355 9 4, 178
PARTS 420 524 519 499 499 337 7 3, 963
FACILITIES 13,795 1 108,450
TRANSPORTATION 7, 805 9,715 9, 647 9, 279 9, 279 6, 256 150 75, 191
TOTAL PROGRAM 206. 191 248. 770 237. 772 228. 697 228. 697 154. 277 3. 633 2. 004. 818
PROBABLE COST 156 INCH SRM PARALLEL BURN W/O TVC TT
SRM
PROGRAM MANAGEMENT
SYSTEM ENGINEERING
SRM.S
CASE
NOZZLE
IGNITER
PROPELLANT AND LINER
POWER SUPPLY DISTRIBUTION
FINAL ASSEMBLY
GROUND TEST
AUXILIARY POWER UNIT (APU)
ENUGNE.RLNG
DESIGN AND
DEVELOPMENT
(ED & D) TOOLING
(DOLLARS IN THOUSANDS)
DDT & E
GROUND TEST
HARDWARE
(DTH)
FLIGHT TEST
HARDWARE
(FTH)
DDT & E
TOTAL
PR40/YEAR RATEPRODUCTION PROGRAM
PRODUCTION TOOLING FACILITIES
PRODUCTION
PROGRAM
TOTAL
- .- -, - --. -- .- --
1. 705
3. 529
460
7 169
210
1.106
1.557
156 42 849
1.079
2. 752
4. 613
+ ' + ____
I 24
252+ --- -I -
1. 388
14
675
810
70
-783_ -_. -
0495
1, 049
103
369
155
THRUST TERMINATION
INSTALLATION ASSEMBLY
AND CHECKOUT 207 60
FACILITIES 5, 344 1. 946
SUPPORT EQUIPMENT AND SPARES 196 1.399
FLIGHT TEST SUPPORT
OPERATIONS SUPPORT
STRUCTURE 1,633 359
124
1, 019
11.438
4, 778 .
234
6. 902
639
1, 611
440
571
473
21z
3, 199
TRANSPORTATION 357 1, Z 123
26, 531
11160.
951
11,072
5. 005
1, 052 12. 124
5. 005
-4-, L7 , ' 7 ---1 -I. UU- -- --
693, 193
. 192, 573
7. 174
8, 277
1 358
701, 470
193. Q31
- -- - .... , 7 -----
376 7.550
- t- -.I - -4-
16. 508
- 966 --
3, 761
2. 522
807
7, 290
2,166
473
336
6,.10
1,480
292. 132
19, 587
57. 328
2, 432
437
4, 396
5. 933
178, 722
2. 475
349
6, 229
334
294. 607
19, 936
63. 557 1
2, 432
63.855 1 64 292
4. 396
5. 933
179. 056
DATE 15 March 1972 _
OPERATIONS
700
TOTAL
PROG.RAM
15. 576
9. 618
728, 001
I., .. ,
ni01
311, 115
20, 902
67, 318
4, 954
5.674 1 - 6.481 -
- - 71, 582
3. 293 9. 855
3.675
59, 135 1 59, 135 1 60, 615
4- + 4 4 4 4 4 4
6. 406
4.011
185, 266
20. 450 63 .855 1.613.4Z4 13. 342 1.715.292
I I I .
.___ __ . . .
Ao, J I O 6, u12 -
- -
- -
-
- | | * -S -7 - . -, . - - | -, . . - - . ., -- . &--- -
.- - - - --- ---
Z5. 60 62 .39 .Aa 419 1 S3. 45 1 3 .. ,I 03 19. 04
12 .78 I -4R
4 .- 4
-- -
:_
=
-
.
TOTAL Pr- RAMl 39, 839 7. 553 7. 586 33. 548 88, 526 1. 529. 119
CS
SRM PRO(GRAM TIME PHASED FUNDING REQUIREMENTS
FROBABLE COST SRM PARALLEL W/O TVC TT 40/YEAR PRODUCTION
(DOLLARS IN THOUSANDS) DATE 15 March 1972
COST ELEMENT FY 1973 1974 1975 1976 1977 1978 1979 1980 1981 192S
NONRECURRING TOTAL 208 9. 266 20, 748 27, 236 21, 582 716
DDT & E 208 9, 266 20, 748 27, 236 21, 582 716
DEVELOPMENT 208 9, 266 17, 595 14, 576
DEVELOPMENT 208 9, 266 17, 595 14, 576
STE
DELIVERABLE HARDWARE 1, 608 12, 212 20, 509
DUMMY ENGINES 1, 608 1, 992
FLIGHT ENGINES 10, 220 20, 509
O & FS AND SPARES 1, 545 448 1,073 716
RECURRING TOTAL 42, 094 84, 186 105, 233 150, 335 168, 373
INVETMENT 41, 733 83. 464 104, 331 149.044 166, 929
DELIVER NEW ENGINES 41, 609 83, 218 104, 023 148, 604 166, 437
GROUND SUPPORT EQUIP. 124 246 308 440 492
PARTS
OPERATIONS 361 722 902 1. Z91 1.444
FLIGHT SUPPORT 166 333 415 593 664
OPERATIONS 103 205 257 368 412
PARTS 92 184 230 330 368
FACILITIES 499 6, 030 1. 008 17, 187 23, 951 13,722 9, 185
TRANSPORTATION 376 510 2, 327 3, 310 4, 134 5, 904 6, 613
TOTAL PROGRAM
COST ELEMEN r I v
NONRECURRING TOTAL
707
19R1
15. 296
19a
21 756
19 5
27 612
If I
62. 324
1R
111.447 123. 089
I -- ·| | -- - -
165. 424
TWAr.
79. 756
DDT & E 79,756
DEVELOPMENT 41, 645
DEVELOPMENT 41,645
STE
DELIVERABLE HARDWARE 34, 329
DUMMY ENGINES 3, 600
FLIGHT ENGINES 30, 729
O & FE AND SPARES 3, 782
RECURRING TOTAL 165, 368 162, 361 160, 857 159, 354 157, 850 142, 818 4,510 1,503, 339
INVESTMENT 163,949 160,967 159.476 157.986 146, 496 141, 592 4,471 1.490.438
DELIVER NEW ENGINES 163, 465 160,493 159, 006 157, 520 156, 034 141, 174 4, 459 1, 486, 042
GROUND SUPPORT EQUP. 484 474 470 466 462 418 12 4, 396
PARTS
OPERATIONS 1,419 1,394 1,381 1, 368 1,354 1, 226 39 12, 901
FLIGRT SUPPOBT 652 641 635 629 623 564 18 5, 933
OPERATIONS 405 397 393 390 386 349 10 3, 675
PARTS 362 356 353 349 345 313 11 3, 293
FACILITES 71, 582
TRANSPORTATION 6 498 6, 377 6, 316 6, 262 6, 201 5, 613 174 60, 615
TOTAL PROGRAM 71 168 1 67 173 165, 616 164, 051 148, 431 4, 684 1,715, 292
174. 986
· · · · · ·
77 n-7
1·· I'm
-
PROBABLE COST 156 INCH SRM PARALLEL BURN W/O TVC TT
ENGINEERING
DESIGN AND
DEVELOPMENT
(ED & D) TOOLING
(DOLLARS IN THOUSANDS)
DDT & E
GROUND TEST
HARDWARE
(GTH)
FLIGHT TEST
HARDWARE
(FTH)
DDT & E
TOTAL
20 YEAR RATEPROkCTION PROGAM
PRODUCTION TOOLING FACILITIES
PRODUCTION
PROGRAM
TOTAL
DATE 15 March 1972
OPERATIONS
TOTAL
PROGRAM
.-- - -. -- -- - .-- 7 ,- - -- ,- ----- ----------.- ---.- - .,.-. ...- S.--.-.
SRM
PROGRAM MANAGEMENT 1,705 156 42 849 2, 752 9,411 894 10,305 700 13, 757
SYSTEM ENGINEERING 3. 529 5 1, 079 4, 613 4.254 4, 254 8. 867
SRM'S 27, 225 7. 038 2. 534 25, 602 62, 399 76. 594 17. 467 780, 061 842, 460
CASE 12, 378 2. 645 70 11,438 26, 531 415. 025 7, 583 422. 608 449. 139
NOZZLE 4,345 1,254 783 4,778 11, 160 121. 850 1.244 123,094 134.254
IGNITER 460 252 5 234 951 4.885 344 5. 229 6, 180
PROPELLANT AND LINER 7, 169 1, 388 1, 049 6, 902 16, 508 167 440 2. Z68 169, 708 186, 216
POWER SUPPLY DISTRIBUTION 210 14 103 639 966 13 307 320 13, 627 14. 593
FINAL ASSEMBLY 1, 106 675 369 1, 611 3, 761 38, 051 5
, 
708 43, 759 47. 520
GROUND TEST 1,557 810 155 2, 522 2. 036 2. 036 4, 558
AUXILIARY POWER UNIT (APU)
THRUST TERMINATION
INSTALLATION ASSEMBLY
AND CHECKOUT 207 160 440 807 4, 710 5, 517
FACILITIES 5, 344 1, 946 7. 290 441 54, 638 55, 079 62, 369
SUPPORT EQUIPMENT AND SPARES 196 1, 399 571 2, 166 3,678 3,678 2. 755 8, 599
FLIGHT TEST SUPPORT 473 473 4, 829 4, 829 5, 302
OPERATIONS SUPPORT 124 212 336 3, 234 3, 570
STRUCTURE 1,633 359 1,019 3, 199 6, 210 117, 547 334 117,881 1 24. 091
TRANSPORTATION 357 1, 123 1,480 39. 183 39, 183 40, 663
TOTAL PROGRAM 39, 839 7, 553 7, 586 33, 548 88, 526 941, 937 18, 695 54, 638 1, 015, 270 11, 399 1,115,195
I ·
Wa
SRM PROGRAM TIME PHASED FUNDING REQUIREMENTS
PROBABLE COST SRM PARALLEL W/O TVC TT 20/YEAR PRODUCTION
nArT'
COST ELEMENT FY 1973 1974 1975 1976 1977 1978 1979 1980 1981 1982
NONRECURRING TOTAL 208 9.266 Z0. 748 27 71
DDT & E 208 9, 266 20,748 27. 236 21, 582 716
DEVELOPMENT 208 9, Z66 17, 595 14, 576
DEVELOPMENT Z08 9,266 17, 595 14, 576
STE
DELIVERABLE HARDWARE 1, 608 12, 212 20, 509
DUMMY ENGINES 1, 608 1,992
FLIGHT ENGINES 10, 220 20, 509
O & FS AND SPARES 1,545 448 1, 073 716
RECURRING TOTAL 44, 757 89, 512 96, 970 96, 970 96, 039
INVESTMENT 44, 237 88, 473 95, 845 95, 845 94, 924
DELIVER NEW ENGINES 44, 060 88, 119 95, 463 95, 463 94, 545
GROUND SUPPORT EQUIP. 177 354 382 382 379
PARTS
OPERATIONS 520 1, 039 1, 125 1, 125 1, 115
FLIGHT SUPPORT 232 464 502 502 497
OPERATIONS 155· 311 336 336 334
PARTS 133 264 287 287 284
FACILITIES 499 6, 030 1, 008 16, 389 23, 936 13, 709
TRANSPORTATION 376 510 2. 546 3,753 4, 070 4, 070 4. 030
TOTAL PROGRAM
COST I
NONRECURRING TOTAL
707
19R83
15 296
19RA
21 756
19SS
27 612 22 nq 0 64, 408
1988
117. 201
18. 9
114. 749
1990
v l --4-_ -+ + - - -l --
101. 040
TOIAT.
79, 756
DDT & E 79. 756
DEVELOPMENT 41, 645
DEVELOPMENT 41. 645
STE
DELIVERABLE HARDWARE 34, 329
DUMMY ENGINES 3, 600
FLIGHT ENGINES 30. 729
O & FS AND SPARES 3. 782
RECURRING TOTAL 17 9 30 91 376 89. 510 88.577 47, 553 4.663 93Z. 407
INVESTMENT 93, 080 91 237 90.315 88.472 87, 551 47,001 4,609 921 589
DELIVER NEW ENGINES 92, 709 90.873 89.955 88.119 87. 202 46. 813 4.590 917.911
GROUND SUPPORT EQUIP. 371 364 360 353 349 188 19 3. 678
PARTS
OPERATIONS 1,092 1,071 1, 061 1, 038 1,026 552 54 10, 818
FLIGHT SUPPORT 487 478 474 464 459 246 24 4, 829
OPERATIONS 327 320 317 310 307 165 16 3, 234
PARTS 278 273 270 264 260 141 14 2, 755
FACILITIES 395 403 62, 369
TRANSPORTATION 3.947 3 886 3.819 3. 752 3. 717 1 992 195 40, 663
TOTAL PROGRAM 98, 514 96, 597 95, 195 93, 262 92, 294 49, 545 4, 858 1,115, 195
100. 069
_I_ · · _ · · · _ · ·
· · · · · · ·
1.. 198r I
we
PROBABLE COST 156 INCH SRM PARALLEL BURN W/O TVC TT
(DOLLARS IN THOUSANDS)
IDDT &E
- r + ~ _ _
TOOLING
GROUND TEST FLIGHT TEST
HARDWARE HARDWARE
(GTH) (TH)
DDT & E
TOTAL
I0/IYEAR RATE
PRODUCTION PROGRAM
PRODUCTION TOOLING FACILITIES
PRODUCTION
PROGRAM
TOTAL
DATE 15 March 1972
OPERATIONS
TOTAL
PROGRAM
SRM
PROGRAM MANAGEMENT 1,705 156 42 849 2,752 9, 411 894 10, 305 700 13. 757
SYSTEM ENGINEERING 3. 529 5 1,079 4, 613 4. 254 4. 254 8. 867
SRM'S 27. 225 7. 038 2, 534 25, 602 62, 399 404, 448 9. 499 413, 947 476, 346
CASE 12 378 2, 645 70 11,438 26, 531 219, 320 4, 124 223,444 249, 975
NOZZLE 4, 345 1. 254 783 4
, 
778 11, 160 65, 367 676 66, 043 77, 203
IGNITER 5 2. 505 187 2, 692 3, 643
PROPELLANT AND LINER 460 252 1, 049 234 951 91, 214 1. 233 92, 447 108, 955
POWER SUPPLY DISTRIBUTION 7 169 1, 388 103 6, 902 16, 508 6, 670 174 6, 844 7, 810
FINAL ASSEMBLY 210 14 639 966 18, 354 3, 105 21, 459 25, 220
GROUND TEST 369 1,018 1, 018 3, 540
AUXILIARY POWER UNIT (APU) 1, 106 675 155 1, 611 3, 761
THRUST TERMINATION 1. 557 810 2,522
INSTALLATION ASSEMBLY
AND CHECKOUT 207 160 440 807 3, 909 4, 716
FACILITIES 5, 344 1,946 7. 290 438 40, 867 41, 305 48, 595
SUPPORT EQUIPMENT AND SPARES 196 1,399 571 2, 166 3, 105 3, 105 2, 271 7, 542
FLIGHT TEST SUPPORT 473 473 3,912 3,912 4, 385
OPERATIONS SUPPORT 124 212 336 182
STRUCTURE 1,633 359 31,019 3, 199 6, 210 64, 160 334 64, 494 70, 704
TRANSPORTATION 357 1, 123 1,480 21, 387 21, 387 22, 867
TOTAL PROGRAM 39, 839 7, 553 7, 586 33, 548 88, 526 511 115 10.727 40 867 562,709 9,726 660. 961
ENGINEERING
DESIGN AND
DEVELOPMENT
(ED & D)
SRM PROGRAM TIME PHASED FUNDING REQUIREMENTS
PROBABLE COST SRM PARALLEL W/O TVC TT 1O/YEAR PRODUCTION
DATE 15 March 1972
COST ELEMENT I FY 1983 1984 1985 1986 1987 1988 1989 I 1990 TOTAL
NONRECURRING TOTAL 79, 756
DDT & E 79, 756
DEVELOPMENT 41, 645
DEVELOPMENT 41, 645
STE
DELIVERABLE HARDWARE 34 329
DUMMY ENGINES 3, 600
FLIGHT ENGINES 30, 729
O & FS AND SPARES 1, 782
RECURRING TOTAL 48, 936 47, 405 46, 897 46. 386 45, 366 26, 506 2. 550 509, 743
INVESTMENT 48. 068 46, 566 46, 066 45, 565 - 44, 563 26. 037 2, 504 500. 714
DELIVER NEW ENGINES 47.770 46.278 45.780 45 282 287 25. 876 2, 489 497, 609
GROUND SUPPORT EQUIP.
PARTS
OPERATIONS
OPERATIONS
PARTS
FACILITIES
TRANSfPARTATION
298
868
288
839
286
831
283
821
I. tiH iU2 .] 376 _ i 364 3 35 i
274 264
218 11 - 209
2. 044 1.983
262
L 3i0
259
- 206
1,939
- 276 1 161
903
348
253
1,896
- 469
203
148
118
l, 10O
15
46
ZO
14
12
o106
3. 105
9. 029 .
q91
2. 846
2, 271
4R, q% -
22, 867
..........r'-
ORAM 50, 980 49, 388 48, 857 48, 325 47, 26? 27, bl 5 2, 656 660, 961TOTAL I
COST ELEMENT FY 1973 1974 1975 1976 1977 1978 1979 1980 1981 1982
NONRECURRING TOTAL 208 9, 266 20, 748 27, 236 21, 582 716
DDT & E 08 9 266 20, 748 27, 236 21, 582 716
DEVELOPMENT 208 9, 266 17, 595 14, 576
DEVELOPMENT Z08 9, 266 17, 596 14 576
STE
DELIVERABLE HARDWARE 1, 608 12, 212 20, 509
DUMMY ENGINES 1, 608 1,992
FLIGHT ENGINES 10, 220 20, 509
O & FS AND SPARES 1, 545 448 1, 073 716
RECURRING TOTAL 458, 368 50, 465 50, 465 49, 955 49, 444
INVESTMENT 44, 664 49, 571 49, 571 49, 070 48, 569
DELIVER NEW ENGINES 44, 287 49, 263 49, 263 48, 766 48, 268
GROUND SUPPORT EQUIP. 277 308 308 304 301
PARTS
OPERATIONS 804 894 894 885 875
FLIGHT SUPPORT 349 387 387 383 379
OPERATIONS 253 282 282 279 276
PARTS 202 225 225 223 220
FACILITIES 499 6, 030 1, 008 17, 149 Z3, 909
TRANSPORTATION 376 510 2.567 2, 111 2, 111 2. 088 2, 067
TOTAL PROGRAM 707 15, 296 21756 7 .61Z 092 R 76. 485 52. 576 52. 043 51 511
_ _
-
-
_1T~ 0r cnnrs
an)
5.1.2.1.2 With TVC and TT
2
PROBABLE COST 156 INCH SRM PARALLEL BURN WITH TVC/TT
(DOLLARS IN THOUSANDS)
ENGINEERING
DESIGN AND
DEVELOPMENT
fED & D) TOOLING
DDT & E
GROUND TEST
HARDWARE
(GTmI
FLIGHT TEST
HARDWARE
(FT H
DDT & E
TOTAL
PRlAM0 PRISAM
PRODUCTION TOOLING FACILITIES
PRODUCTION
PROGRAM
TOTAL
DATE 15 March 1972
OPERATIONS
TOTAL
PROGRAM
SRM
PROGRAM MANAGEMENT 1. 772 156 42 858 2,828 11,072 1, 052 12, 124 700 15, 652
SYSTEM ENGINEERING 4 630 5 1, 274 5, 909 5, 005 5, 005 10, 914
SRM'S 90 9 187 2. 993 30 553 79. 634 1, 661, 979 22, 622 1, 684, 601 1,764, 235
CASE 1 378 2 645 70 11, 438 26531 763, 806 9, 512 773, 318 799 849
NOZZLE 6.039 1.953 894 5, 583 14, 469 295,728 1, 516 297, 244 J11,713
IGNITER 460 252 5 234 951 7 799 390 8, 189 9. 140
PROPELLANT AND LINER 7 169 1 388 1049 902 16 508 361, 977 2, 919 364, 896 381, 404
POWER SUPPLY DISTRIBUTION 226 19 134 738 1, 117 22, 749 349 23. 098 24, 215
FINAL ASSEMBLY 1368 1, 625 449 1,932 5, 374 72, 455 7, 659 80, 114 85, 488
GROUND TEST 1606 1, 011 187 2, 804 2, 848 2. 848 5, 652
AUXILIARY POWER UNIT (APU) 7073 259 147 3, 495 10, 974 123, 339 123, 339 134, 313
THRUST TERMINATION 582 35 58 231 906 11, 278 277 11, 555 12, 461
INSTALLATION ASSEMBLY
AND CHECKOUT 227 174 476 877 - 3 7.713
FACILITIES 5,919 1, 946 7, 865 1396 -99.764 101, 160 109 025
SUPPORT EQUIPMENT AND SPARES 238 1 765 577 2, 580 5. 227 -- 5 227 3.963 1.770
FLIGHT TEST SUPPORT 527 527 7 289 7, 289 7 816
OPERATIONS SUPPORT 124 212 336 178 514
STRUCTURE 1,633 359 1,019 3, 199 6, 210 222, 631 334 222, 965 229, 175
TRANSPORTATION 392 1, 235 1l. .7 73711 73711 75. 338
TOTAL PROGRAM 3,20 702 8.460 38,911 108, 393 1, 988,310 24,008 99.764 2,112,082 1.677 2236 152
I i
N
COST ELEMENT I
NONRECURRING TOTAL
SRM PROGRAM TIME PHASED FUNDING REQUIREMENTS
PROBABLE COST 156 INCH SRM PARALLEL BURN WITH TVC/TT 60/YEAR PRO- JCTION RATE
(DOLLARS IN THOUSANDS)
1973 1974 1975 1970 1977 1978
-- ·_ ___ _ _ _ .4I 4.6.
273 1 2 157 26 664 33 814 25 175
1l7q '9sO
DATE 15 March 197Z
1981 1982
DDT & E 273 12, 157 26, 664 33, 814 25, 175 818
DEVELOPMENT 273 12Z 157 23, 085 19, 123
DEVELOPMENT 273 12, 157 23, 085 19, 123
STE
DELIVERABLE HARDWARE 1, 814 14, 180 23, 949
DUMMY ENGINES 1,814 .2, 245
FLIGHT ENGINES 11,935 23, 949
O & FS AND SPARES 1,765 511 1, 226 818
RECURRING TOTAL 44, 916 87, 880 109, 362 154, 278 173, 807
INVESTMENT 44, 562 87, 185 108,498 153, 059 172, 434
DELIVER NEW ENGINES 44, 441 86, 950 108, 205 152, 646 171, 969
GROUND SUPPORT EQUIP. 121 235 293 413 465
PARTS
OPERATIONS 355 695 864 1,219 1, 374
FLIGHT SUPPORT 168 328 408 576 649
OPERATIONS 96 188 234 330 372
PARTS 91 179 222 313 353
FACILITIES 502 6, 062 1,014 17, 313 24, 105 13, 813 9, 234 13, 879
TRANSPORTATION 377 512 2, 373 3, 322 4, 129 5, 831 6, 562
TOTAL PROGRAM
COST ELEMEN' 1r I v
NONRECURRING TOTAL
775
1988
18. 219
19R4
27. 678
1985
34. 191
1986
25. 687 65. 420
19R
115. 307
1989
127. 304
1988
- .. .-. ..... ......- -.-.- - .-.------
169. 343
'T'PAT.
98. 901
DOT & E 98, 901
DEVELOPMENT 54, 638
DEVELOPMENT 54, 638
STE
DELIVERABLE HARDWARE 39,943
DUMMY ENGINES 4, 059
FLIGHT ENGINES 35, 884
O & FS AND SPARES 4, 320
RECURRING TOTAL 207, 006 257, 781 255, 828 246, 064 246, 064 165, 996 3, 906 1, 952, 888
INVESTMENT 205, 370 255, 744 253, 807 244, 120 244, 120 164, 683 3, 876 1. 937, 458
DELIVER NEW ENGINES 204, 816 255, 054 253, 122 243, 461 243, 461 164, 240 3, 866 1,932, 231
GROUND SUPPORT EQUIP. 554 690 685 659 659 443 10 5, 227
PARTS
OPERATIONS 1, 636 2, 038 2, 020 1, 943 1, 943 1,313 30 15, 430
FLIGHT SUPPORT 773 962 954 918 918 620 15 7, 289
OPERATIONS 443 552 547 526 526 356 8 4. 178
PARTS 420 524 519 499 499 337 7 3, 963
FACILITIES R - A 73_ - 109, 025
TRANSPORTATION 7, 820 9,734 9. 666 9, 297 9, 297 6, 268 150 75. 338
TOTAL PROGRAM 228, 694 276, 750 265, 494 255, 361 255, 361 172, 264 4, 056 2. 236. 15
194. 248
N)
co
· · 1
· · I · · I · 1
1987
PROBABLE COST 156 INCH SRM PARALLEL BURN WITH TVC/TT
(DOLLARS IN THOUSANDS)
DDTr &
GROUND TEST FLIGHT TEST
HARDWARE HARDWARE DDT & E
(GTH) (F'rH) TOTAL
40/YEAR RATE
PRODUCTION PROGRAM
PRODUCTION TOOLING FACILITIES
PRODUCTION
PROGRAM
TOTAL
DATE 15 March 1972
TOTAL
OPERATIONS PROGRAM
SRM
PROGRAM MANAGEMENT 1;772 156 42 858 2,828 11, 072 105 12,124 700 15,652
SYSTEM ENGINEERING 4- 630 5 1, 274 5,909 5. 005 5, 005 10, 914
SRM'S - 36.901 9. 187 2, 993 30, 553 79, 634 , 405 094 _19 757 1, 424 851, 485
CASE 12, 378 2, 645 70 11,438 26. 531 693, 193 8, 277 701, 470 728, 001
NOZZLE - 6,039 1, 953 894 5, 583 - 14, 469 Z0Z. 168 1.364 203. 532 218, 001
IGNITER 460 252 5 234 951 _ 7, 174 376 7, 550 8, 501
PROPELLANT AND LINER 7, 169 1,388 - 1-, 049 6, 902 16, 508 292. 132 2.475 294, 607 311, 115
POWER SUPPLY DISTRIBUTION 226 19 134 738 1, 117 19 587 349 19,936 21, 053
FINAL ASSEMBLY 1, 368 1, 625 449 1, 932 5, 374 61, 347 6, 673 68, 020 73, 394
GROUND TEST 1, 606 1, 011 187 2, 804 2,432 2, 432 5, 236
AUXILIARY POWER UNIT (APU) 7,073 259 147 3,495 10, 974 117 875 117,875 128,849
THRUST TERMINATION 582 35 58 231 906 9 186 243
INSTALLATION ASSEMBLY
AND CHECKOUT 7 174 47 8 6, 551227 174 476 877 ... .. 
t 
64 6_8 5
FACILITIES 5, 919 1, 946 7, 865 437 63, 855 64, 292 7, 157
SUPPORT EQUIPMENT AND SPARES 238 1, 765 577 2, 580 4, 36 4, 396 3, 293 10, 269
FLIGHT TEST SUPPORT 527 527 5, 933 5,933 6, 460
OPERATIONS SUPPORT 124 212 336 3, 675 4, 011
STRUCTURE 1, 633 359 1,019 3, 199 6, 210 178 722 334 179, 056 185, 266
TRANSPORTATION 392 1,235 1, 3 1,627 59, 135 59, 135 60, 762
TOTAL PROGRAM 51,320 9, 702 8,460 38, 911 108, 393 1 66974 21 143 6355 1 754792 13 342 876, 527---
ENGINEERING
DESIGN AND
DEVELOPMENT
(ED & D)
_____ ·
TOOLING
To
SRM PROGRAM TIME PHASED FUNDING REQUIREMENTS
PROBABLE COST 156 INCH SRM PARALLEL BURN WITH TVC/TT 40/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS) DATE 15 March 1972
NONRECURRING TOTAL 273 12, 157 26,664 33, 814 175 818
DDT & E 273 12, 157 ;6, 664 33 814 25. 175 818
DEVELOPMENT 273 12, 157 23, 085 19, 123
DEVELOPMENT 273 157 085 1957123
STE
DELIVERABLE HARDWARE 1,814 14. 180 23,949
DUMMY ENGINES 1, 814 Z, 245
FLIGHT ENGINES 11, 935 - 23, 949
O & FS AND SPARES 1,765 511 1, 226 818
RECURRING TOTAL 46, 052 92, 103 115 129 164 472 184 206
INVESTMENT 45, 691 91,381 114, 227 163. 181 182. 762
DELIVER NEW ENGINES 45, 567 91,135 113, 919 162, 741 182, 270
GROUND SUPPORT EQUIP. 124 246 308 440 492
PARTS
OPERATIONS 361 722 902 1.291 1.444
FLIGHT SUPPORT 166 333 415 593 664
OPERATIONS 103 205 257 368 412
PARTS 92 184 230 330 368
FACILITIES 502 6, 062 1,014 17, 344 24, 144 13,832 9, 259
TRANSPORTATION 377 512 2, 331 3,318 4, 144 5, 918 6, 629
TOTAL PROGRAM
COST ELEMEN I v
NONRECURRING TOTAL
1973
775
19R3
18,219 27., 678 1 34. 191
I9Rl 1OR8 1989
25.687 I 66.545
1997 19RR
119. 565
19R9
133. 105
1990
179. 649
TOTAT.i .. I---- -. --- -.- - --- - -- - --
98. 901
DDT & E 98, 901
DEVELOPMENT 54, 638
DEVELOPMENT 54, 638
STE
DELIVERABLE HARDWARE 39, 943
DUMMY ENGINES 4, 059
FLIGHT ENGINES 35, 884
O & FS AND SPARES 4, 320
RECURRING TOTAL 180,918 177, 628 175,984 174, 339 172, 694 156, 247 4, 935 1,644, 707
INVESTMENT 179, 499 176, 234 174, 603 172, 971 171, 340 155, 021 4, 896 1,631, 806
DELIVER NEW ENGINES 179, 015 175, 760 174, 133 172, 505 170, 878 154, 604 4. 883 1, 627, 410
GROUND SUPPORT EQUIP. 484 474 470 466 462 417 13 4, 396
PARTS
OPERATIONS 1,419 1, 394 1,381 1,368 1, 354 1,226 39 12, 901
FLIGHT SUPPORT 652 641 635 629 623 564 18 5, 933
OPERATIONS 405 397 393 390 386 349 10 3, 675
PARTS 362 356 353 349 345 313 11 3, 293
FACILITIES 72, 157
TRANSPORTATION 6, 514 6, 392 6, 331 6, 277 6, 216 5, 627 176 60, 762
TOTAL PROGRAM 187, 432 184, 020 182, 315 180, 616 178,910 161, 874 5, 111 1, 876, 527
190. 835
· · 1 · ·-
) · · I I · · · 1 · ·
COST ELEMENT I 1974 1977 19 821975 197R 1979 1980 1981
wo
PROBABLE COST 156 INCH SRM PARALLEL BURN WITH TVC/TT
(DOLLARS IN THOUSANDS)
ENGINEERING
DESIGN AND
DEVELOPMENT
(ED & D) TOOLING
DDT &E
GROUND TEST
HARDWARE
(GTH)
FLIGHT TEST
HARDWARE
(FTH)
DDT & E
TOTAL
ZO/YEAR RATE
PRODUCTION PROGRAM
PRODUCTION TOOLING FACILITIES
PRODUCTION
PROGRAM
TOTAL
DATE ..15 Ma..rch 172
OPERATIONS
TOTAL
PROGRAM
PROGRAM MANAGEMENT 1,772 156 42 858 , 828 9,411 894 10, 305 700 13, 833
SYSTEM ENGINEERING 4.630 5 1,274 . 5.909 4, 254 4, 254 - 10, 163
SRM'S 36.901 9 187 2. 993 30, 553 79.634 839,948 18, 224 858, 172 937. 806
CASE 12. 378 2. 645 70 11, 438 6, 531 414, 973 7, 635 422, 608 449, 139
NOZZLE 6 039 1.953 894 5. 583 14, 469 127, 509 1,258 128
, 
767 143, 236
IGNITER 460 252 5 234 951 4, 882 347 5. 229 6, 180
PROPELLANT AND LINER 7. 16 388 1, 049 6, 902 16, 508 167, 425 2. 283 169, 708 186, 216
POWER SUPPLY DISTRIBUTION 226 19 134 738 1, 117 13, 305 322 13, 627 14, 744
FINAL ASSEMBLY __ 1.368 -- 1, 625 449 1,932 5 374 40, 564 6, 116 46, 680 52, 054
GROUND TEST 1.,606 1,011 187 - 804 2. 036 2, 036 4, 840
AUXILIARY POWER UNIT (APU) 7, 073 259 147 3, 495 10, 974 63, 810 63, 810 74, 784
THRUST TERMINATION 582 35 58 231 906 5, 444 263 5S 707 6, 613
INSTALLATION ASSEMBLY
AND CHECKOUT Z7 174 476 877 4 710 587
FACILITIES 5. 919 1,946 7, 865 441 54, 638 55, 079 62. 944
SUPPORT EQUIPMENT AND SPARES 238 1.765 577 2, 580 3, 678 3,678 2, 755 9. 013
FLIGHT TEST SUPPORT 527 527 4, 8Z9 4, 829 5, 356
OPERATIONS SUPPORT 124 212 336 3, 234 3, 570
STRUCTURE 1,633 359 1,019 3, 199 6, 210 117,547 334 117, 881 124, 091
TRANSPORTATION 39Z 1, 235 1, 627 39, 183 39, 183 40, 810
TOTALPROGRAM 51320 9.702 8460 38,91 108,393 1019291 19452 -, 1.09331 399
TOTAL PROGRAM 51 320 9, 70Z 8,460 38, 911 108, 393 1, 019, 291 19, 452 54, 638 I , 093,381 11.399 1. Z13. 173
-
_~~_______ I I I · · _ - - - - - - -
-·
SRM
we
SRM PROGRAM TIME PHASED FUNDING REQUIREMENTS
PROBABLE COST 156 INCH SRM PARALLEL BURN WITH TVC/TT 20/YEARS PRODUCTION RATE
Ifll t ADI tN mtrnttcantmc?-
COST ELEMENT FY 1983 1984 1985 1986 1987 1988 1989 1990 TOTAL
NONRECURRING TOTAL 98. 901
DDT & E 98, 901
DEVELOPMENT 54, 638
DEVELOPMENT 54, 638
STE
DELIVERABLE HARDWARE 39 943
DUMMY ENGINES 4, 059
FLIGHT ENGINES 35, 884
O & FS AND SPARES 4, 320
RECURRING TOTAL 102. 061 100. 041 99, 032 97 009 95, 999 51, 537 5, 055 1, 010, 518
INVESTMENT 100 969 98, 970 97, 971 95, 971 94, 972 50, 985 5, 000 999, 700
DELIVER NEW ENGINES 100. 598 98, 606 97, 610 95, 618 94, 622 50, 797 4, 981 996, 021
GROUND SUPPORT EQUIP. 371 364 361 353 350 188 19 3, 679
PARTS
OPERATIONS 1092 1.071 1, 061 1,038 1,027 552 55 10, 818
FLIGHT SUPPORT 487 478 474 464 459 246 24 4, 829
OPERATIONS 327 320 317 310 307 166 17 3, 234
PARTS 278 273 270 264 261 140 14 2, 755
FACILITIES 62. 944
TRANSPORTATION 3, 963 3, 85 3, 844 3,767 3, 730 2, 000 196 40. 810
TOTAL PROGRAM 106, 024 103, 926 102, 876 100, 776 99.729 53 537 5. 251 1. 213. 173
-A- 15 Marh 1Q72
COST ELEMENT FY 1973 1974 1975 1976 1977 1978 1979 1980 1981 1982
NONRECURRING TOTAL 273 12, 157 26, 664 33, 814 25, 175 818
DDT & E 273 12, 157 26, 664 33, 814 25, 175 818
DEVELOPMENT 273 12, 157 23, 085 19, 123
DEVELOPMENT 273 12, 157 23, 085 19, 123
STE
DELIVERABLE HARDWARE 1,814 14, 180 23, 949
DUMMY ENGINES 1,814 2. 245
FLIGHT ENGINES 11,935 23, 949
O & FS AND SPARES 1,765 511 1,226 818
RECURRING TOTAL 48, 506 97, 009 105, 093 105, 093 104, 083
INVESTMENT 47, 986 95, 971 103, 968 10 3, 968 102, 969
DELIVER NEW ENGINES 47, 809 95, 618 103, 586 103, 586 102, 590
GROUND SUPPORT EQUIP. 177 353 382 382 379
PARTS
OPERATIONS 520 1,038 1,125 1,125 1,114
FLIGHT SUPPORT 232 464 502 502 497
OPERATIONS 155 310 336 336 333
PARTS 133 264 287 287 284
FACILITIES 502 6, 062 1 014 17, 374 24, 158 13, 834
TRANSPORTATION 377 512 . 555 3, 767 4, 085 4, 085 4, 044
TOTAL PROGRAM 775 18 219 27 678 3419 25. 687 253 124 934 123, 012 109178 108,127
rw
PROBABLE COST 156 INCH SRM PARALLEL BURN WITH TVC/TT
(DOLLARS IN THOUSANDS)
ENGINEERING
DESIGN AND
DEVELOPMENT
(ED & D) TOOLING
DDT & E
GROUND TEST
HARDWARE
(TH)
FLIGHT TEST
HARDWARE
(FTH)
DDT & E
TOTAL
IU0/YO ART RAT'
PRODUCTION PROGRAM
PRODUCTION TOOLING FACILITIES
PRODUCTION
PROGRAM
TOTAL
DATE 15 March lq7?
OPERATIONS
TOTAL
PROGRAM
SRM
PROGRAM MANAGEMENT 1.772 156 42 858 2, 828 9,411 894 10, 305 700 13, 833
SYSTEM ENGINEERING 4, 630 5 1,274 5, 909 4, 254 4, 254 10, 163
SRM'S 36,901 - 9 187 2, 993 30, 553 79, 634 444, 403 9, 921 454. 324 533. 958
CASE 12 378 . 645 70 11. 438 26, 531 219, 288 4, 156 223, 444 249, 975
NOZZLE 6, 039 1, 953 894 5, 583 14, 469 68, 422 685 69, 107 83, 576
IGNITER 460 252 5 234 951 2, 503 189 2. 692 3, 643
PROPELLANT AND LINER 7, 169 1, 388 1, 049 6, 902 16, 508 91, 204 1, Z243 92, 447 108. 955
POWER SUPPLY DISTRIBUTION 226 19 134 738 1, 117 6, 669 175 6, 844 7, 961
FINAL ASSEMBLY 1, 368 1,625 449 1, 932 5, 374 19, 263 3, 330 22, 593 27. 967
GROUND TEST 606 1, 011 187 2, 804 1, 018 1, 018 3. 822
AUXILIARY POWER UNIT (APU) 7073 259 147 3, 495 10, 974 33., 110 33, 110 44, 084
THRUST TERMINATION 582 35 58 231 906 2. 926 143 3, 069 3, 975
INSTALLATION ASSEMBLY
AND CHECKOUT 7 174 476 877 909 4786
FACILITIES 5. 919 1. 946 7, 865 438 40. 867 41, 305 49, 170
SUPPORT EQUIPMENT AND SPARES 238 1,765 577 2, 580 3, 105 2. 271 7. 956
FLIGHT TEST SUPPORT 527 527 3, 912 3, 912 4, 439
OPERATIONS SUPPORT 124 121 336 2, 846 3, 182
STRUCTURE 1,633 359 1,019 3, 199 6, 210 64, 160 334 64,494 70, 704
TRANSPORTATION 392 1,235 1, 627 21,387 21, 387 23, 014
---TOTAL PROGRAM 51 20 9702 ,460 38, 911 10, 393 551, 070 149 4, 9 726 71 205
TOTAL PROGRAM Sl 320 9, 702 8, 460 38, 911 108, 393 551,070 11 149 40, 867 603, 086 7Z6 7 05
______ I I I · · ·^I··_·_____ · · ·
SRM PROGRAM TIME PHASED FUNDING REQUIREMENTS
PROBABLE COST 156 INCH SRM PARALLEL BURN WITH TVC/TT 10/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDSI DATE 15 8Jr,.h 1q7
COST ELEMENT FY 1973 1974 1975 1976 1977 1978 1979 1980 1981 1982
NONRECURRING TOTAL 273 12. 157 26, 664 33. 814 25, 175 818
DDT & E 27 12 157 26. 664 33, 814 25, 175 818
DEVELOPMENT ?73 12 157 23, 085 19, 123
DEVELOPMENT 2 12, 157 23, 085 19, 123
STE
DELIVERABLE HARDWARE 1 814 14 180 23.,949
DUMMY ENGINES 1,814 2.245
FLIGHT ENGINES 11 935 23,949
O & FS AND SPARES 1,765 511 1, 226 818
RECURRING TOTAL 48, 962 54,463 54, 463 53,912 53,361
INVESTMENT 48, 158 53, 569 53, 569 53, 027 52. 486
DELIVER NEW ENGINES 47. 881 53, 261 53, 261 52, 723 52, 185
GROUND SUPPORT EQUIP. 277 308 308 304 301
PARTS
OPERATIONS 804 894 894 885 875
FLIGHT SUPPORT 349 387 387 383 379
OPERATIONS 253 282 282 279 27628~2 2 9 206
PARTS
FACILITIES
------__ 4 ---
TRANSPORTATION
COST ET.EMENT I rv
6,062 1.014
202 225 225 223
__ _ _ _ 4 4 0 + 8 4
377 512
17. 40r 24, 191
2,586 2,124 2, 124 2, 101 2, 080
i 77518219 I 27678 1 34.191 i 25. 687 69 767 1 80,778 1 56, 587 1 56, 013 T 55, 441
9 
m
7 8 77
1 RR 1 RQ 19 R0 1I Og 18RR 1989 1990 TOTCAL
---- ----I ----.......... ---- ----.....
NONRECURRING TOTAL
DDT & E 98, 901
DEVELOPMENT 54, 638
DEVELOPMENT 54, 638
STE
DELIVERABLE HARDWARE 39. 43
DUMMY ENGINES 4,059
FLIGHT ENGINES 35. 884
O & FS AND SPARES 4, 320
RECURRING TOTAL 52, 813 51. 160 50, 612 50, 061 48, 960 28. 605 2,748 580, 120
INVESTMENT 1 945 50.321 49, 781 49, 240 48,157 28,136 2,702 541,091
DELIVER NEW ENGINES 51 647 50. 033 49, 495 48, 957 47, 881 27, 975 2, 687 537, 986
GROUND SUPPORT EQUIP. 99 288 286 283 276 161 15 3, 105
PARTS
OPERATIONS 8 839 831 821 803 469 46 9,029
FLIGHT SUPPORT 376 364 360 356 348 203 20 3.912
OPERATIONS 27 264 262 259 253 143 14 2, 846
PARTS 211 209 206 202 118 12 2, 271
FACILITIES 49 170
TRANSPORTATION 2,057 1,995 1.972 1 952 1 908 1.117 109 ,
TOTAL PROGRAM 54. 870 53, 155 52, 584 52. 013 50 868 29. 722 2.857 721. 205
Z20
1..
5.1.2.2 Ceiling Cost
35
5.1.2.2.1 W/OTVC andTT
3t
CEILING COST 156 INCH SRM PARALLEL BURN W/O TVC TT
(DOLLARS IN THOUSANDS)
ENUINEERING
DESIGN AND
DEVELOPMENT
(ED & D)
DDT & EGU 1 |i A/A T r I 1 -
TOOLING
GROUND TEST
HARDWARE
r(TH)
FLIGHT TEST
HARDWARE
(FTHI
DDT & E
TOTAL PRODUCTION
60/YEAR RATE
PRODUCTION PROGRAM
TOOLING FACILITIES
PRODUCTION
PROGRAM
TOTAL
DATE 15 March 1972
OPERATIONS
TOTAL
PROrGAM
SRM
PROGRAM MANAGEMENT 1, 778 163 44 885 - . 870 12 017 - 142 13.159 760 16 789
SYSTEM ENGINEERING 3, 680 5 1,125 - , 810 5.432 5.432 10 242
SRM'S 31 837 9, 261 2, 899 30., 605 74, 602 1. 860 723 26. 366 1, 887. 089 1. 961. 691
CASE 14,956 3, 692 73 14, 226 12, 947 1, 012, 557 12, 298 1.024, 855 1.057. 802
NOZZLE 5, 251 1, 501 1, 00 8 6, 009 13, 769 244 975 I 586 246 561 260. 330
IGNITER _ 480 274 5 244 1, 003 8, 465 423 8.888 9. 891
PROPELLANT AND LINER 7,985 1,929 1, 144 7, 597 18, 655 494, 696 4, 009 498, 705 517 360
POWER SUPPLY DISTRIBUTION 219 20 107 666 1,012 24, 693 378 5, 071 26, 083
FINAL ASSEMBLY 1, 323 810 400 1, 863 4, 396 72, 246 7,672 79, 918 84, 314
GROUND TEST 1, 623 1, 035 162 2, 820 3, 091 3, 091 5. 911
AUXILIARY POWER UNIT (APU)
THRUST TERMINATION
INSTALLATION ASSEMBLY
AND CHECKOUT 216 167 459 842 7, 420 8, 262
FACILITIES 5, 572 2, 029 7, 601 1, 513 108, 288 109, 801 117, 402
SUPPORT EQUIPMENT AND SPARES 204 1, 459 595 2. 258 5, 674 5, 674 4, 301 12, 233
FLIGHT TEST SUPPORT 493 493 7, 912 7,912 8, 405
OPERATIONS SUPPORT 129 221 350 4, 535 4, 885
STRUCTURE 1,703 374 1,062 3, 336 6, 475 241, 651 360 242. 011 248, 486
TRANSPORTATION 372 1, 171 1, 543 80,. 008 80, 008 81, 551
TOTAL PROGRAM
TOTALPROGRAM 44990 9798 8 166 38,890 101,844 2,141930 27. 868 108, 288 7 51 0R& 17,016 2.464.946
Y
SRM PROGRAM TIME PHASED FUNDING REQUIREMENTS
CEILING COST 156 INCH SRM PARALLEL BURN W/O TVC & TT 60/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS) DATE 15 March 1972
COST ELEMENT FY 1973 1974 1975 1976 1977 1978 1979 1980 1981 1982
NONRECURRING TOTAL 244 10, 857 - 24 019 31,721 25, 113 746
DDT & E 244 10. 857 24, 019 31,721 25, 113 746
DEVELOPMENT 244 10. 857 20, 616 17, 079
DEVELOPMENT 244 10. 857 20, 616 17, 079
STE
DELIVERABLE HARDWARE 1. 792 14, 175 23, 994
DUMMY ENGINES 1 792 2 218
FLIGHT ENGINES 11,957 23, 994
O & FS AND SPARES 1, 611 467 1,119 746
RECURRING TOTAL 50, 101 98, 023 121, 984 172, 085 193, 869
INVESTMENT 49, 716 97, 269 121, 047 170, 762 192, 378
DELIVER NEW ENGINES 49, 585 97, 014 120, 729 170, 314 191,873
GROUND SUPPORT EQUIP. 131 255 318 448 50 5
PARTS
OPERATIONS 385 754 938 1,323 1,491
FLIGHT SUPPORT 182 356 443 625 704
OPERATIONS 104 204 254 358 404
PARTS 99 194 241 340 383
FACILITIES 540 6, 525 1,092 18, 643 25, 958 14, 875 9,944 14,945
TRANSPORTATION 408 555 2, 569 3, 596 4, 469 6, 312 7, 103
TOTAL PROGRAM 784 17, 385 25, 111 32, 129 25, 668 72, 059 127, 577 141, 329 188, 341 215,917
· DT 15 Mac 197z · ·
COST I I Yv
NONRECURRING TOTAL
19 81 1984 195 r 1986a 19RR 1989 1990 TON'AT.
92. 700
DDT & E 92, 700
DEVELOPMENT 48, 796
DEVELOPMENT 48, 796
STE
DELIVERABLE HARDWARE 39, 961
DUMMY ENGINES 4,010
FLIGHT ENGINES 35. 951
O & FS AND SPARES 3, 943
RECURRING TOTAL 230. 899 287. 535 285, 355 274, 465 274, 465 185, 155 4, 357 2, 178, 293
INVESTMENT 229 123 285. 324 283 16 - 272, 355 272, 355 183,731 4, 323 2, 161, 545
DELIVER NEW ENGINES 228, 522 284. 575 282, 419 271, 640 271, 640 183, 249 4, 311 2, 155, 871
GROUND SUPPORT EQUIP. 601 74 743 715 715 482 12 5,674
PARTS
OPERATIONS 176 2.211 2.193 2, 110 2,110 1,424 33 16, 748
FLIGHT SUPPORT 839 1,044 1,036 997 997 673 16 7,912
OPERATIONS 481 59i 594 571 571 385 10 4, 535
PARTS 456 5 8 563 542 542 366 7 4, 301
FACILITIES 14, 934 943 - 117402
TRANSPORTATION 8.465 10. 537 10, 463 10, 063 10, 063 6,785 163 81,551
TOTAL PROGRAM 254, 298 308, 015 295 818 284, 528 284, 528 191. 940 4, 519 2, 469, 94600
. -. -- ------ -- -- --- -- --
1FI9
CEILING COST 156 INCH SRM PARALLEL BURN W/O TVC TT
SRM
PROGRAM MANAGEMENT
SYSTEM ENGINEERING
SRM'S
CASE
NOZZLE
IGNITER
POWER S
FINAL ASSEMBLY
GROUND TEST
AUXILIARY POWER UNIT (APU)
ENGINEERING
DESIGN AND
DEVELOPMENT
(ED & D)
I 77A
TOOLING
163
(DOLLARS IN THOUSANDS)
Dl'T &P E
GROUND TEST
HARDWARE
(TH)
FLIGHT TEST
HARDWARE
(FTH)
DDT & E
TOTAL
44 885 2. 870
. --- .- --- - I-- - -- -
3 680
31. 837
14.956
5, 251
480
1. 323
1, 623
9. 261
3. 692
1,501
274
810
1,035
2. 899
73
1,008
400
162
1.125
30. 605
14, Z26
6, 009
244
1, 863
4,810
74. 602
32. 947
13, 769
1, 001._L__g
4, 396
2, 820
T1RUST TE M'I'. ' 4NAI -I---U
INSTALLATION ASSEMBLY
AND CHECKOUT
FACILITIES
SUPPORT EQUIPMENT AND SPARES
216
5.572
204
167
2. 029
1,459
459
595
842
7,601
2, 258
DATE 15 March 1972
--------- IIIA -- - - - -
PRODUCTION
40/ YAR RAITE
PRODUCTION PROGRAM
TOOLING FACILITIES
PRODUCTION
PROGRAM
TOTAL OPERATIONS
TOTAL
PROGRAM
16 789
10, 242
1, 718, 28_ _
945, 070
- 224, 266
9, 198
438, z0
22, 651
- 7 1,_82
5, 460
7, 001 .
77. 3085
10, 604
5 432
1.620. 134
901. 178
- 209 024 -
7, 787
416, 019
21, 261
62. 225
2. 640
476
4,771
1 142 113. 15 7608 ·
23. 492
10. 945
1, 473
408
3, 527
378
6. 761
-7--
5. 432
1. 643. 626
912. 123
210, 497
-- 8, 195
419q. 546
21, 639
68, 986
2,. 640
69.308 69.784
4, 771
6, 159
3, 575
FLIGHT TEST SUPPORT 493 493 6, 440 6, 440 6. 933
OPERATIONS SUPPORT 129 221 350 3, 989 4, 339
STRUCTURE 1 703 374 1, 062 3, 336 6, 475 193, 992 360 194, 352 200, 827
TRANSPORTATION 372 I, 171 1, 543 64, 186 64, 186 65, 729
TOTI.AL PROGRAM 44 990 9. 798 8 166 38,890 101, 844 907 44 4994 6-9 308 2 -. 483 .
'I+I
I -- 4- F -
RlBUV.ON 1 29 J7 10 1 6 1,I.012 I I . ., -r -ri
1 017
5
5
. n, I 1rA . Au
-·-·-- -- ·- · · ---
o
SRM PROGRAM TIME PHASED FUNDING REQUIREMENTS
CEILING COST 156 INCH SRM PARALLEL BURN W/O TVC & TT 40 /YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS) n-A- 15 March 1972
COST ELEMENT FY 1973 1974 1975 1976 1977 1978 1979 1980 1981 1982
NONRECURRING TOTAL 244 10, 857 24, 019 31, 721 25, 113 746
DDT & E 244 10, 857 24, 019 31, 721 25, 113 746
DEVELOPMENT 244 10, 857 20, 616 17, 079
DEVELOPMENT 244 10, 857 20, 616 17, 079
STE
DELIVERABLE HARDWARE 1, 792 14, 175 23, 994
DUMMY ENGINES 1, 792 2,218
FLIGHT ENGINES 11, 957 23, 994
O & FS AND SPARES 1,611 467 1, 119 746
RECURRING TOTAL 52, 704 105, 406 131, 758 188, 227 210, 813
INVESTMENT 52, 312 104, 622 130,778 186, 826 209, 245
DELIVER NEW ENGINES 52, 178 104, 355 130, 444 186, 349 208, 711
GROUND SUPPORT EQUIP. 134 267 334 477 534
PARTS
OPERATIONS 392 784 980 1, 401 1,568
FLIGHT SUPPORT 180 361 451 644 721
OPERATIONS 112 223 279 399 447
PARTS 100 200 250 358 400
FACILITIES 540 6, 528 1, 092 18, 569 25, 893 14, 835 9, 928
TRANSPORTATION 408 555 2, 521 3, 589 4, 483 6, 402 7, 171
TOTAL PROGRAM 784 17, 385 25,111 32, 129 25, 668 74, 540 134, 888 151, 076 204, 557 217,984
, , , .
COST I
NONRECURRING TOTAL
1983 19R4 1OR8 186R 9l87 19R88 19R9+ I v. - - -. __- - - - A - -- -_ _ __ 1990 TDTAT.
Q2. 700
DDT & E 92, 700
DEVELOPMENT 48, 796
DEVELOPMENT 48. 796
STE
DELIVERABLE HARDWARE 39. 961
DUMMY ENGINES 4, 010
FLIGHT ENGINES 35 951
O & FS AND SPARES 3, 943
RECURRING TOTAL 207, 049 203, 285 201, 402 199, 521 197, 637 178, 815 5, 646 1, 882, 263
INVESTMENT 205, 509 201, 772 199, 903 198, 036 196, 167 177, 484 5, 605 1, 868, 259
DELIVER NEW ENGINES 204, 984 201, 257 199, 393 197, 530 195, 666 177, 031 5, 590 1,863, 488
GROUND SUPPORT EQUIP. 525 515 510 506 501 453 15 4, 771
PARTS
OPERATIONS 1, 540 1,513 1,499 1,485 1,470 1,331 41 14, 004
FLIGHT SUPPORT 708 696 689 683 676 612 19 6, 440
OPERATIONS 439 431 427 423 419 379 11 3, 989
PARTS 393 386 383 379 375 340 11 3, 575
FACILITIES 77, 385
TRANSPORTATION 7.046 6915 6, 849 6, 790 6, 724 6, 086 190 65, 729
TOTAL PROGRAM 14095 210 200 208, 251 206 311 204, 361 184, 901 5, 836 2, 118, 077
r I r
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CEILING COST 156 INCH SRM PARALLEL BURN W/O TVC TT
ENGINEERING
DESIGN AND
DEVELOPMENT
(ED & D) TOOLING
(DOLLARS IN THOUSANDS)
DDT & E
GROUND TEST
HARDWARE
(GTH)
FLIGHT TEST
HARDWARE
(FTH)
DDT & E
TOTAL
20/YEAR RATE
PRODUCTION PROGRAM
PRODUCTION TOOLING FACILITIES
PRODUCTION
PROGRAM
TOTAL
DATE 15 March 1972
OPERATIONS
TOTAL
PROGRAM
SRM
PROGRAM MANAGEMENT 1,778 163 44 885 2, 870 10, 214 971 11, 185 760 14, 815
SYSTEM ENGINEERING 3, 680 5 1, 125 4, 810 4. 617 4, 617 9, 427
SRM'S 31, 837 9, 261 2, 899 30, 605 74, 602 964. 991 21, 519 986, 510 1, 061, 112
CASE 14, 956 3, 692 73 14, 226 32, 947 536, 353 10, 118 546, 471 579, 418
NOZZLE 5
, 
251 1, 501 1,008 6, 009 13, 769 132, 249 1,360 133, 609 147, 378
IGNITER 480 274 5 244 1, 003 5, 298 378 5, 676 6, 679
PROPELLANT AND LINER 7, 95 1,929 1, 144 7, 597 18, 655 233. 185 3, 071 236, 256 254, 911
POWER SUPPLY DISTRIBUTION 219 20 107 666 1, 012 14, 434 357 14, 791 15, 803
FINAL ASSEMBLY 1. 323 810 400 1, 863 - 4, 396 41. 262 6, 235 47, 497 51, 893
GROUND TEST 1, 623 1, 035 162 2, 820 2. 210 2, 210 5, 030
AUXILIARY POWER UNIT (APU)
THRUST TERMINATION
INSTALLATION ASSEMBLY
ANDCHECKOUT 216 167 459 842 5, 112 5,954
FACILITIES 5, 572 2, 029 7, 601 476 59, 308 59, 784 67, 385
SUPPORT EQUIPMENT AND SPARES 204 1, 459 595 2, 258 4, 012 4, 012 2, 970 9, 240
FLIGHT TEST SUPPORT 493 493 5, 242 5, 242 5. 735
OPERATIONS SUPPORT 129 221 350 3,510 3, 860
STRUCTURE 1,703 374 1, 062 3, 336 6, 475 127, 591 360 127, 951 134, 426
TRANSPORTATION 372 1, 171 1, 543 42, 530 42, 530 44, 073
TOTAL PROGRAM 44, 990 9.79 3,90 101,44 , 159,673 22 50 9 308 12,352 1,356027
TOTAL PROGRAM 990 798 166 890 101 844 1, 159, 673 22, 850 59, 308 1, 241, 831 12, 352 1,356, 027
I l
SRM PROGRAM TIME PHASED FUNDING REQUIREMENTS
CEILING COST 156 INCH SRM PARALLEL BURN W/O TVC & TT 20/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS) DATE 15 March 197Z2
COST ELEMENT I FY 1973 1974 1975 1976 1977 1978 1979 1980 1981 1982
NONRECURRING TOTAL 244 10, 857 24, 019 31, 721 25, 113 746
DDT & E Z44 10, 857 24, 019 31, 721 25, 113 746
DEVELOPMENT 244 10, 857 20, 616 17, 079
DEVELOPMENT 244 10, 857 20, 616 17, 079
STE
DELIVERABLE HARDWARE 1, 792 14, 175 23, 994
DUMMY ENGINES 1, 792 2, 218
FLIGHT ENGINES 11,957 23, 994
O & FS AND SPARES 1, 611 467 1,119 746
RECURRING TOTAL 55, 290 110, 579 119, 794 119, 794 118,643
INVESTMENT 54, 727 109,454 118, 575 118, 575 117,435
DELIVER NEW ENGINES 54, 534 109, 069 118, 158 118,158 117,022
GROUND SUPPORT EQUIP. 193 385 417 417 413
PARTS
OPERATIONS 563 1,125 1,219 1,219 1,208
FLIGHT SUPPORT 252 503 545 545 540
OPERATIONS 168 337 365 365 362
PARTS 143 285 309 309 306
FACILITIES 540 6, 528 1,092 18, 552 25,862 14,811
TRANSPORTATION 408 555 2, 756 4, 068 4, 412 4, 412 4,368
TOTAL PROGRAM 784 17, 385 25, 111 32, 129 25, 66877344 140,509 139,017 124,206
1 I I I I 13I r I
COST ELEMENT | FY 1983 1984 1985 1986 1987 1988 1989 1990 TOTAL
NONRECURRING TOTAL 92. 700
DDT & E 92, 700
DEVELOPMENT 48, 796
DEVELOPMENT 48, 796
STE
DELIVERABLE HARDWARE 39, 961
DUMMY ENGINES 4, 010
FLIGHT ENGINES 35951
O & FS AND SPARES 3. 943
RECURRING TOTAL 116 339 114, 034 112,883 110, 579 109,427 58, 745 5, 762 1,151,869
INVESTMENT 115, 155 112, 874 111,734 109, 454 108, 314 58,148 5, 702 1,140, 147
DELIVER NEW ENGINES 114, 750 112, 477 111, 341 109, 069 107, 933 57, 943 5, 681 1,136, 135
GROUND SUPPORT EQUIP. 405 397 393 385 381 205 21 4. 012
PARTS
OPERATIONS 1.184 1.160 1, 149 1, 125 1, 113 597 60 11,722
FLIGHT SUPPORT 529 519 514 503 498 267 27 5, 242
OPERATIONS 355 347 344 337 333 179 18 3, 510
PARTS 300 294 291 285 282 151 15 2, 970
FACILITIES 67, 385
TRANSPORTATION 4,. 79 4 196 4. 152 4. 068 4, 028 2, 160 211 44, 073
TOTAL PROGRAM l ?.f l 8 118, 230 117, 035 114, 647 113, 455 60, 905 5, 973 1.356, 027W
CEILING COST 156 INCH SRM PARALLEL BURN W/O TVC TT
ENGINEERING
DESIGN AND
DEVELOPMENT
(ED & D) TOOLING
(DOLLARS IN THOUSANDS)
DTr & E
GROUND TEST
HARDWARE
lOTH)
FLIGHT TEST
HARDWARE
(FT H)
DDT & E
TOTAL
10/YEAR RATE
PRODUCTION PROGRAM
PRODUCTION TOGLING FACILITIES
PRODUCTION
PROGRAM
TOTAL
DATE I I , , -.-
OPERATIONS
TOTAL
PROGRAM
SRM
PROGRAM MANAGEMENT 1,778 L63 44 885 2, 870 10 214 971 11 185 760 1481
SYSTEM ENGINEERING 3. 680 5 1, 125 4, 810 4617 4. 617 9, 427
SRM'S 31 837 9. 261 2. 899 30, 605 74, 602 5qo 39q 1. 781 521. 180 595, 782
CASE 14, 956 3, 692 73 14, 226 32, 947 285, 049 5, 519 290, 568 323, 515
NOZZLE 5 251 1 501 1, 008 6,009 13, 769 70.934 751 71,685 85, 454
IGNITER 480 274 5 244 1, 003 2. 742 180 2. 922 3, 925
PROPELLANT AND LINER 7, 985 1,929 1, 144 7,597 18, 655 122 509 1,670 124, 179 142, 834
POWER SUPPLY DISTRIBUTION 219 20 107 666 1, 012 7, 227 202 7, 429 8, 441
FINAL ASSEMBLY 1,323 810 400 1.863 4, 396 19, 833 3, 459 23, 292 27, 688
GROUND TEST 1,623 1, 035 162 2. 820 1, 105 1, 105 3, 925
AUXILIARY POWER UNIT (APU)
THRUST TERMINATION
INSTALLATION ASSEMBLY
AND CHECKOUT 216 167 459 842 4, 243 5085
FACILITIES 5, 572 2, 029 7, 601 476 44, 357 44, 833 52, 434
SUPPORT EQUIPMENT AND SPARES 204 1, 459 595 2, 258 3, 370 3. 370 2, 465 8. 093
FLIGHT TEST SUPPORT 493 493 4, 246 4, 246 4, 7 39
OPERATIONS SUPPORT 129 221 350 3, 089 3,439
STRUCTURE 1, 703 374 1,062 3, 336 6, 475 69. 643 360 70, 003 76, 478
TRANSPORTATION 372 1, 171 1,543 23, 214 23, 214 24, 757
TOTAL PROGRAM 44990 9, 798 8, 166 38, 890 101 844 625, 179 13, 112 44357 682, 648 10 557 795 049
1 l
SRM PROGRAM TIME PHASED FUNDING REQUIREMENTS
CEILING COST 156 INCH SRM PARALLEL BURN W/O TVC & TT 10/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS) DATE 15March 1972
COST ELEMENT FY 1973 1974 1975 1976 1977 1978 1979 1980 1981 1982
NONRECURRING TOTAL 244 10, 857 24, 019 31, 7Z1 25, 113 746
DDT & E 244 10, 857 24, 019 31, 721 25, 113 746
DEVELOPMENT 244 10, 857 20, 616 17, 079
DEVELOPMENT 244 10, 857 20, 616 17, 079
STE
DELIVERABLE HARDWARE 1,792 14, 175 23. 994
DUMMY ENGINES 1, 792 2, 218
FLIGHT ENGINES 11, 957 23, 994
O & FS AND SPARES 1, 611 467 1, 119 746
RECURRING TOTAL 55, 639 61, 891 61, 891 61, 266 60, 641
INVESTMENT 54, 767 60, 921 60, 921 60, 305 59, 690
DELIVER NEW ENGINES 54, 467 60, 587 60, 587 59,975 59, 363
GROUND SUPPORT EQUIP. 300 334 334 330 327
PARTS
OPERATIONS 872 970 970 961 951
FLIGHT SUPPORT 378 420 416 412
OPERATIONS 275 306 306 303 300
PARTS
FACIT.ITTV.R
TRANSPORTATION
TOTA.L
540 1 6. 52S 1.092
-F_1_ 1 I- S - 5 4 4 · ~
408 555
219
18. 47b
2, 776
244
25. 798
244
'4 ~---t--- + 8----t----
2, 285 2, 285
242 1 239
2, 260 2, 238
784 17. 385 25. 111 32. 129 25 668 77. 637 89,974 64, 176 63, 526 62, 879
1 Q9W 198 198 1 qR I Q0 TYIAT.
NONRECURRING TOTAL 92. 700
DDT & E 92. 700
DEVELOPMENT 48, 796
DEVELOPMENT 48, 796
STE
DELIVERABLE HARDWARE 39, 961
DUMMY ENGINES 4, 010
FLIGHT ENGINES 35, 951
O & FS AND SPARES 3, 943
RECURRING TOTAL 60, 017 58, 139 57, 515 56, 889 55, 639 32, 508 3, 123 625, 158
INVESTMENT 59, 075 57, 228 56, 613 55, 998 54, 767 31, 998 3, 075 615, 358
DELIVER NEW ENGINES 58, 751 56. 915 56, 303 55, 691 54, 467 31, 823 3, 059 611, 988
GROUND SUPPORTEQUP. 324 313 310 307 300 175 16 3, 370
PARTS
OPERATIONS 942 911 902 891 872 510 48 9, 800
FLIGHT SUPPORT 408 395 391 386 378 Z21 zl 4, 246
OPERATIONS 297 287 284 281 275 161 14 3, 089
PARTS 237 Z29 227 224 219 IZ8 13 ., 465
FACILITIES 52, 434
TRANSPORTATION 2, 213 2, 146 2, 122 2, 099 2, 052 1,201 117 24, 757
TOTAL PROGRAM 62 230 60. 285 59, 637 58, 988 57, 691 33, 709 3, 240 795, 049
IPnCT PTELMNT 198 1988 1Q.-
5.1.2.2.2 With TVC and TT
45
CEILING COST 156 INCH SRM PARALLEL BURN WITH TVC/TT
(DOLLARS IN THOUSANDS)
DDT & E
GROUND TEST FLIGHT TEST
HARDWARE HARDWARE
(GTH) (FTI)
DDT & E
TOTAL
60/YEAR RATE
PRODUCTION PROGRAM
PRODUCTION TOOLING FACILITIES
PRODUCTION
PROGRAM
TOTAL
DATE 15 March 1972
TOTAL
OPERATIONS PROGRAM
PROGRAM MANAGEMENT 1,848 163 44 895 2. 950 12, 017 1, 142 13, 159 760 16, 869
SYSTEM ENGINEERING 4, 828 5 1, 328 6,161 5. 432 5, 432 11, 593
SRM'S 42, 247 11 795 3, 408 35, 978 93, 428 2
, 
135, 406 27, 886 2, 163, 29 292 56, 720
CASE 14. 956 3, 692 73 14, 226 32, 947 1, 012, 279 12, 576 1, 024, 855 1. 057, 802
NOZZLE 7, 297 2, 336 1. 152 7, 021 17, 806 367, 425 1.882 369, 307 387, 113
IGNITER 480 274 5 244 1, 003 8, 465 423 8, 888 9, 891
PROPELLANT AND LINER 7, 985 1,929 1. 144 7, 597 18, 655 494, 696 4. 009 498, 705 517. 360
POWER SUPPLY DISTRIBUTION 236 26 140 770 1, 172 24. 693 378 25, 071 26. 243
FINAL ASSEMBLY 1, 636 1, 940 486 2, 235 6, 297 78, 641 8, 317 86, 958 93. 255
GROUND TEST 1.675 1,291 195 3, 161 3, 091 3, 091 6. 252
AUXILIARY POWER UNIT (APU) 7, 375 270 153 3, 644 11. 442 133, 875 133. 875 145, 317
THRUST TERMINATION 607 37 60 241 945 12, 241 301 12, 542 13, 487
INSTALLATION ASSEMBLY
AND CHECKOUT 237 181 496 914 7.,420 8, 334
FACILITIES 6, 172 2, 029 8, 201 1, 513 108, 288 109, 801 118, 002
SUPPORT EQUIPMENT AND SPARES 248 1,840 602 2, 690 5, 674 5, 674 4, 301 12, 665
FLIGHT TEST SUPPORT 549 549 7.912 7. 912 8, 461
OPERATIONS SUPPORT 129 221 350 4, 535 4, 885
STRUCTURE 1,703 374 1,062 3, 336 6, 475 241, 651 360 242, 011 248, 486
TRANSPORTATION 409 1, 288 1, 697 80, 008 80, 008 81, 705
TOTAL PROGRAM 57, 283 12, 332 9, 107 44, 693 123, 415 2. 489 613 29-3. 8 1Q 288 2 7 .289 17. 016 2. 767. 720
ENGINEERING
DESIGN AND
DEVELOPMENT
(ED & D) TOOLING
_____ ·
of
SRM PROGRAM TIME PHASED FUNDING REQUIREMENTS
CEILING COST 156 INCH SRM PARALLEL BURN WITH TVC & TT 60/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
COST ELEMENT FY 1973 1974 1975 1976 1977 1978 1979 1980 1981 1982
NONRECURRING TOTAL 314 14, 009 30, 459 38, 885 28, 998 852
DDT & E 314 14, 009 30, 459 38, 885 28, 998 852
DEVELOPMENT 314 14, 009 26, 600 22, 035
DEVELOPMENT 314 14, 009 26, 600 22, 035
STE
DELIVERABLE HARDWARE 2, 019 16, 317 27, 720
DUMMY ENGINES 2, 019 2, 500
FLIGHT ENGINES 13, 817 27, 720
O & FS AND SPARES 1,840 533 1, 278 852
RECURRING TOTAL 56, 454 110, 452 137, 452 193, 905 218, 451
INVESTMENT 56, 069 109, 698 136, 514 192, 582 216, 960
DELIVER NEW ENGINES 55, 938 109, 443 136, 196 192, 134 216, 455
GROUND SUPPORT EQUIP. 131 255 318 448 505
PARTS
OPERATIONS 385 754 938 1,323 1,491
FLIGHT SUPPORT 182 356 443 625 704
OPERATIONS 104 204 254 358 404
PARTS 99 194 241 340 383
FACILITIES 541 6 561 1. 099 18, 741 26, 092 14,951 10, 000 15, 017
TRANSPORTATION 409 553 2. 575 3. 601 4. 480 6. 321 7120
TOTAL PROGRAM 855 20, 570 31, 558 39, 294 29, 551 78, 622 140 145 156 883 210, 226 240. 588
COST ELEMENT FY 1983 1984 1985 1986 1987 1988 1989 1990 TOTAL
NONRECURRING TOTAL 113, 517
DDT & E 113. 517
DEVELOPMENT 62, 958
DEVELOPMENT 62, 958
STE
DELIVERABLE HARDWARE 46, 056
DUMMY ENGINES 4. 519
FLIGHT ENGINES 41 537
O & FS AND SPARES 4, 503
RECURRING TOTAL 260, 177 323, 994 321, 538 309, 266 309, 266 208, 632 4, 909 2, 454, 496
INVESTMENT 258, 401 321,783 319, 345 307, 156 307, 156 207, 208 4, 876 2,437, 748
DELIVER NEW ENGINES 257, 800 321, 034 318, 602 306, 441 306, 441 206, 726 4, 864 -. 2, 432, 074
GROUND SUPPORT EQUIP. 601 749 743 715 715 482 12 5, 674
PARTS
OPERATIONS 1 776 2, 211 2,193 2,110 2,110 1,424 33 16, 748
FLIGHT SUPPORT 839 1,044 1, 036 997 997 673 16 7, 912
OPERATIONS 481 599 594 571 571 385 10 4, 535
PARTS 456 568 563 542 542 366 7 4, 301
FACILITIES 15, 000 10, 000 118, 002
TRANSPORTATION 8,480 10, 560 10, 482 10, 081 10, 086 6, 801 161 81, 705
TOTAL PROGRAM 283, 657 344, 554 332, 020 319, 347 319, 347 215,433 5,070 2, 767, 720
-a r- 1. r.r1l --- g 1.
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CEILING COST 156 INCH SRM PARALLEL BURN WITH TVC/TT
(DOLLARS IN THOUSANDS)
ENGINEERING
DESIGN AND
DEVELOPMENT
(ED & D) TOOLING
DDT & E
GROUND TEST
HARDWARE
(rTH)
FLIGHT TEST
HARDWARE
(FTH)
DOT & E
TOTAL
401YEAR RATE
PRODUCTION PROGRAM
PRODUCTION TOOLING FACILITIES
PRODUCTION
PROGRAM
TOTAL
DATE 15 March 1972
OPERATIONS
TOTAL
PROGRAM
SRM
PROGRAM MANAGEMENT 1,848 163 44 895 2,950 12, 017 1,142 13, 159 760 16, 869
SYSTEM ENGINEERING 4, 828 5 1, 328 6, 161 5, 432 5, 432 11, 593
SRM'S 42, 247 11, 795 3, 408 35, 978 93. 428 1,811,018 24, 362 1, 835, 380 1, 928.808
CASE 14, 956 3, 692 73 14, 226 32, 947 901, 331 10, 792 912, 123 945. 070
NOZZLE 7,297 2, 336 1,152 7, 021 17, 806 257, 481 1.748 259, 229 277, 035
IGNITER 480 274 5 244 1, 003 7,787 408 8, 195 9, 198
PROPELLANT AND LINER 7,985 1, 929 1, 144 7, 597 18, 655 416, 019 3, 527 419, 546 438, 201
POWER SUPPLY DISTRIBUTION 236 26 140 770 1, 172 21, 261 378 21, 639 22, 811
FINAL ASSEMBLY 1.636 1,940 486 2, 235 6, 297 66, 585 7. 245 73, 830 80, 127
GROUND TEST 1, 675 1, 291 195 3, 161 2. 640 2, 640 5, 801
AUDILIARY POWER UNIT (APU) 7, 375 270 153 3,644 11,442 127, 944 127, 944 139, 386
THRUST TERMINATION 607 37 60 241 945 9, 970 264 10, 234 11, 179
INSTALLATION ASSEMBLY
AND CHECKOUT 237 181 496 914
FACILITIES 6, 172 2,029 8, 201 476 69,308 69, 784 77, 985
SUPPORT EQUIPMENT AND SPARES 248 1,840 602 2, 690 4, 771 4, 7 3, 575 11, 036
FLIGHT TEST SUPPORT 549 549 6, 440 6, 440 6, 989
OPERATIONS SUPPORT 129 221 350 3. 989 4, 339
STRUCTURE 1,703 374 1,062 3,336 6, 475 193, 992 360 194, 352 Z00, 827
TRANSPORTATION 409 1, 288 1, 697 64, 186 64, 186 65. 883
TOTAL PROGRAM 57. 283 1Z, 332 9, 107 44, 693 123, 415 2, 098, 332 25, 864 69, 308 2. 193, 504 14, 483 . 331,40
________ I I · · · ·
CEILING COST 156
TOTAL PROGRAM
COST ELEMEN
SRM PROGRAM TIME PHASED FUNDING REQUIREMENTS
INCH SRM PARALLEL BURN WITH TVC & TT 40/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
7.Q 51 An 1Q9 145. Al 1A4 AI2
DATE 15 March 1972
,fl 821
I ''- ' .1 V ~ ' I J · ~~ 1 . 1 . '. I · · ~ I J I I/ L -- · ~ L - 1 .- LY·_ ______________________ L
COST ELEMENT FY 1973 1974 1975 1976 1977 1978 1979 1980 1981 1982
NONRECURRING TOTAL 314 14, 009 30, 459 38, 885 28, 998 852
DDT & E 314 14, 009 30, 459 38, 885 28, 998 852
DEVELOPMENT 314 14, 009 26, 600 22, 035
DEVELOPMENT 314 14, 009 26, 600 22, 035
STE
DELIVERABLE HARDWARE 2, 019 16 317 27, 720
DUMMY ENGINES 2, 019 2, 500
FLIGHT ENGINES 13, 817 27, 720
O & FS AND SPARES 1,840 533 1, 278 852
RECURRING TOTAL 58, 073 116, 145 145, 181 207, 402 232, 289
INVESTMENT 57, 681 115, 361 144, 201 206, 001 230, 721
DELIVER NEW ENGINES 57, 547 115, 094 143, 867 205, 524 230, 187
GROUND SUPPORT EQUIP. 134 267 334 477 534
PARTS
OPERATIONS 392 784 980 1,401 1, 568
FLIGHT SUPPORT 180 361 451 644 721
OPERATIONS 112 223 279 399 447
PARTS 100 200 250 358 400
FACILITIES 18, 741 26, 092 14,951 10, 000
TRANSPORTATION 409 553 2Z 532 3. 594 4 .49 3 6 419 7 19
FY 1 1983 1984 1985 1986 1987 | 1988 1 1989 | 1990 TOTAL
DDT & E 113, 517
DEVELOPMENT 62, 958
DEVELOPMENT 62, 958
STE
DELIVERABLE HARDWARE 46, 056
DUMMY ENGINES 4, 519
FLIGHT ENGINES 41, 537
O & FS AND SPARES 4, 503
RECURRING TOTAL 228, 142 223, 994 221, 920 219, 847 217. 771 197, 032 6221 ZZI . 074, 017
INVESTMENT 226. 60 222, 481 220, 421 218, 362 216. 301 195. 701 6, 180 Z. 060, 013
DELIVER NEW ENGINES 226. 221 .966 219 911 217,856 215 800 195. 248 6,165 2, 055, 242
GROUND SUPPORT EQU 55 515 510 506 501 453 15 4. 771
PARTS
OPERATIONS 540 1 513 1499 1485 1.470 1,331 41 14, 004
FLIGHT SUPPORT 708 696 689 683 676 612 19 6, 440
OPERATIONS 439 431 427 423 419 379 11 3. 989
PARTS 393 386 383 379 375 340 11 3,575
FACILITIES 77. 985
TRANSPORTATION 7, 061 6, 932 6, 868 6, 803 6, 741 6,098 190 65, 883
TOTAL PROGRAM 235, 203 230, 926 228, 788 226, 650 224, 512 203 130 6,411 2, 331.402
39 294RRR In R1n 31 558 Z3Q 479
113, 517NONRECURRING TOTAL
CEILING COST 156 INCH SRM PARALLEL BURN WITH TVC/TT
(DOLLARS IN THOUSANDS)
DDT & E
GROUND TEST FLIGHT TEST
HARDWARE HARDWARE
(TH) (FTH)
DDT & E
TOTAL
Z0/YEAR RATE
PRODUCTION PROGRAM
PRODUCTION I TOOLING FACILITIES
PRODUCTION
PROGRAM
TOTAL
DATE 15 March 1972
OPERATIONS
TOTAL
PROGRAM
PROGRAM MANAGEMENT 1,848 163 44 895 2 950 10, 214 971 11, 185 760 14, 895
SYSTEM ENGINEERING 4.828 5 1, 328 6, 161 4, 617 4, 617 10, 778
SRM'S 4Z. 1179 3 408 35978 93428 1, 071,725 22, 464 1. 094,189 1, 187, 617
CASE 14, 956 3, 692 73 14, 226 32, 947 536, 353 10,118 546, 471 579, 418
NOZZLE 7.297 2. 336 1, 152 - 7021 17. 806 161, 048 1,614 162, 662 180, 468
IGNITER 480 274 5 244 1, 003 5, 298 378 5, 676 6, 679
PROPELLANT AND LINER 7,985 1,929 1.144 7, 597 18, 655 233, 185 3, 071 236, 256 254, 911
POWER SUPPLY DISTRIBUTION 236 26 140 770 1, 172 14, 434 357 14, 791 15, 963
FINAL ASSEMBLY 1 636 1,940 486 2, 235 6, 297 43, 986 6, 681 50, 667 56, 964
GROUND TEST 1,675 1,291 195 3,161 2, 210 2, 210 5, 371
AUXILIARY POWER UNIT (APU) 7, 375 270 153 3, 644 11, 442 69, 261 69, 261 80, 703
THRUST TERMINATION 607 37 60 241 945 5, 950 245 6,195 7.140
INSTALLATION ASSEMBLY
AND CHECKOUT 237 181 496 914 S 112 6. 26
FACILITIES 6, 172 2, 029 8, 201 476 59, 308 59, 784 67. 985
SUPPORT EQUIPMENT AND SPARES 248 1, 840 602 2, 690 4, 012 ,2, 970 9, 672
FLIGHT TEST SUPPORT 549 549 5, 242 5, 242 5, 791
OPERATIONS SUPPORT 129 221 350 3, 510 3, 860
STRUCTURE 1,703 374 1,062 3. 336 6, 475 127, 591 360 127,951 134, 426
TRANSPORTATION 409 1, 288 1, 697 42, 530 42, 530 44, 227
TOTAL PROGRAM 57. 283 12 332 9, 107 44, 693 123, 415 1, 266, 407 23, 795 59, 308 1, 349, 510 12, 352 1, 485, 277
SRM
ENGUINEERI*NGU
DESIGN AND
DEVELOPMENT
(ED & D) TOOLING
Co
I 1 I I ^^I________- I · ·
. - . --- --- . - - --
1
SRM PROGRAM TIME PHASED FUNDING REQUIREMENTS
CEILING COST 156 INCH SRM PARALLEL BURN WITH TVC & TT 20/YEAR PRODUCTION RATE
INTT.ARS ITN T.UNTq - TANl DATE 15 March 1972
COST ELEMENT FY 1973 1974 1975 1976 1977 1978 1979 1980 1981 1982
NONRECURRING TOTAL 314 14, 009 30, 459 38, 885 28, 998 852
DDT & E 14009 30, 459 38, 885 28, 998 852
DEVELOPMENT 314 009 26. 600 22, 035
DEVELOPMENT 314 14 009 26 600 22, 035
STE
DELIVERABLE HARDWARE 2 019 16 317 27, 720
DUMMY ENGINES 2 019 2 500
FLIGHT ENGINES 13,817 27, 720
O & FS AND SPARES 1,840 533 1, 278 852
RECURRING TOTAL 60, 459 120, 918 130, 993 130, 993 129, 732
INVESTMENT 59, 896 119, 791 129, 774 129, 774 128, 526
DELIVER NEW ENGINES 59.703 119,406 129,357 129, 357 128, 113
GROUND SUPPORT EQUIP. 193 385 417 417 413
PARTS
OPERATIONS 563 1,125 1,219 1, 219 1,208
FLIGHT SUPPORT 252 503 545 545 540
OPERATIONS 168 337 365 365 362
PARTS 143 285 309 309 306
FACILITIES 541 6, 561 1, 099 18, 741 26, 092 14, 951
TRANSPORTATION 409 553 2, 775 4,084 4, 423 4, 423 4, 380
TOTAL PROGRAM 855 20. 570 31, 558 39. 294 29. 551 82, 827 151, 092 150, 367 135, 416 134, 114
5 7 , , I I I 1
I FvY
NONRECURRING TOTAL
19R83 1984 19R85 19RA 1987 1988 1989 1990
4 4 4 I . . . .. I t.
TOTAL
113, 517
D ET & E 113, 517
DEVELOPMENT 62, 958
DEVELOPMENT 62, 958
STE
DELIVERABLE HARDWARE 46. 056
DUMMY ENGINES 4, 519
FLIGHT ENGINES 41, 537
O & FS AND SPARES 4, 503
RECURRING TOTAL 127,214 124,695 123,436 120,916 119, 656 64, 237 6, 299 1, 259, 548
INVESTMENT 126, 030 123, 535 122, 287 119,791 118, 543 63, 640 6, 239 1,247,826
DELIVER NEW ENGINES 125, 625 123, 138 121, 894 119,406 118,162 63, 435 6, 218 1,243,814
GROUND SUPPORT EQULP. 405 397 393 385 381 205 21 4.012
PARTS
OPERATIONS 1,184 1, 160 1, 149 1, 125 1,113 597 60 11,722
FLIGHT SUPPORT 529 519 514 503 498 267 27 5, 242
OPERATIONS 355 347 344 337 333 179 18 3,510
PARTS 300 294 291 285 282 151 15 2,970
FACILITIES 67, 985
TRANSPORTATION 4, 296 4, 210 4, 167 4, 084 4, 042 2, 169 212 44, 227
TOTAL PROGRAM 131,510 128, 905 127, 603 125,000 123,698 66,406 6,511 1,485,277
____
an
CEILING COST 156 INCH SRM PARALLEL BURN WITH TVC/TT
(DOLLARS IN THOUSANDS)
GROUND TEST FLIGHT TEST
HARDWARE HARDWARE
(GTH) (FTH)
DDT & E
TOTAL
PRODUCTION PROGRAM
PRODUCTION I TOOLING FACILITIES
PRODUCTION
PROGRAM
TOTAL OPERATIONS
DATE 15 March 1972
TOTAL
PROGRAM
SRM
PROGRAM MANAGEMENT 1,848 163 44 895 2, 950 10, 214. 971 11, 185 760 14, 895
SYSTEM ENGINEERING 4, 828 5 1.328 6, 161 4, 617 4
, 
617 10, 778
SRM'S 42, 247 11,795 3,408 35, 978 93,428 565 600 12, 303 577,903 671 331
CASE 14,956 3, 692 73 14, 226 32. 947 285, 049 5,519 290, 568 323, 515
NOZZLE 7, 297 2. 336 1, 152 7, 021 17, 806 87 017 891 87, 908 105, 714
IGNITER 480 274 5 244 1, 003 2, 742 180 2, 922 3.925
PROPELLANT AND LINER 7, 985 1, 929 1,144 7, 597 18, 655 122. 509 1, 670 124, 179 142, 834
POWER SUPPLY DISTRIBUTION 236 26 140 770 1, 172 7, 227 202 7, 429 8, 601
FINAL ASSEMBLY 1, 636 1, 940 486 2, 235 6, 297 20 , 816 3, 707 24, 523 30, 820
GROUND TEST 1, 675 1, 291 195 3, 161 1, 105 1, 105 4, 266
AUXILIARY POWER UNIT (APU) 7, 375 270 153 3, 644 11, 442 35, 938 35, 938 47, 380
THRUST TERMINATION 607 37 60 241 945 3 197 134 3, 331 4, 276
INSTALLATION ASSEMBLY
ANDCHECKOUT 237 181 496 914 4, 243 5, 157
FACILITIES 6, 172 2, 029 8, 201 476 44, 357 44, 833 53, 034
SUPPORT EQUIPMENT AND SPARES 248 1, 840 602 2, 690 3, 370 3, 370 2, 465 8, 525
FLIGHT TEST SUPPORT 549 549 4, 246 4, 246 4. 795
OPERATIONS SUPPORT 129 221 350 3,089 3,439
STRUCTURE 1. 703 374 1. 062 3 336 6 475 69, 643 360 70, 003 76, 478
TRANSPORTATION 409 1. 288 1, 697 Z3,214 3, Z14 24, 911
57, 23 12,332 9. 107 44 693 123, 415 681, 30 13 634 44. 357 739, 371 73 343
TL ------ -
TOTAL PROGRAM 57, Z83 12, 33Z 9, 107 44, 693 IZ3, 415 681, 380 13, 634 44 57 739, 371 10, 557 87,343
DESIGN AND
DEVELOPMENT
(ED & D) TOOLING
nm. h
. - -·1I Ir~nr r~
al
SRM PROGRAM TIME PHASED FUNDING REQUIREMENTS
CEILING COST 156 INCH SRM PARALLEL BURN WITH TVC & TT 10IYEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
DATE 15March 1972
COST ELEMENT I FY 1 1973 1974 1975 1976 1977 1978 1979 1980 1981 1982198 [ 9
I NONRECURRING TOTAL 314 14. 00q 30. 459
DDT & E 314 14,009 30, .459
DEVELOPMENT
DEVELOPMENT
STE
DELIVERABLE HARDWARE
DUMMY ENGINES
FLIGHT ENGINES
O & FS AND SPARES
RECURRING TOTAL
INVESTMENT
DELIVER NEW ENGINES
GROUND SUPPORT EQUIP.
PARTS
OPERATIONS
FLIGHT SUPPORT
OPERATIONS
PARTS
FACILITIES
TRANSPORTATION
314
314
14. 009
14 09Q
I_ _ -_·
-I l
541 6, 561
26. 600
26, 600
Z.019
2.019
38. 885
38. 885
22. 035
- - -- 22, 03 5
16. 317
2. 500
13 817 I
1,840 533
1.099
r-. -
28. 998
- 28. 998 -
852
2 7720 .---
27.720 I
852
59. 748
5-9, 448
300
872
67, 431
66. 461
66, 127
334
970
378 420
275 306
219
18. 741
244
26.092
_., 47 4- l4- -- . 4-. . --, - l
409 553 2, 801 2, 299
| 855  20.570 31,558 1 39.294 29,551 83.014 1 95.822 69 730 69024 1 68 320
COST ELEMENT Fy 1983 1984 1985 1986 1987 1988 1989 1990 TOTAL
NONRECURRING TOTAL 113, 517
DDT & E 113, 517
DEVELOPMENT , 958
DEVELOPMENT 62, 958
STE --- __ -- =
DELIVERABLE HARDWARE 46, 056
DUMMY ENGINES 4, 519
FLIGHT ENGINES 41, 537
O & FS AND SPARES 4, 503
RECURRING TOTAL 65- 389 63. 343 62. 663 61. 982 60 620 35,418 3.405 681, 121
INVESTMENT 4 447 62. 432 61.761 61.091 59, 748 34. 908 3. 357 671 321
DELIVER NEW ENGINES 64 123 6Z. 119 61.451 60.,784 59.448 34. 733 3.341 -- 667. 951
GROUND SUPPORT EQUIP. 24 313 310 307 _ 00 .. 5 16 3. 370
PARTS
OPERATIONS 942 911 902 891 872 510 48 9,800
FLIGHT SUPPORT 408 - 395 391 386 378 2 'l 21 Zl 4, 246
OPERATIONS 297 287 284 281 - 75 161 14 3, 089
PARTS 237 229 227 _ -'Z4 -.-. _19 lZ_8 13 2, 465
FACILITIES 53, 034
TRANSPORTATION 2. 27 2. 161 2.135 , 11Z Z, 066 1,208 116 Z4, 911
TOTAL PROGRAM 67, 616 65, 504 64, 798 64, 094 62, 686 36, 626 3, 521 872, 583
TOTJ
67, 431
66. 461
66,127
334
970
420
106
244
2, 299
__ 66 750_ _._
65, 789
65, 459
330
961
416
303
242
. - 66, 069
.. 65, 18 _
.. 64. 791
3Z7
.-. 951
412
300
239
2, 251', 2'74
------- ------- ---- C---- .-- , l . lXv l- . I I pI

-__'L 8
1___
n
W
5.1. 3 156 Inch Parallel Recoverable Cost
5.1.3.1 Probable Cost
55
5.1.3.1.1 W/O TVC and TT
5r
PROBABLE COST 156 INCH SRM WITH REFURBISHMENT AND RECOVERY PARALLEL BURN W/O TVC & TT
(DOLLARS IN THOUSANDS)
DDT & E
TOTAL
DDT & E
REFURBISH
AND RECOVERY
DELTA
DDT & E
WITH REFURBISH
AND RECOVERY
TOTAL ()
PRODUCTION
PROGRAM
TOTAL
60/YR RATE
REFURBISH AND RECOVERY PROD PROGRAM
IWITH REFURBIRS
PRODUCTION TOOLING FACILITIES AND RECOVERY
DELTA DELTA DELTA TOTAL (2)
OPERATIONS
TOTAL
REFURBISH
AND RECOVERY
OPERATIONS
DELTA
OPERATIONS
WITH REFURBISH
AND RECOVERY
TOTAL (3)
TOTAL
PROGRAM
SRM
PROGRAM MANAGEMENT 2.752 2, 752 12,124 12.124 700 700 15 576
SYSTEM ENGINEERING 4. 613 230 4,843 5. 005 . 005 9 848
SRM'S 62. 399 (3,670) 5, 729 1,473,134 (583,988) (2,4531 886.693 - - 945, 422
CASE 2,531 
1
4 3901 22,141 773 318 (554067 356 1 R9f 229.037
NOZZLE 11 11_ 753 22? 157 (27, 207) 1 R.. 11. 605
IGNITER 9515151 8 189 8,189 9,140
PROPELLANT AND LINER 16, 508 364,896 364,896 381 404
POWER SUPPLY DISTRIBUTION 966 (29) 937 23 098 (2714) 20.384 21. 321
FINAL ASSEMBLY 3.761 3.761 73 628 7 fi7 - 77.389
GROUND TEST 2 622 156 2, 678 2, 848 2S848 5 526
AUXILIARY POWER UNIT (APU)
THRUST TERMINATION
INSTALLATION ASSEMBLY
AND CHECKOUT 807 807 6, 836 6, 836 7. 643
FACILITIES 7, 290 7, 290 101,160 (41,796) 59,364 18,995 18 995 85,649
SUPPORT EQUIPMENT AND SPARES 2.166 2,166 5.227 5, 227 3,963 3.963 11,356
FLIGHT TEST SUPPORT 473 95 568 7, 289 7 729 7 857
OPERATIONS SUPPORT 336 336 4,17R 4,178 4, 514
STRUCTURE 6. 210 (1.,640) 4, 570 222,965 (187, 993) 34,972 39,542
RECOVERY SYSTEM 90, 844 90, 844 86,361 86,361 117.205
TRANSPORTATION 1.480 42 1,522 73,11 6 507 8. 218 81.740
TOTAL PROGRAMS 88,526 85,901 174 427 1,900,615 (765. 4741 (2.453) _41_ 7P6 1. 090 R92 15.677 105.,56 121.033 1.386.352
NOTE: TOTAL PROGRAM IS SUM OF
COLUMN 1, 2, AND 3
DATE 15 March 1972
PROBABLE COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY PARALLEL BURN W/O TVC & TT
60/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
FUNDING REQUIREMENTS
1973 1974 1975 1976 1977 1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 _ 1989 Total
$415 $11,088 $17,082 $19,656 $14,811 $39,311 $70,041 $78,484 $105,200 $120,287 $141,881 $172,334 $166,105 $159,737 $159,737 $107,691 $2,492 $1,386,352
'-7
PROBABLE COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY PARALLEL BURN W/O TVC & TT
40/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
DDT&E
$174, 427
PRODUCTION
RECURRING
$1, 064, 958
PRODUCTION
FACILITIES
$49, 826
TOTAL
PROGRAM
$1, 289, 211
FUNDING REQUIREMENTS
1973 1974 1975 1976 1977 1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989
$415 $11,088 $17,082 $19,656 $14,811 $44,275 $86,978 $90,867 $123,558 $132,181 $129,865 $127,548 $126,261 $125,103 $123,944 $112,103 $3,476
Total
$1, 289, 211
PROBABLE COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY PARALLEL BURN W/O TVC & TT
20/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
DDT&E
$174, 427
PRODUCTION
RECURRING
$702, 114
PRODUCTION
FACILITIES
$42, 686
TOTAL
PROGRAM
$919, 227
FUNDING REQUIREMENTS
1973 1974 1975 1976 1977 1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989 Total
$415 $11,088 $17, 082 $19, 656 $14,811 $51,173 $100,415 $99,956 $83,638 $82,812 $81,162 $79,603 $78,777 $77,218 $76,393 $40,993 $4,035 $919,227
PARALLEL COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY PARALLEL BURN W/O TVC & TT
10/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
DDT&E
$174, 427
PRODUCTION
RECURRING
$406, 553
PRODUCTION
FACILITIES
$30, 979
TOTAL
PROGRAM
$611, 959
FUNDING REQUIREMENTS
1973 1974 1975 1976 1977 1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989 Total
$415 $11,088 $17,082 $19,656 $14,811 $57,.993 $'69,040 $60,867 $58, 236 $47,748 $47, 260 $45,797 $45,309 $44,821 $43,785 $25,612 $2,439 $611,959
0%
5.1.3.1.2 With TVC and TT
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PROBABLE COST 156 INCH SRM WITH REFURBISHMENT AND RECOVERY PARALLEL BURN WITH TVC & TT
(DOLLARS IN THOUSANDS)
DDT & E
TOTAL
DDT & E
REFURBISH
AND RECOVERY
DELTA
7 r V V
DDT & E
WITH REFURBISH
AND RECOVERY
TOTAL (1)
PRODUCTION
PROGRAM
TOTAL
PRODUCTION
DELTA
60/YR RATE
REFURBISH AND RECOVERY
TOOLING
DELTA
FACILITIES
DELTA
PROD PROGRAM
AND RECOVERY
TOTAL (2)
OPERATIONS
TOTAL
REFURBISH
AND RECOVERY
OPERATIONS
DELTA
DATE 15March 1972
OPERATIONS
WITH REFURBISI
AND RECOVERY
TOTAL C3)
TOTAL
PROGRAM
SRM
PROGRAM MANAGEMENT 2.828 2.828 12,124 12.124 700 700 15 652
SYSTEM ENGINEERING 5, 909 291 6, 200 5, 005 5, 005 11, 205
SRM'S 79, 634 (2,735) 76 899 1,684601 (645, 635) (2,482) 1, 036, 484 1,113,383
CASE 26.531 (4. 3901) 22,141 7723, 318 (554, 067) (2, 355) 216, 896 . -_ 239, 037
NOZZLE 1440, 767 115.226 297. 2466,04 0- _1 - 281. 540
IGNITER 951 951 8189 8,189 9140
PROPELLANT AND LINER 6.508 16.508 64.896 364, 896 381, 404
POWER SUPPLY DISTRIBUTION (29 1.088 23.098 (2.714) 20, 384 21 472
FINAL ASSEMBLY 5, 374 80,114 80, 114 85,488
GROUND TEST 156 2,960 2,848 2, 848 5. 808
AUXILIARY POWER UNIT (APU 1, 974 761 11, 735 123,339 (58, 041) 65, 298 77, 033
THRUST TERMINATION 906 906 11,555 11, 555 12, 461
INSTALLATION ASSEMBLY
AND CHECKOUT 877 877 6, 836 6, 836 7, 713
FACILITIES 7, 865 7, 865 101,160 (41, 796) 59, 364 18, 995 18, 995 86, 224
SUPPORT EQUIPMENT AND SPARES 2.580 2,580 5, 227 5, 227 3, 963 3, 963 11,770
FLIGHT TEST SUPPORT 527 95 622 7, 289 7, 289 7, 911
OPERATIONS SUPPORT 336 336 4, 178 4,178 4, 514
STRUCTURE n fl. 6401 4, 570 222,965 (187, 993) 34, 972 39, 542
RECOVERY SYSTEM 90, 844 90, 844 86, 361 86, 361 177, 205
TRANSPORTATION 1. 627 42 1,669 72,711 6, 507 80, 218 81, 887
TOTAL PROGRAMS 108.393 86,897 195,290 2,112,082 (827,121) (2,482) (41,796) 1,240, 683 15, 677 105, 356 121,033 1,557,006
NOTE: TOTAL PROGRAM IS SUM OF
COLUMN 1. 2, AND 3
we
|_ l.l n . .d . . ..IWITRY RFItRPIS·I
PROBABLE COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY PARALLEL BURN WITH TVC & TT
60/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
FUNDING REQUIREMENTS
1973 1974 1975 1976 1977 1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989 Total
$466 $13,278 $20,450 $22,045 $16,611 $44,090 $78,555 $88,025 $117,987 $134,909 $159,128 $193,282 $186,296 $179,154 $179,154 $120,782 $2,794 $1,557,006
PROBABLE COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY PARALLEL BURN WITH TVC & TT
40/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
DDT&E
$195, 290
PRODUCTION
RECURRING
$1, 148,734
PRODUCTION
FACILITIES
$49, 826
FUNDING REQUIREMENTS
1973 1974
$466 $13, 278
1975 1976 1977
$20,450 $22,045 $16,611
1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989
$47,792 $91,324 $98,085 $133,374 $142,682 $140,181 $137,680 $136,291 $135,041 $133,790 $121,009 $3,751
a,
TOTAL
PROGRAM
$1,393,850
Total
$1, 393, 850
PROBABLE COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY PARALLEL BURN WITH TVC & TT
Z0/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
DDT&E
$195, 290
PRODUCTION
RECURRING
$751, 506
PRODUCTION
FACILITIES
$42, 686
FUNDING REQUIREMENTS
1973 1974 1975 1976 1977 1978 1979 1980 1981 1982
$466 $13, 278 $20,450 $22,045 $16,611 $54,960 $106,397 $105,904 $89,827 $88,940
1983 1984 1985 1986 1987 1988 1989
$87, 167 $85,493 $84, 606 $82, 932 $82, 046 $44, 027 $4, 333
0s
o"
TOTAL
PROGRAM
$989,482
Total
$989,482
PROBABLE COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY PARALLEL BURN MI TH TVC & TT
10/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
PRODUCTION
RECURRING
$431, 500
PRODUCTION
FACILITIES
$30, 979
TOTAL
PROGRAM
$657, 769
FUNDING REQUIREMENTS
1973 1974 1975 1976 1977
$466 $13,278 $20,450 $22,045 $16,611
1978 1979 1980 1981 1982
$62,122 $'73,133 $63,666 $1, 670 $51,148
1983 1984 1985 1986 1987 1988 1989
$50,625 $49,057 $48,535 $48,012 $46,902 $27,436 $2,613
-J
DDT&E
$195, 290
Total
$657,769
5.1.3.2 Ceiling Cost
6'
5.1.3.2.1 W/O TVC and TT
69
CEILING COST 156 INCH SRM WITH REFURBISHMENT AND RECOVERY PARALLEL BURN W/O TVC & TT
DOLLARS IN THOUSANDS)
DDT & E
TOTAL
DDT & E
REFURBISH
AND RECOVERY
DELTA
DDT & E
WITH REFURBISH
AND RECOVERY
TOTAL (1)
DATE 15 March 1972
I -· 7 1 r I r
PRODUCTION
PROGRAM
TOTAL
PRODUCTION
DELTA
60/YR RATE
REFURBISH AND RECOVERY
TOOLING
DELTA
FACILITIES
DELTA
PROD PROGRAM
AND RECOVERY
TOTAL (2)
OPERATIONS
TOTAL
REFURBISH
AND RECOVERY
OPERATIONS
DELTA
OPERATIONS
WITH REFURBISH
AND RECOVERY
TOTAL (3)
TOTAL
PROGRAM
SRM
PROGRAM MANAGEMENT 2.870 2,8170 13159 13.159 760 7A6 1 7R .
SYSTEM ENGINEERING 4,810 241 5 051 5, 432 5, 432 10 483
SRM'S 74,602 (4,232) 70 370 1,887,089 (780,009) (3, 739) 1,103, 341 1,173 711
CASE 32,947 (5 01 27, 916 1, 024, 855 (741,425) (3 544) 279, 886 307. 802
NOZZLE 13, 769 665 14, 434 246, 561 (35,638) (195) 210, 728 225, 162
IGNITER 1.003 1. 003 8 88, 8 88 , 891
PROPELLANT AND LINER 5 18655 4 05 705 517. 360
POWER SUPPLY DISTRIBUTION - 1. 012 31) 981 25, 071 (2946) 22,125 23,106
FINAL ASSEMBLY 4396 4, 396 79.918 79, 918 84, 314
GROUND TEST 2 820 165 2, 985 3, 091 3, 091 6, 076
AUXILIARY POWER UNIT (APU)
THRUST TERMINATION
INSTALLATION ASSEMBLY
AND CHECKOUT 842 842 7, 420 7,420 8,262
FACILITIES 7. 601 7, 601 109, 801 (45, 366) 64, 435 20, 618 20, 618 92, 654
SUPPORT EQUIPMENT AND SPARES 2,258 2, 258 5, 674 5, 674 4, 301 4,301 12, 233
FLIGHT TEST SUPPORT 493 100 593 7,912 7, 912 , 505
OPERATIONS SUPPORT 350 350 4,535 4,535 4,885
STRUCTURE 6.475 (1,714) 4 761 242 011 (204, 052) 37, 959 42, 720
RECOVERY SYSTEM 96,131 96,131 93,737 93,737 189 868
TRANSPORTATION 1 1 44 1 .587 80, 008 7, 064 87, 072 88, 659
TOTAL PROGRAMS 844 90,570 414 51,086 (976,997) (3,739) (45,366) 1, 324, 984 17,016 114, 355 131,371 1,648. 769
NOTE: TOTAL PROGRAM IS SUM OF
COLUMN 1, 2, AND 3
I
· 1w111 _oruYILor
CEILING COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY PARALLEL BURN W/O TVC & TT
60/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
FUNDING REQUIREMENTS
1973 1974 1975 1976 1977 1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989 Total
$494 $13, 290 $20,473 $23,372 $17,612 $46,745 $83,285 $93,325 $125,092 $143,033 $168,710 $204,921 $197,514 $189,943 $189,943 $128,055 $2,962 $1,648,769
-.
CEILING COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY PARALLEL BURN W/O TVC & TT
40/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
DDT&E
$192, 414
PRODUCTION
RECURRING
$1, 285,981
PRODUCTION
FACILITIES
$54, 083
FUNDING REQUIREMENTS
1973 1974
$494 $13,290
1975 1976 1977 1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989
$20,473 $23,372 $17,612 $52,620 $103,336 $107,994 $146,847 $157,096 $154,343 $151, 589 $150,060 $148,683 $147,306 $133,233 $4, 130
TOTAL
PROGRAM
$1, 532, 478
Total
$1,532,478
CEILING COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY PARALLEL BURN W/O TVC & TT
20/YIEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
DDT&E
$192, 414
PRODUCTION
RECURRING
$848, 995
PRODUCTION
FACILITIES
$46, 333
FUNDING REQUIREMENTS
1973 1974 1975 1976
$494 $13,290 $20,473 $23,372
1977 1978 1979 1980 1981 1982
$17,612 $60,539 $118,608 $118,064 $98,945 $97,969
1983 1984 1985 1986 1987 1988 1989
$96,016 $94,171 $93.195 $91,351 $90,374 $48,496 $0,773
TOTAL
PROGRAM
$1, 087, 742
Total
$1, 087, 742
CEILING COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY PARALLEL BURN W/O TVC & TT
10/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
DDT&E
$192, 414
PRODUCTION
RECURRING
$491, 262
PRODUCTION
FACILITIES
$34, 746
FUNDING Rk QUIREMENTS
1976 1977
$23,372 $17,612
1978 1979
$68,054 $82,276
1980 1981 1982
$70,951 $66,604 $56,032
1983 1984 1985 1986 1987 1988 1989
$55, 459 $53,742 $53, 169 $52, 597 $51,380 $30, 055 $2, 862
1973
$494
1974
$13, 290
1975
$20, 473
TOTAL
PROGRAM
$718, 422
Total
$718,422
-4
5.1.3.2.2 With TVC and TT
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CEILING COST 156 INCH SRMI WITH REFURBISHMENT AND RECOVERY PARALLEL BURN WITH TVC & TT
(DOLLARS IN THOUSANDS)
DATE 1. Mrrh 11?7
DDT & E DDT& E
REFURBISH WITH REFURBISH
AND RECOVERY AND RECOVERY
DELTA TOTAL (1)
PRODUCTION
PROGRAM
TOTAL
EO/YR RATE
REFURBISH AND RECOVERY
PRODUCTION
DELTA
TOOLING
DELTA
FACILITIES
DELTA
l4
PROD PROGRAM
WIIE 0rl4 1X
AND RECOVERY
TOTAL (2)
OPERATIONS
TOTAL
REFURBISH
AND RECOVERY
OPERATIONS
DELTA
OPERATIONS
WITH REFURBISH
AND RECOVERY
TOTAL (3)
TOTAL
PROGRAM
PROGRAM MANAGEMENT 2,950 2, 950 13,159 13,159 760 760 16, 8069
SYSTEM ENGINEERING 6,161 308 6, 469 5,432 5, 432 11, 901
SRM'S 93.428 (3,164) 90 2,163,292 (846,920) (3, 782) 1, 312,590 1,402,854
CASE 32 947 (5, 031 27 916 1,024,855 (741, 425) (3. 544) 279, 886 307. 802
NOZZLE 1 ?. 306 937 18.743 369. 307 (39, 550) (238) 329, 519 348, 262
IGNITER 1 __, 1o00_ 8. 88 - 8,888 9,691
PROPELLANT AND LINER 18, 055 18, 655 498, 705 498, 705 517, 360
POWER SUPPLY DISTRIBUTION 1.172 (31) 1.141 25,071 (2 946) 22,125 23, 266
FINAL ASSEMBLY 6.27 6.297 86958 6,95 93.255
GROUND TEST 3. 6 3.326 3.091 3,091 6, 417
AUXILIARY POWER UNIT (APUI 11.442 79 12. 23 133 875 (62,999) .. 70, 876 83,114
THRUST TERMINATION 4 945 12,542 - 12,542 13, 487
INSTALLATION ASSEMBLY
AND CHECKOUT 914 914 7,420 7,420 8, 334
- -- ------ - --
FACILITIES 8,201 8,201 109,801 (45, 366) 64, 435 20, 618 20, 618 93, 254
SUPPORT EQUIPMENT AND SPARES 2.690 2,690 5,674 5,674 4,301 4,301 12. 665
FLIGHT TEST SUPPORT 549 649 7.912 7,, 561
OPERATIONS SUPPORT 350 350 4.535 4. 535 4, 885
STRUCTURE 6.475 1, 714) 4, 761 242, 011 (204, 052) 37, 959 42, 720
RECOVERY SYSTEM 96,131 96.131 93, 737 93,737 189, 868
TRANSPORTATION I 007 44 1.741 80,008 7, 064 87, 072 88, 813
TOTAL PROGRAMS 123,415 91. 705 215, 120 2, 627,289 (1, 043,90) (3, 72) (45, 366) 1534, 23 17,01 114,355 131,371 1, 880,724
NOTE: TOTAL PROGRAM IS SUM OF
COLUMN 1, 2, AND 3
SRM
DDT & E
TOTAL
· · ·
WITH¥R~iLHIE
CEILING COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY PARALLEL BURN WITH TVC & TT
60/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
FUNDING REQUIREMENTS
1975 1976 1977 1978 1979 1980 1981 1982
$24,675 $26,629 $20, 066 $53, 258 $94,890 $106,329 $142,522 $162,962
1983 1984 1985 1986 1987 1988 1989 Total
$192,217 $233,473 $225,034 $216,408 $216,408 $145,897 $3,376 $1,880,724
1973
$563
1974
$16, 017
-j
4-
CEILING COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY PARALLEL BURN WITH TVC & TT
40/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
DDT&E
$215, 120
PRODUCTION
RECURRING
$1,411, 645
PRODUCTION
FACILITIES
$54, 083
FUNDING REQUIREMENTS
1973 1974 1975 1976 1977 1978
$563 $16,017 $24,675 $26,629 $20,066 $57,634
1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989
$109,992 $118,284 $160,839 $172,065 $169,049 $166,033 $164,358 $162,850 $161,342 $145,928 $4,524
TOTAL
PR OGRA M
$1, 680, 848
Total
$1, 680, 848
oo
CEILING COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY PARALLEL BURN WITH TVC & TT
Z0/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
DDT&E
$215, 120
PRODUCTION
RECURRING
$924, 847
PRODUCTION
FACILITIES
$46, 333
FUNDING REQUIREMENTS
1973 1974
$563 $16,017
1975 1976
$24,675 $26,629
1977 1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988
$20,066 $65,892 $127,253 $126,662 $107,695 $106,632 $104,506 $102,499 $101,436 $99,429 $98,366 $52,785
1989 Total
$5, 195 $1, 186,300
-
'0
TOTAL
PROGRAM
$1, 186, 300
CEILING COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY PARALLEL BURN WITH TVC & TT
10/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
aDDT&E
$215, 120
PRODUCTION
RECURRING
$530, 753
PRODUCTION
FACILITIES
$34, 746
FUNDING. R EQUIREMENTS
1973 1974
$563 $16.017
1975 1976 1977 1978 1979
$24, 675 $26.629 $20,066 $73,720 $87,927
1980 1981 1982
$74,827 $71,317 $60,697
1983 1984 1985 1986 1987 1988
$60,077 $58,216 $57,596 $56,976 $55,658 $32,558
TOTAL
PROGRAM
$780, 619
1989
$3, 100
Total
$780, 619
co
5.2 156 Inch Series Expendable Cost
81
156 INCH SERIES BURN
Presented in this section are the expendable costs for the Series
Configuration, both probable and ceiling, as defined in Section 3. 0. These
costs are set forth on NASA Cost Tables I and II.
The recoverable costs for the DDT&E and 60 per year launch
rate are presented on NASA Cost Table I; however, the alternate
launch rates of 40, 20 and 10 are presented in total costs only by DDT&E,
Production recurring and Production facilities. The Table II time phased
cost are only presented in total dollars by fiscal year for all launch rates.
In the 23 February presentation it was stated that the Recovery
System Development Cost was included in the recurring cost per launch
for the recoverable cost. This was correct but for consistency with the
156-inch parallel configuration we have included the Recovery System
Development Cost in the DDT&E and excluded it from the recurring production
cost.
For your convenience a cost summary is included in the front of
this section summarizing the cost detail which follows.
I
5.2.1 Summary
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Production
60/Year Rate Total
DDT&E Recurring Facilities Program
Series Burn-Expendable
Probable Cost
With TVC/W/O TT
Recurring Cost/Launch
Peak Annual Funding
Ceiling Cost
With TVC/W/O TT
Recurring Cost/Launch
Peak Annual Funding
With TVC-TT
Recurring Cost/Launch
Peak Annual Funding
ries Burn - Recoverable
Probable Cost
With TVC W/O TT
Recurring Cost/Launch
Peak Annual Funding
Ceiling Cost
With TVC W/O TT
Recurring Cost/Launch
Peak Annual Funding
With TVC-TT
Recurring Cost/Launch
Peak Annual Funding
151, 902
48, 906
171, 486
55, 583
172, 550
55, 968
256, 902
34, 714
280, 574
42, 635
281, 638
42, 917
3,428, 120 134, 639 3, 714, 661
7,791
464, 484
4, 400, 293
10, 001
593, 784
4, 419, 049
10, 043
596, 259
SUMMARY 156 INCH SRM SERIES BURN
(DOLLARS IN THOUSANDS)
Production
40/Year Rate Total
Recurring Facilities Program
2,893,476 118,612 3.163,990
8, 220
323, 845
146, 092 4, 717,871 3,733, 535
10, 607
417, 797
146, 092 4, 737, 691 3, 749, 652
10, 652
419, 705
2, 074, 705 119, 190 2, 450, 797
4, 715
304, 358
2, 599, 688
5, 908
373, 811
2,618,444
5, 951
376, 278
1 29, 330 3, 009, 592 2, 287, 386
6, 498
274, 704
129. 330 3, 029, 412 2, 304, 282
6, 546
276, 549
Production
20/Year Rate
Recurring Facilities
Total
Program
1,809, 511 72, 532 2, 033,945
9, 232
206, 087
128, 702 4, 033, 723 2, 306, 164
11, 766
259, 176
128, 702 4, 050, 904 2, 316, 021
11, 816
260, 201
1, 825, 696 105, 024 2, 187, 622
5, 187
224, 036
113,958 2, 681,918 1,480,926
7, 556
194, 319
113,958 2,699,878 1,491,706
7,611
195. 572
Production
10/Year Rate Total
Recurring Facilities Program
978, 138
9, 685
130, 459
78, 702 2, 556, 352 1, 246, 399
12, 341
159, 69-i
78, 702 2, 567, 273 1, 251, 748
1 2, 394
160, 224
1, 182, 435 64, 713 1, 504, 050
6. 033
159,972
70,218 1,831,718
70,218 1, 843, 562
692, 620
6, 858
125, 095
869, 823
8,612
149, 524
876, 287
8, 676
150, 438
58, 985 1, 89, 023
64,000 1,481,885
64,000 1,488.298
52, 861 1,002, 383
57, 357 1, 207, 754
57,357 1,215,282
5.2.2 Expendable
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5.2.2.1 Probable Cost With TVC and W/O TT
86
PROBABLE COST 156 INCH SRM SERIES BURN WITH TVC W/O TT
ENGINEERING
DESIGN AND
DEVELOPMENT
(ED & D) TOOLING
(DOLLARS IN THOUSANDS)
DDT & E
FLIGHT TEST
HARDWARE
(SrY)
GROUND TEST
HARDWARE
(GTH)
DDT & E
TOTAL
b0/YEAR RATE
PRODUCTION PROGRAM
PRODUCTION TOOLINO I FACILITIES
PRODUCTION
PROGRAM
TOTAL
DATE 15 March 1972
OPERATIONS
TOTAL
PROGRAM
SRM
PROGRAM MANAGEMENT 11772 156 42 880 2, 850 12. 149 1,052 13, 201 700 16,751
SYSTEM ENGINEERING 4, 630 5 1, 416 6, 051 6,625 6, 625 12, 676
SRM'S 3 1035 3. 842 55,916 110. 660 2.759,498 30. 867 2,790,365 2,901. 025
CASE 15 188 3
, 
434 147 23, 969 42, 738 1. 313, 407 12, 249 1, 325, 656 1. 368, 394
NOZZLE 6. 145 1.953 1,007 8,426 17, 531 397, 480 1,464 398. 944 416, 475
IGNITER 563 266 11 450 1, 290 10,431 430 10,861 12,151
PROPELLANT AND LINER 8,276 1, 698 1. 656 13, 843 25, 473 659. 760 4. 497 664, 257 689. 730
POWER SUPPLY DISTRIBUTION 226 19 151 1, 223 1, 619 56, 516 392 56. 908 58, 527
FINAL ASSEMBLY 1,466 1,719 499 3, 014 6, 698 132, 834 11, 835 144, 669 151. 367
GROUND TEST 1,606 1, 01 208 2, 825 4, 273 4, 273 7, 098
AUXILIARY POWER UNIT (APU) 7. 073 259 163 4, 991 12, 486 184, 797 184, 797 197, 283
THRUST TERMINATION
INSTALLATION ASSEMBLY
AND CHECKOUT 239 193 528 960 8, 23Z 9. 19Z
FACILITIES 6, 294 1, 946 8, 240 1.610 134. 639 136. 49 144, 489
SUPPORT EQUIPMENT AND SPARES 238 2. 752 592 3. 582 915 . 915 42 14.739
FLIGHT TEST SUPPORT 617 617 9, 459 9, 459 10, 076
OPERATIONS SUPPORT 124 212 336 4, 179 4, 515
STRUCTURE 5,481 1, 562 2,180 6, 732 15, 955 440, 301 282 440, 583 456, 538
TRANSPORTATION 639 2, 012 2, 651 142, 009 142, 009 144, 660
TOTAL PROGRAM 59 197 1207 11.723 68. 905 151 902 3.377 566 32 20 1 134 &3O 3.544.406 18. 353
SRM PROGRAM TIME PHASED FUNDING REQUIREME .'S
PROBABLE COST 156 INCH SRM SERIES BURN WITH TVC W/O TT 60/YEAR PRODUCTIO'
(DOLLARS IN THOUSANDS) DATE 15 March 1972
COST ELEMENT FY 1973 1974 1976 1977 1978 1979 1980 1981 1982
NONRECURRING TOTAL 323 14, 352 32, 210 48, 183 44, 903 1,040
DDT & E 323 14, 352 32, 210 48, 183 44, 903 1,040
DEVELOPMENT 323 14, 352 27, 253 22, 575
DEVELOPMENT 323 14, 352 27, 253 22, 575
STE
DELIVERABLE HARDWARE 2,712 24, 957 43,344
DUMMY ENGINES 2,712 3, 357
FLIGHT ENGINES 21, 600 43, 344
O & FS AND SPARES 2, 245 651 1, 559 1, 040
RECURRING TOTAL 75, 545 147, 803 183, 933 259, 476 292, 321
INVESTMENT 75, 110 146, 953 182, 875 257, 984 290, 640
DELIVER NEW ENGINES 74, 973 146, 687 182, 544 257, 517 290, 114
GROUND SUPPORT EQUIP. 137 266 331 467 526
PARTS
OPERATIONS 435 850 1, 058 1, 492 1, 681
FLIGHT SUPPORT 218 426 530 747 842
OPERATIONS 96 188 234 330 372
PARTS 121 236 294 415 467
FACILITIES 665 8, 034 1, 344 22, 945 31, 947 18, 307 12, 238 18, 393
TRANSPORTATION 723 984 4, 557 6, 380 7,927 11, 197 12, 600
TOTAL PROGRAM 988 22, 386 33, 554 48, 906 45, 887 104, 087 186, 130 210, 167 282, 911 323, 314
.· . .
(COST PT.MENT' I iv 1953 1 984 19 R 19 86R 1111 19 RO 1 90 'iT.TA
NONRECURRING TOTAL 141 011
DDT & E 141. 011
DEVELOPMENT 64, 503
DEVELOPMENT 64, 503
STE
DELIVERABLE HARDWARE 71, 013
DUMMY ENGINES 6, 069
FLIGHT ENGINES 64, 944
O & FS AND SPARES 5, 495
RECURRING TOTAL 348, 158 433, $55 430, 267 413, 846 413, 846 279, 183 6
, 
568 3, 284, 501
INVESTMENT 346. 156 431. 0Z 427, 796 411,468 411,468 277, 577 6, 532 3, 265, 621
DELIVER NEW ENGINES 345. 529 430, 281 427, 021 410, 723 410, 723 277 075 6 519 3, 259, 706
GROUND SUPPORT EQUIP. 627 781 775 745 745 502 13 5, 915
PARTS
OPERATIONS 2Z 002 2,493 2, 471 2, 378 2,378 1, 606 36 18, 880
FLIGHT SUPPORT 1 003 1 249 1. 238 1. 1, 1 92 805 17 9. 459
OPERATIONS 443 552 547 526 526 355 10 4, 179
PARTS 556 692 686 660 660 446 9 5, 242
FACILITIES 18, 379 12, 237 144, 489
TRANSPORTATION 15, 016 1I, 692 18, 560 17,851 17,851 12, 036 286 144,660
TOTAL PROGRAM 381, 553 464, 484 448, 827 431, 697 431, 697 291, 219 6, 854 3, 714, 66100
1Ia.
PROBABLE COST 156 INCH SRM SERIES BURN WITH TVC W/O TT
(DOLLARS IN THOUSANDS)
SRM
PROGRAM MANAGEMENT
SYSTEM ENGINEERING
SRM-S
CASE
NOZZLE
IGNITER
PROPELLANT AND LINER
POWER SUPPLY DISTRIBUTION
FINAL ASSEMBLY
GROIUND TEST
ENGINEERING
DESIGN AND
DEVELOPMENT
(ED & D) TOOLING
DDT & E
GROUND TEST FLIGHT TEST
HARDWARE HARDWARE
(GTH) I (FTH)
DDT & E
TOTAL
40/YEAR RATE
PRODUCTION PROGRAM
PRODUCTION I TOOLING FACILITIES
PRODUCTION
PROGRAM
TOTAL0 6 .4-.------------4.--..-.--.-------- 4 - .4 1
1,772
4, 630
40, 543 -
15, 180
6, 145
- - --- 1 4 - ---
563
8, 276
226
1. 466
156
10, 359
3, 434
1,953
266
1, 698
19
1.719
-- 4I , - l -- , .,..
1,606 1,011
42
5
,. 842
147
1, 007
11
1,656
151
499
208
AUXILIARY POWER UNIT (APU) 7, 073 259 163
THRUST TERMINATION -- - -
INSTALLATION ASSEMBLY
AND CHECKOUT
FACILITIES
SUPPORT EQUIPMENT AND SPARES
FLIGHT TEST SUPPORT
OPERATIONS SUPPORT
STRUCTURE
TRANSPORTATION
239
6, 294
238
.- 481 1 562
193
1,946
2.752
124
639
880
1,416
55, 916
23, 969
8, 426
450
13, 843
1,223
3, 014
4, 991
528
592
617
212
2 O lz
a, 850
6,051
110, 660
42, 738
17, 531
1.290
25. 473
1,619
6. 698
2. 825
12. 486
960
8, 240
3. 582
617
- l-336
2 651
- 12, 149_._
-6. 625
2. 341. 77
- 1, 135,031
1,053
- -- - -
26. 583 _ -
10, 840
340, 978 .--- 1,428
9, 157
532, 510
49, 065
-113.400
2. 886
158, 745
1,443
4. 907
8, 077
352, 240
121. 223
395
-, 630
372
9.918
13, 202
6, 625
- 2, .368 355 -
1,145, 871
342,406 _
9,.552 _
536, 140
49, 437
123. 318
DATE 15 March 1972
OPERATIONS
699
TOTAL
PROGRAM
16, 751
12. 676
2,479, 0159
1, 188, 609
___ _-- 359.937
+ - 1- 4 4 --------- 4.-------L
282
118, 612
2, 886
158, 745
- 7, 590 8 550
120, 055 1 128, 295
4. 907 4.654 1 13,143
8, 077
352, 522
121. 223
4, 179
- ._ 4.- -- , . .--- -. ,
_ _ _ _ _ _ _ _ -
TOTAL PROGRAM 59.197 12. 077 11. 723 68.905 1 151.902 2.848, 436 27, 918 118, 612 2,994,966 17, 122 1 3.163, 990
10, 842
561,613
51. 056
130. 016
5,711
171, 231
8, 694
4, 515
368. 477
123. 874
·
C-
-
to
SRM PROGRAM TIME PHASED FUNDING REQUIREMENTS
PROBABLE COST SERIES WITH TVC W/O TT 40/YEAR PRODUCTION
(DOLLARS IN THOUSANDS) DATE 15M.,h 1I72
COST ELEMENT FY 1973 1974 1975 1976 1977 1978 1979 1980 1981 1982
NONRECURRING TOTAL 323 14, 352 32, 210 48, 183 44, 903 1,040
DDT & E 323 14,352 32, 210 48, 183 44, 903 1,040
DEVELOPMENT 323 14, 352 27, 253 22, 575
DEVELOPMENT 323 14, 352 27, 253 22, 575
STE
DELIVERABLE HARDWARE _ _ 2, 712 24, 957 43. 344
DUMMY ENGINES 2, 712 3,357
FLIGHT ENGINES 21,600 43,344
O & FS AND SPARES L, 245 651 1,559 1,040
RECURRING TOTAL __ 77, 583 155, 166 193, 955 477, 082 310, 330
INVESTMENT 77, 110 154, 219 192, 773 275, 390 308, 436
DELIVER NEW ENGINES 
______76, 972 153, 944 192, 430 274, 899 307, 887
GROUND SUPPORT EQUIP. _ 138 275 343 491 549
PARTS ___..
OPERATIONS 473 947 1,182 1, 692 1,894
FLIGHT SUPPORT 226 453 565 808 905
OPERATIONS 117 434 294 418 468
PARTS 130 260 325 466 521
FACILITIES 665 8. 034 1,344 34. 270 4., 928 24, 594 16, 460
TRANSPORTATION 723 984 4. 859 6, 764 8,448 12, 065 13, 515
TOTAL PROGRAM 988 22
r
386 331 554 48{ 906 45j 887 117, 752 204, 858 226, 997 305, 607 323, 845
I.I.I ' aI i a 1O _ _I l_ a  __ __ _4 _ _9 198I_ _ I_ I  7 I 9 199 19909 TOTAL
NONRECURRING TOTAL
DDT &E
DEVELOPMENT
DEVELOPMENT
STE
DELIVERABLE HARDWARE
DUMMY ENGINES
FLIGHT ENGINES _
0 & FS AND SPARESI
RECURRING TOTAL
INVESTMENT
DELIVER NEW ENGINES
-- GROUND SUPPORT EQUIP.
PARTS
OPERATIONS
FLIGHT SUPPORT
OPERATIONS
PARTS
FACILITIES
TRANSPORTATION
104, 787 99, 247
302,929 297,420
302,. 389 296,891
540 529
1,858 1,827
886 873
461 451
511 503
1I, 79 . 13,032
296.476
294,667
494, 142
545
1, 809
864
447
498
__i-
293,707
91.,914
491.,393
5.. 21 +
_ - I
443
493 t
Ii79614, 796 [
490, 934
489. 159
485, 644
515
1,77-
848
139
48b
263, 227
_61, 620
t6 1, 154
466
1, 607
4h'
443
1 Z, 674
-- ~
8,316
8, 46 '
8,248
15
53
3-58
358 -
141, 011
141, 011
64. 503
64, 503
71, 013
6, 069
64.944
5. 495
4, IIU,O I
2, 75 %, 900
4, 745,. 349
4, 907
b, 910
8,077
i, 179
4, 654
1 8, 495
1Z3. 874
TOTAL PROGRAM i 318, 066 312, 279 309. 384 306, 503 103. 606 .!74. 698 1 8. 674 r . 163, 990
4
I ""' aR - I1 ?I
"o
I
......
a ~ iv
-- -- - - _ _^^^ _____·non - - - I - -
---- ----
_
PROBABLE COST 156 INCH SRM SERIES BURN WITH TVC WI/O TT
(DOLLARS IN THOUSANDS)
ENGINEERING
DESIGN AND
DEVELOPMENT
(ED & D)
DDT & E
-~_ _ __ r -r r r I· r r
TOOLING
GROUND TEST
HARDWARE
(GTH)
FLIGHT TEST
HARDWARE
(FTH)
DDT & E
TOTAL PRODUCTION
20/YEAR RATE
PRODUCTION PROGRAM
TOOLING FACILITIES
PRODUCTION
PROGRAM
TOTAL
DATE 15 March 1972
OPERATIONS
TOTAL
PROGRAM
SRM
PROGRAM MANAGEMENT 1, 772 156 42 880 Z850 10, 37 895 11, ZZZ 699 14, 771
SYSTEM ENGINEERING 4, 630 5 1,416 6,051 5, 632 5, 632 11, 683
SRM'S 40, 543 10,359 3, 842 55, 916 110, 660 1440 625 24, 507 1, 465 132 1 575, 792
CASE 15, 188 3,434 147 23,969 42, 738 696, 819 10, 287 707, 106 749, 844
NOZZLE 6, 145 1,953 1,007 8,426 17, 531 207. 192 1, 34 208, 516 226, 047
IGNITER 563 266 11 450 1,290 5, 118 349 5, 467 6,757
PROPELLANT AND LINER 8, Z76 1, 698 1, 656 13, 843 Z5, 473 305, 352 3,250 308, 602 334, 075
POWER SUPPLY DISTRIBUTION 226 19 151 1, 22Z3 1, 619 33, 989 340 34, 329 35, 948
FINAL ASSEMBLY 1,466 1,719 499 3, 014 6, 698 80, 473 8,957 89, 430 96, 128
GROUND TEST 1,606 1,011 208 2 825 1 994 1,994 4. 819
AUXILIARY POWER UNIT (APU) 7, 073 259 163 4, 991 12, 486 109, 688 109, 688 122, 174
THRUST TERMINATION
INSTALLATION ASSEMBLY
AND CHECKOUT 239 193 Z8 960 6300 7 260
FACILITIES 6, 294 1, 946 8, 240 1, 443 72, 532 73 975 82. 215
SUPPORT EQUIPMENT AND SPARES 238 2, 752 592 3, 582 4 1. IZI 3. 7 11 573
FLIGHT TEST SUPPORT 617 617 6 542 6 542 7 159
OPERATIONS SUPPORT 124 212 336 3 678 4.014
STRUCTURE 5. 481 1 562 2. 180 6, 73Z 15,955 227, 191 280 227. 471 243 426
TRANSPORTATION 639 012 651 73 401 73,40 76,052
TOTAL PROGRAM 59 197 , 0711 773 68 go5 151 ? 1, 769, 282 25, 682 72, 532 1, 867, 496 14, 547 Z. 033 945
-
SRM PROGRAM TIME PHASED FUNDING REQUIREMENTS
PROBABLE COSTS SERIES WITH TVC W/O TT 20/YEAR PRODUCTION
(DOLLARS IN THOUSANDS)
DATE 1 5 March 1972
COST ELEMENT FY 1973 1974 1975 1976 1977 1978 1979 1980 1991 1982
NONRECURRING TOTAL 323 14, 352 32 210 48, 183 44,903 1,040
DDT & E 323 14, 352 32, 210 48, 183 44. 903 1.040
DEVELOPMENT 323 14, 352 27, 253 22.575
DEVELOPMENT 323 14, 352 27, 253 22, 575
STE
DELIVERABLE HARDWARE 2,712 24.957 43.344
DUMMY ENGINES 2, 712 3, 357
FLIGHT ENGINES 21 600 43. 344
O & FS AND SPARES 2, 245 651 1,559 1 040
RECURRING TOTAL 83, 265 166, 529 180,404 180, 404 178, 671
INVESTMENT 82, 588 165, 176 178, 939 178, 939 177, 219
DELIVER NEW ENGINES 82, 390 164, 780 178, 511 178, 511 176, 795
GROUND SUPPORT EQUIP. 198 396 428 428 424
PARTS
OPERATIONS 677 1,353 1, 465 1, 465 1,452
FLIGHT SUPPORT 315 628 680 680 674
OPERATIONS 176 353 383 383 379
PARTS 186 372 402 402 399
FACILITIES 665 8, 034 1, 344 22, 548' 31,554 18, 070
TRANSPORTATION
TOTY
723 984 4, 712 7, 020 7,613 7, 613 7, 537
l 988 22, 386 33. 554 48.906 45, 887 1. 111 565 205, 103 206, 087 188, 017 186, 208
COST ELEMENT I FY 1983 1984 1985 1986 1987 1988 1989 1990 TOTAL
NONRECURRING TOTAL 141, 011
DDT & E 141, 011
DEVELOPMENT 64, 503
DEVELOPMENT 64, 503
STE
DELIVERABLE HARDWARE 71, 013
DUMMY ENGINES 6 069
FLIGHT ENGINES 64, 944
O & FS AND SPARES 5. 495
RECURRING TOTAL 175 201 171. 732 169, 998 166. 529 164, 792 88, 468 8, 674 1, 734, 667
INVESTMENT 173. 778 170 337 168, 617 165, 176 163. 454 87. 750 8, 604 1.720. 577
DELIVER NEW ENGINES 173. 362 169. 929 168. 213 164. 780 163, 063 87, 539 8. 583 1, 716, 456
GROUND SUPPORT EQUIP. 416 408 404 396 391 211 21 4. 121
PARTS
OPERATIONS 1 423 1, 395 1,381 1, 353 1,338 718 70 14, 090
FLIGHT SUPPORT 660 648 642 628 621 333 33 6, 542
OPERATIONS 372 364 360 353 349 188 18 3, 678
PARTS 391 383 379 372 368 197 19 3, 870
FACILITIES 82, 215
TRANSPORTATION 7385 7. 240 7. 164 7. 020 6, 951 3, 727 363 76, 052
TOTAL PROGRAM 182, 586 178, 972 177,162 173. 54 171.743 92. 19l5 2, 033, 945Il
".3
PROBABLE COST 156 INCH SRM SERIES BURN WITH TVC W/O TT
(DOLLARS IN THOUSANDS)
DDT & E
GROUND TEST FLIGHT TEST
HARDWARE HARDWARE
r(TH) (FrT
DDT & E
TOTAL
PRODUCTION PROGRAM
PRODUCTION I TOOLING I FACILITIES
PRODUCTION
PROGRAM
TOTAL
DATE 15 March 1972
TOTAL
OPERATIONS PROGRAM
SRM
PROGRAM MANAGEMENT 1,772 156 42 880 2, 850 10. 327 895 11,222 6 14 771
SYSTEM ENGINEERING 4, 630 5 1,416 6, 051 5 67 
. 5 632 11 683
SRM'S 40 543 10, 359 3, 842 55, 916 110, 660 ,4 ? ,. c44 777.165 88 425
CASE 15,188 3,434 147 23, 969 42, 738 37436 380 605 423, 343
NOZZLE 6,145 1,953 1,007 8,426 17, 531 111.091 I 28. 622
IGNITER 563 66 I 450 1, 290 17 305 4, 595
PROPELLANT AND LINER 8, 276 1, 698 1, 656 13, 843 25, 473 165 1. 67 167 777 193. 250
POWER SUPPLY DISTRIBUTION 226 19 151 1, 223 1, 619 197 16 251 17, 870
FINAL ASSEMBLY 1, 466 1,719 499 3, 014 6, 698 41 339 5. 088 46 47 53, 125
GROUND TEST 1, 606 1,011 208 2. 825 - 9 935 3. 760
AUXILIARY POWER UNIT (APU) 7, 073 259 163 4, 991 12, 486 51.374 51, 374 63, 860
THRUST TERMINATION
INSTALLATION ASSEMBLY
AND CHECKOUT 239 193 528 960 5, 229 6, 189
FACILITIES 6, 294 1. 946 8, 240 1, 443 58, 983 60, 426 68, 666
SUPPORT EQUIPMENT AND SPARES 238 2, 752 59 3, 582 3461 3, 461 3,212 10, 255
FLIGHT TEST SUPPORT 617 617 5, 299 5, 299 5,916
OPERATIONS SUPPORT 124 212 336 3, 237 3, 573
STRUCTURE 5481 1, 562 2, 180 6, 732 15, 955 121 428 280 11, 70 137, 663
TRANSPORTATION 639 2,012 2. 651 39, 231 39, 231 41, 882
--TOTAL PROGRAM 
.12, 077 723 68, 9-5 11,902 14-- 719 - 2. 37 I.
TOTAL PROGRAM 59, 197 1 Z, 077 11,723 68, 905 i 51, 902 951,04Z 14,71 3S 83 1. 0Z4. 744 Z. 377 1
DESIGN AND
DEVELOPMENT
(ED & D) TOOLING
IS
ENINERN 1 r 1-1 - - - - - - -I
·
SRM PROGRAM TIME PIIASED FUNDING REQUIREMEN'I b
PROBABLE COSTS SERIES WITH TVC W/O TT 10/YEAR PRODUCTION
(DOLLARS IN THOUSANDS) DATE 15March 1972
COST ELEMENT FY 1973 1974 1975 1976 1977 1978 1979 1980 1981 1982
NONRECURRING TOTAL 323 14, 352 32, 210 48, 183 44, 903 1, 040
DDT & E 323 14, 352 32, 210 48, 183 44,903 1, 040
DEVELOPMENT 323 14, 352 27, 253 22, 575
DEVELOPMENT 323 14 352 27, 253 22, 575
STE
DELIVERABLE HARDWARE 2, 712 24, 957 43, 344
DUMMY ENGINES 2,712 3, 357
FLIGHT ENGINES 21, 600 43, 344
O & FS AND SPARES 2, 245 651 1, 559 1, 040
RECURRING TOTAL 83, 436 92, 809 92, 809 91, 871 90, 935
INVESTMENT 82, 390 91, 646 91, 646 90, 720 89, 795
DELIVER NEW ENGINES 82, 081 91, 303 91, 303 90, 382 89, 459
GROUND SUPPORT EQUIP. 309 343 343 338 336
PARTS
OPERATIONS 1, 046 1, 163 1, 163 1,151 1, 140
FLIGHT SUPPORT 473 524 524 519 514
OPERATIONS 288 321 321 317 314
PARTS 285 318 318 315 312
FACILITIES 665 8, 034 1, 344 24, 839 33, 784
TRANSPORTATION 723 984 4, 618 3, 866 3, 866 3, 823 3, 786
TOTAL PROGRAM
COST ELEMENI
NONRECURRING TOTAL
22. 386 33.554 48.906 45.887 113. 933 130, 459 96, 675 95, 694
I FY 1983 1 1984 1 1985 1986 1987 1 1988 1 1989 1990 TOTAL
141, 011
DDT & E 141, 011
DEVELOPMENT 64, 503
DEVELOPMENT 64, 503
STE
DELIVERABLE HARDWARE 71, 013
DUMMY ENGINES 6. 069
FLIGHT ENGINES 64, 944
O & FS AND SPARES 5, 495
RECURRING TOTAL 89. 998 87. 183 86, 246 85, 309 83, 434 48
, 
749 4,685 937, 464
INVESTMENT 869 86092 85. 165 84 240 82, 389 48, 137 4, 627 925, 716
DELIVER NEW ENGINES 538447 83925 82, 081 47957 4 611 922 255
GROUND SUPPORT EQUIP. 133 3 18 315 308 180 16 3, 461
PARTS
OPERATIONS 1129 1, 091 1. 081 1.069 1,045 612 58 11,748
FLIGHT SUPPORT 509 492 488 482 472 276 26 5, 299
OPERATIONS 311 301 297 295 288 169 15 3, 237
PARTS 309 298 296 292 285 167 17 3, 212
FACILITIES 68, 666
TRANSPORTATION 3.744 3 631 3, 589 3, 552 3, 472 2, 031 197 41, 882
TOTAL PROGRAM 93,742 90, 814 89, 835 88, 861 86. 906 50, 780 4, 882 1! 189, 023
94, 721988
"P
5.2.2.2 Ceiling Cost
95
5.2.2.2.1 Ceiling Cost with TVC and W/O TT
96
CEILING COST 156 INCH SRM SERIES BURN WITH TVC/WO TT
(DOLLARS IN THOUSANDS)
DT z E
ENGINEERING
DESIGN AND
DEVELOPMENT
(ED & D) TOOLING
GROUND TEST
HARDWARE
(GTH)
FLIGHT TEST
HARDWARE
(FTH)
DDT & E
TOTAL
DATE 15 March 1972
I.__ r
PRODUCTION
pRTEA&WTI
TOOLING FACILITIES
PRODUCTION
PROGRAM
TOTAL OPERATIONS
TOTAL
PROGRAM
SRM
PROGRAM MANAGEMENT 1,848 163 44 918 2. 973 13, 183 1. 142 14, 325 759 18, 057
SYSTEM ENGINEERING 4, 828 5 1, 476 6, 309 7, 189 7,189 13, 498
SRM'S 46, 605 13, 305 4, 375 64, 198 128, 483 3, 669, 372 38, 910 3, 708, Z82 3, 836. 765
CASE 18, 237 4, 731 153 28, 997 52, 118 1, 866, 426 17, 398 1, 883, 824 1,935, 942
NOZZLE 7,457 2, 336 1,280 10, 596 21, 669 518, 560 1,905 520. 465 542, 134
IGNITER 587 289 1L 469 1, 356 11,318 467 11, 785 13, 141
PROPELLANT AND LINER 9, 279 2, 320 1,847 14, 174 27, 620 862, 455 5, 873 868, 328 895, 948
POWER SUPPLY DISTRIBUTION 236 26 157 1, 275 1, 694 61, 324 425 61, 749 63, 443
FINAL ASSEMBLY 1., 759 2, 042 540 3, 483 7, 824 144, 134 12, 842 156, 976 164, 800
GROUND TEST 1, 675 1,291 217 3, 183 4, 637 4, 637 7, 820
AUXILIARY POWER UNIT (APU) 7, 375 270 170 5, 204 13, 019 200, 518 200, 518 213, 537
THRUST TERMINATION
INSTALLATION ASSEMBLY
AND CHECKOUT 249 201 551 1,001 9. 933
FACILITIES 6, 564 2, 029 8, 593 1,748 146, 092 147. 840 156 433
SUPPORT EQUIPMENT AND SPARES 248 2, 869 617 3, 734 6,418 6.418 5,688 15, 840
FLIGHT TEST SUPPORT 643 643 10, 264 10, 264 10i 907
OPERATIONS SUPPORT 129 221 350 4, 535 4
, 
885
STRUCTURE 5,715 1.629 2, 273 7, 019 16, 636 477, 760 303 478, 063 494. 699
TRANSPORTATION 666 2, 098 2, 764 154, 090 154, 090 156, 854
TOTAL PROGRAM 11 41 4340 24 40 355 14692 4.526 1 1
S
SRM PROGRAM TIME PHASED FUNDING REQUIREMENTS
CEILING COST 156 INCH SRM SERIES BURN WITH TVC W/O TT 60/YEAR PRODUCTION RATE
I DOLLARS IN THOITSANTDS 1
COST ELEMENT FY 1983 1984 1985 1986 1987 1988 1989 1990 TOTAL
NONRECURRING TOTAL 160. 129
DDT & E
DEVELOPMENT 74 093
DEVELOPMENT 74, 093
STE
DELIVERABLE HARDWARE 80, 308
DUMMY ENGINES 6, 697
FLIGHT ENGINES 73, 611
O & FS AND SPARES 5, 728
RECURRING TOTAL 449, 912 560, 268 556, 022 534, 801 534, 801 360, 779 8,490 4,244 455
INVESTMENT 447, 740 557, 564 553, 340 532, 220 532, 220 359, 037 8, 449 4, 223, 968
DELIVER NEW ENGINES 447, 060 556, 717 552,499 531,411 531,411 358, 492 8,435 4,217, 550
GROUND SUPPORT EQUIP. 680 847 841 809 809 545 14 6, 418
PARTS
OPERATIONS 2, 172 2,704 2, 682 2, 581 2, 581 1,742 41 20, 487
FLIGHT SUPPORT 1, 088 1,355 1,344 1, 293 1, 293 873 21 10, 264
OPERATIONS 481 599 594 571 571 385 10 4. 535
PARTS 603 750 744 717 717 484 10 5, 688
FACILITIES 19, 897 13, 250 156, 433
TRANSPORTATION 16,281 20. 266 20, 124 19, 356 19, 356 13, 050 314 156, 854
TOTAL PROGRAM 486 090 593.784 576. 146 554, 157 554, 157 373. 829 8.804 4. 717. 871
COST ELEMENT FY 1973 1974 1975 1976 1977 1978 1979 1980 1981 1982
NONRECURRING TOTAL 370 16, 486 36, 636 54, 799 50, 754 1, 084
DDT & E 370 16, 486 36, 636 54, 799 50, 754 1 084
DEVELOPMENT 370 16, 486 31, 304 25, 933
DEVELOPMENT 370 16,486 31, 304 25,933
STE
DELIVERABLE HARDWARE 2, 992 28, 188 49, 128
DUMMY ENGINES 2, 992 3,705
FLIGHT ENGINES 24, 483 49, 128
O & FS AND SPARES 2, 340 678 1, 626 1, 084
RECURRING TOTAL 97, 623 191, 001 237, 690 335, 312 377, 756
INVESTMENT 97, 152 190, 078 236, 542 333, 693 375, 933
DELIVER NEW ENGINES 97, 004 189, 790 236, 183 333, 186 375, 362
GROUND SUPPORT EQUIP. 148 288 359 507 571
PARTS
OPERATIONS 471 923 1, 148 1, 619 1, 823
FLIGHT SUPPORT 236 462 575 811 913
OPERATIONS 104 204 254 358 404
PARTS 131 257 319 450 506
FACILITIES 720 8, 698 1,455 24, 842 34, 587 19, 820 13, 250 19, 914
TRANSPORTATION 784 1,067 4, 941 6,917 8, 596 12, 140 13, 662
TOTAL PROGRAM 1, 090 25, 184 38, 091 55, 583 51, 821 128, 490 232, 505 266, 106 360, 702 411, 332
DATE 15 M-rr 19 77
0o
CEILING COST 156 INCH SRM SERIES BURN 9VTH TVC/WO TT
(DOLLARS IN THOUSANDS)
ENGINEERING
DESIGN AND
DEVELOPMENT
(ED & D) TOOLING
DDr & E
GROUND TEST
HARDWARE
(GTH)
FLIGHT TEST
HARDWARE
(FTH)
DDT & E
TOTAL
40/YEAR RATE
PRODUCTION PROGRAM
PRODUCTION TOOLING FACILITIES
PRODUCTION
PROGRAM
TOTAL
DATE 15 March 1972
OPERATIONS
TOTAL
PROGRAM
SRM
PROGRAM MANAGEMENT 1 848 163 44 918 2, 973 13, 183 1, 142 14, 325 759 18, 057
SYSTEM ENGINEERING 4.828 5 1, 476 6. 309 7, 189 7, 189 13, 498
SRM'S 46 605 13, 305 4. 375 64, 198 128 483 3, 130, 105 33. 636 3, 163, 741 3, 292, 224
CASE 18 237 4, 731 153 28, 997 52,118 1, 590, 948 15, 180 1, 606, 128 1, 658, 246
NOZZLE 7.457 2,336 1280 10, 596 21,669 441, 582 1,848 443,430 465,099
IGNITER 587 289 11 469 1,356 9,936 429 10,365 11,721
PROPELLANT AND LINER 9, 279 2, 320 - 1,847 14, 174 27, 620 735, 970 5, 015 740, 985 768, 605
POWER SUPPLY DISTRIBUTION 236 26 157 1,275 1, 694 53, 240 403 53, 643 55, 337
FINAL ASSEMBLY 1,759 2, 042 540 3, 483 7, 824 123, 048 10,761 133, 809 141, 633
GROUND TEST 1, 675 1,291 217 3, 183 3, 132 3, 132 6, 315
AUXILIARY POWER UNIT (APU) 7, 375 270 170 5, 204 13, 019 172, 249 172, 249 185, 268
THRUST TERMINATION
INSTALLATION ASSEMBLY
AND CHECKOUT 249 201 551 1, 001 8, 236 9, 237
FACILITIES 6, 564 2, 029 8, 593 1, 566 128, 702 130, 268 138, 861
SUPPORT EQUIPMENT AND SPARES 248 2, 869 617 3, 734 5, 324 5, 324 5, 050 14, 108
FLIGHT TEST SUPPORT 643 643 8, 764 8, 764 9, 407
OPERATIONS SUPPORT 129 221 350 4, 535 4, 885
STRUCTURE 5,715 1,629 2, 273 7, 019 16, 636 382, 208 303 382, 511 399. 147
TRANSPORTATION 666 2, 098 Z. 764 131, 535 131, 535 134, 299
TOTAL PROGRAM 66, 057 15, 097 12, 591 77 741 486 3, 679, 874 35, 081 128, 702 3, 843, 657 18, 580 4, 033, 723
I I
Is
SRM PROGRAM TIME PHASED FUNDING REQUIREMEN iS
CEILING COST 156 INCH SRM SERIES BURN WITH TVC W/o TT 40/YEAR PRODUCTION RATE
( DOLLARS IN THOUSANDS)
DATE 15 March 1972
COST ELEMENT FY 1973 1974 1975 1976 1977 1978 1979 19bu 1981 1982
NONRECURRING TOTAL 370 16, 486 36. 636 199 SO 754 A 
_R_
DDT & E 370 16, 486 36, 636 54,799 50 754 1 084
DEVELOPMENT 370 16, 486 31, 304 25, 933
DEVELOPMENT 370 16, 486 31
, 
304 25, 933
STE
DELIVERABLE HARDWARE 2, 992 28, 188 49, 128
DUMMY ENGINES 2 992 3,705
FLIGHT ENGINES 24,483 49, 128
O & FS AND SPARES 2, 340 678 1, 626 1,084
RECURRING TOTAL 100, 789 201. 575 251.966 35403 145
INVESTMENT 100, 299 200, 597 250, 746 358 208 401.1
DELIVER NEW ENGINES 100, 149 200z 299 250. 373 357. 676 400, 597
GROUND SUPPORT EQUIP. 150 298 373 532 596
PARTS
OPERATIONS 490 978 1.220 1,740 1, 952
FLIGHT SUPPORT 245 492 613 876 983
OPERATIONS 104 204 254 358 404
PARTS 141 282 353 506 565
FACILITIES 720 8, 698 1,455 37, 089 46, 463 26, 620 17. 816
TRANSPORTATION 784 1,067 5,. 267 7. 333 9. 159 13. 081
1.,090 25, 184 38. 091 1 55 583 51. 821 144.229 255. 371 287. 745 390 845 417. 797
CO.qT ET..METR I 1WY 19RR 1 R4 1 aQR 1o0p 198A lI 0 PATOT.
NONRECURRING TOTAL 160, 129
DDT & E 160, 129
DEVELOPMENT 74, 093
DEVELOPMENT 74, 093
STE
DELIVERABLE HARDWARE 80. 308
DUMMY ENGINES 6, 697
FLIGHT ENGINES 73 611
O & FS AND SPARES 5, 728
RECURRING TOTAL 396, 027 388, 956 385, 355 381,738 378, 140 341, 996 10, 799 3, 600, 434
INVESTMENT 394, 030 386, 864 383, 282 379, 702 376, 119 340, 298 10, 747 3582, 085
DELIVER NEW ENGINES 393,444 386, 290 382, 713 379, 137 375, 560 339, 792 10,731 3576, 761
GROUND SUPPORT EQUIP. 586 574 569 565 559 506 16 5. 324
PARTS
OPERATIONS 1, 997 2, 092 2, 073 2, 036 2, 021 1,698 52 18, 349
FLIGHT SUPPORT 961 947 938 930 920 833 26 8, 764
OPERATIONS 481 599 594 571 571 385 10 4. 535
PARTS 555 546 541 535 530 480 16 5, 050
FACILITIES 138, 861
TRANSPORTATION 14 397 14, 128 13, 994 13, 873 13, 739 12, 436 389 134, 299
TOTAL PROGRAM 410, 424 403, 084 399, 349 395, 611 391, 879 354, 432 11, 188 4, 033, 723
14.652
1RR I.-7
CEILING COST 156 INCH SRM SERIES BURN WITH TVC/WO TT
IotvA | I I - - -rSrIr r - - -
ENGINE ER1
DESIGN AND
DEVELOPMENT
(ED & D) TOOLING
(DOLLARS IN THOUSANDS)
DDT & E
FLIGHT TEST
HARDWARE
(FTHI
DDTr & E
TOTAL
GROUND TEST
HARDWARE
(GTH)
PRODUCTION PROGRAM
PRODUCTION TOOLING FACILITTIES
PRODUCTION
PROGRAM
TCTAT,
DATE 15 March 1972
TOTAL
PRIY.RAM
PROGRAM MANAGEMENT 1.848 163 44 918 2, 973 11, 205 971 12, 176 759 15,908
SYSTEM ENGiNEERING 4 828 5 1,476 6, 309 6111 6,111 12, 420
8RM'S 46 605 13,305 4.375 64, 198 128, 483 1. 901, 490 30,998 932488 2. 060, 971
CASE 18. 237 4, 731 153 28, 997 52, 118 964. 510 13, 990 978, 500 1, 030, 618
NOZZLE 7.457 2. 336 1,280 10, 596 21, 669 267, 523 1, 703 Z69,226 290, 895
IGNITER 587 289 11 469 1, 356 5,537 395 5. 932 7, 288
PROPELLANT AND LINER 9.279 2, 320 1, 847 14, 174 27, 620 418, 738 4. 6ZZ 423, 360 450, 980
POWER SUPPLY DISTRIBUTION 236 26 157 1, 275 1, 694 36, 878 371 37, 249 38, 943
FINAL ASSEMBLY 1.759 2,042 540 3,483 7,824 87, 121 9,917 97, 038 104, 862
GROUND TEST 1,675 1, 291 217 3, 183 Z., 164 2.164 5. 347
AUXILIARY POWER UNIT (APU) 7 375 270 170 5, 204 13, 01,9 119, 019 119, 019 132. 038
THRUST TERMINATION
INSTALLATION ASSEMBLY
AND CHECKOUT 249 201 551 1, 001 836 7837
FACILITIES 8.564 029  93 566 78 702 80, 268 88, 861
SUPPORT EQUIPMENT AND SPARES 248 2. 869 617 3, 734 4. 472 4, 472 4, 199 12, 405
FLIGHT TEST SUPPORT 643 643 7, 099 7, 099 7. 742
OPERATIONS SUPPORT 129 221 350 3, 991 4, 341
STRUCTURE 5,715 1,629 2, 273 7,019 16, 636 246.519 303 246, 822 - 263,458
TRANSPORTATION 666 2, 098 2, 764 79. 645 79, 645 82, 409
TOTAL PROGRAM 66, 057 15, 097 12, 591 77, 741 171, 486 2. Z28, 107 32, 272 78, 702 2. 369, 081 15, 785 2, 556, 352
SRM
0 i I I i -I - - i -- -- --- i _ -_ .
OPERATIO T NS
c:
SRM PROGRAM TIME PHASED FUNDING REQUIREMENTS
CEILING COST 156 INCH SRM SERIES BURN WITH TVC W/O TT 20/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
DATE 15 March 1972
COST ELEMENT FY 1973 1974 1975 1976 1977 1978 1979 1980 1981 1982
NONRECURRING TOTAL 370 16, 486 36, 636 54, 799 50, 754 1, 084
DDT & E 370 16, 486 36, 636 54, 799 50, 754 1, 084
DEVELOPMENT 370 16, 486 31, 304 25, 933
DEVELOPMENT 370 16, 486 31, 304 25, 933
STE
DELIVERABLE HARDWARE 2, 992 28, 188 49, 128
DUMMY ENGINES 2, 992 3, 705
FLIGHT ENGINES 24,483 49, 128
O & FS AND SPARES 2. 340 678 1, 626 1, 084
RECURRING TOTAL 106, 798 213, 595 231, 395 231, 395 229, 171
INVESTMENT 106, 064 212, 127 229, 805 229, 805 227, 595
DELIVER NEW ENGINES 105, 849 211, 698 229, 340 229, 340 227, 135
GROUND SUPPORT EQUIP. 215 429 465 465 460
PARTS
OPERATIONS 734 1,468 1, 590 1, 590 1, 576
FLIGHT SUPPORT 341 682 738 738 732
OPERATIONS 191 383 415 415 412
PARTS 202 403 437 437 432
FACILITIES 720 8, 698 1,455 24 352 34, 104 19,532
TRANSPORTATION . 784 1. 067 5, 104 7, 606 8,249 8, 249 8, 168
TOTAL PROGRAM
COST ELEMENT I iv
NONRECURRING TOTAL
l.04S
1985
2. IRd
19f4
'AR ol1
19 55
55 533 255. 305 259. 176 2 Z39. 644
I *1 *1 *1·
1 R 19 7 1988I ..--- .-. .-- --- --. ---- 1989 1990 TOTAL
160, 129
DDT & E 160, 129
DEVELOPMENT 74, 093
DEVELOPMENT 74. 093
STE
DELIVERABLE HARDWARE 80 308
DUMMY ENGINES 6, 697
FLIGHT ENGINES 73, 611
O & FS AND SPARES 5. 728
RECURRING TOTAL 224, 719 220, 270 218, 046 213,595 211,369 113,473 11,127 2,224,953
INVESTMENT 223,175 218, 756 216, 547 212,127 209, 918 112, 695 11,050 2,209, 664
DELIVER NEW ENGINES 222,724 218, 314 216, 109 211,698 209,493 112,465 11,027 2, 205,192
GROUND SUPPORT EQUIP. 451 442 438 429 425 230 23 4,472
PARTS
OPERATIONS 1 544 1.514 1 ,499 1,468 1,451 778 77 15, 289
FLIGHT SUPPORT 717 703 696 682 674 361 35 7, 099
OPERATIONS 403 3 1 383 379 204 20 3, 991
PARTS - A24 416 412 403 398 213 22 4, 199
FACILITIES 88, 861
TRANSPORTATION 003 7.845 7.762 7 606 7, 532 4, 038 396 82, 409
TOTAL PROGRAM 232 722 ZZ8. 115 225, 808 221, 201 218, 901 117 511 11, 523 2, 556, 352
237. 33951 R11 1~ t7 t
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CEIIING COST 156 INCH SRM SERIES BURN WITH TVC/WO TT
ENGINEERING
DESIGN AND
DEVELOPMENT
(ED & D) TOOLING
DOLLARS IN THOUSANDS)
DDT & E
GROUND TEST
HARDWARE
(GTH)
FLIGHT TEST
HARDWARE
(FTFI
DDT & E
TOTAL
10/YEAR RATE
PRODUCTION PROGRAM
PRODUCTION TOOLING FACILITIES
PRODUCTION
PROGRAM
TOTAL
DATE 15 March 1972
OPERATIONS
TOTAL
PROGRAM
SRM
PROGRAM MANAGEMENT 1,848 163 44 918 2, 973 11 205 971 12176 759 15 90
SYSTEM ENGINEERING 4, 828 5 1,476 6
, 
309 6,111 111 11 420
SRM'S 46. 605 13, 305 4, 375 64, 198 128. 483 1. 011.758 17. 222 1. 028. 980 1. 157. 463
CASE 18, 237 4,731 153 28, 997 52, 118 520. 848 7773 528,621 580,739
NOZZLE 7,457 2,336 1,280 10,596 21,669 143,810 946 144,756 166.425
IGNITER 587 289 11 469 1,356 3,367 219 3, 586 4,942
PROPELLANT AND LINER 9. 279 2 320 1,847 14, 174 27, 620 224, 682 2 568 227, 250 254,870
POWER SUPPLY DISTRIBUTION 236 26 157 1,275 1,694 17,427 206 17,633 19327
FINAL ASSEMBLY 1,759 2, 042 540 3,483 7, 824 44, 866 5, 510 50,376 200
GROUND TEST 1,675 1,291 217 3,183 1 014 1,014 4.197
AUXILIARY POWER UNIT (APU) 7,375 270 170 5, 204 13, 019 55. 744 5 744 763
THRUST TERMINATION
INSTALLATION ASSEMBLY
AND CHECKOUT 249 201 551 1, 001 5.674 6,675
FACILITIES 6, 564 2, 029 8,593 1.566 64, 000 65, 566 74, 159
SUPPORT EQUIPMENT AND 8PARES 248 2. 869 617 3,734 3,756 3, 756 3, 485 10, 975
FLIGHT TEST SUPPORT 643 643 5,750 5,750 6. 393
OPERATIONS SUPPORT 129 221 350 3, 512 3,862
STRUCTURE 5.715 1,629 2, 273 7, 019 16,636 131,759 303 132, 062 148,698
TRANSPORTATION 666 2, 098 2, 764 42. 568 42, 568 45, 332
TOTAL PROGRAM 66057 15097 12.591 77.741 171.486 1214,473 18, 496 64, 000 1, 296, 969 13, 430 1, 481.8850
I I
SRM PROGRAM TIME PHASED FUNDING REQUIREMENTS
CEILING COST 156 INCH SRM SERIES BURN WITH TVC W/O TT 10/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
r.COqT ELEMENT I F'
NONRECURRING TOTAL
1973 1974
IA 6 4A
1975
it Alf
197R
14 799
1977
50 754
197R
I R84
1979 1980
DATE 15 March 1972
1981 1982
-
TOTAL PROGRAM
COST ELEMEN
NONRECURRING TOTAL
1IQ 87Q 123. 206 121. 964
. - --- - , x - I I- - l -
198R 19R4 19R8 188A 19R7 1988 1989 1990
- I ...---- --- 8 --- . TOTAL
160, 129
DDT & E 160, 129
DEVELOPMENT 74, 093
DEVELOPMENT 74, 093
STE
DELIVERABLE HARDWARE 80. 308
DUMMY ENGINES 6, 697
FLIGHT ENGINES 73, 611
O & FS AND SPARES 5. 728
RECURRING TOTAL 115, 420 111, 810 110, 610 109, 406 107, 001 62,518 6, 009 1, 202, 265
INVESTMENT 114, 194 110, 625 109, 436 108, 246 105, 867 61,855 5, 947 1,189,518
DELIVER NEW ENGINES 113, 833 110, 276 109, 090 107, 904 105, 533 61, 660 5,929 1,185,762
GROUND SUPPORT EQUIP. 361 349 346 342 334 195 18 3,756
PARTS
OPERATIONS 1,226 1, 185 1,174 1, 160 1, 134 663 62 12, 747
FLIGHT SUPPORT 553 535 530 523 512 299 28 5.750
OPERATIONS 338 326 323 320 313 183 16 3,512
PARTS 335 324 321 317 309 181 18 3,485
FACILITIES 74, 159
TRANSPORTATION 4 3 930 3885 3 844 3, 758 2, 199 213 45, 332
TOTAL PROGRAM 119,473 115,740 114,495 113, 250 110,759 64,717 6, 222 1,481, 885
120. 718
· · · · · ·
--- I -- ---- -- -. --- - ---
DDT & E 370 16,486 36, 636 54.799 50. 754 1. 084
DEVELOPMENT 370 16.486 31, 304 25. 933
DEVELOPMENT 370 16.486 31, 304 25,933
STE
DELIVERABLE HARDWARE 2, 992 28, 188 49, 128
DUMMY ENGINES 2. 992 3,705
FLIGHT ENGINES 24, 483 49, 128
O & FS AND SPARES 2, 340 678 1, 626 1,084
RECURRING TOTAL 107, 003 119, 022 119, 022 117, 824 116, 620
INVESTMENT 105, 868 117, 762 117, 762 116, 573 115, 383
DELIVER NEW ENGINES 105, 533 117, 390 117, 390 116, 205 115, 019
GROUND SUPPORT EQUIP. 335 372 372 368 364
PARTS
OPERATIONS 1, 135 1, 260 1, 260 1, 251 1, 237
FLIGHT SUPPORT 513 568 568 563 558
OPERATIONS 313 347 347 345 341
PARTS 309 345 345 343 338
FACILITIES 720 8, 698 1,455 26. 799 36, 487
TRANSPORTATION 784 1, 067 4. 993 4, 184 4, 184 4, 140 4, 098
370n
I nn KK K1D I R717 IR4 1 nor
5.2.2.2.2 With TVC and TT
105
CEILING COST 156INCH SRM SERIES BURN WITH TVC & TT
(DOLLARS IN THOUSANDS)
Dn EF
_ _ _ _ _ __ _ _ _ _ _ _ _ _ _ I
ENGINEERING
DESIGN AND
DEVELOPMENT
(ED & D) TOOLING
GROUND TEST
HARDWARE
(GTH)
FLIGHT TEST
HARDWARE
(FrR)
DDT & E
TOTAL
60pYEAR RATEPRODUCTION PROGRAM
PRODUCTION TOOLING FACILITIES
PRODUCTION
PROGRAM
TOTAL
DATE 15, March 1972
OPERATIONS
· 6 I 6 -I 0 1 5 1' 'I1'
TOTAL
PROGRAM
PROGRAM MANAGEMENT 1, 848 163 44 918 Z. 973 13, 183 1, 142 14, 325 759 18, 057
SYSTEM ENGINEERING 4, 828 5 1,476 6, 309 7, 189 7, 189 13, 498
SRM'S 47, 212 13, 342 4, 465 64, 528 129, 547 3, 687,712 39, 326 3, 727, 038 3, 856, 585
CASE 18, 237 4, 731 153 28,997 52, 118 1, 866, 426 17, 398 1, 883, 824 1. 935, 942
NOZZLE 7 457 2, 336 1. 280 10, 596 21, 669 518, 560 1,905 520, 465 542, 134
IGNITER 587 289 11 469 1. 356 11, 318 467 11, 785 13, 141
PROPELLANT AND LINER 9, 279 2, 30 1,847 14, 174 27, 620 862, 455 5, 873 868, 328 895, 948
POWER SUPPLY DISTRIBUTION 236 26 157 1, 275 1, 694 61, 324 425 61, 749 63, 443
FINAL ASSEMBLY 1, 759 2, 042 540 3, 483 7 824 144, 134 12, 842 156, 976 164, 800
GROUND TEST 1, 675 1, 291 217 3, 183 4, 637 4. 637 7, 820
AUXILIARY POWER UNIT (APU) 7, 375 270 170 S. 204 13, 019 200, 518 200, 518 213, 537
THRUST TERMINATION 607 37 90 330 1, 064 18. 340 416 18, 756 19, 820
INSTALLATION ASSEMBLY
AND CHECKOUT 249 201 551 1, 001 932 9 933
FACILITIES 6 564 2. 029 8. 593 1, 748 146, 092 147, 840 156, 433
SUPPORT EQUIPMENT AND SPARES 248 2 869 617 3.734 6,418 6, 418 5, 688 15, 840
FLIGHT TEST SUPPORT 643 643 10, 264 10, 264 10, 907
OPERATIONS SUPPORT 129 221 350 4, 535 4, 885
STRUCTURE 5. 715 1.629 2. 73 7 019 16. 636 477, 760 303 478, 063 494, 699
TRANSPORTATION 666 2,098 . 764 154, 090 154, 090 156, 854
:AS DlVSM43536 41711802 I44 2715147361
SRM
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CEILING COST 156 INCH SRM SERIES BURN WITH TVC & TT
(DOLLARS IN THOUSANDS)
60/YEAR PRODUCTION
DATE 15 March 1972
COST ELEMENT FY 1973 1974 1975 1976 1977 1978 1979 1980 1981 1982
NONRECURRING TOTAL 374 16, 629 36, 948 55, 184 50, 974 1, 084
DDT & E 374 16, 629 36, 948 55, 184 50, 974 1, 084
DEVELOPMENT 374 16, 629 31, 576 26, 158
DEVELOPMENT 374 16, 629 31, 576 26, 158
STE
DELIVERABLE HARDWARE 3, 032 28, 348 49, 348
DUMMY ENGINES 3, 032 3, 755
FLIGHT ENGINES 24, 593 49, 348
O & FS AND SPARES 2, 340 678 1, 626 1,084
RECURRING TOTAL 98, 053 191, 845 238, 740 336, 794 379, 425
INVESTMENT 97, 583 190, 922 237, 592 335, 175 377, 602
DELIVER NEW ENGINES 97,435 190, 634 237, 233 334, 668 377, 031
GROUND SUPPORT EQUIP. 148 288 359 507 571
PARTS
OPERATIONS 470 923 1, 148 1, 619 1, 823
FLIGHT SUPPORT 236 462 575 811 913
OPERATIONS 104 204 254 358 404
PARTS 130 257 319 450 506
FACILITIES 720 8,698 1,455 24,842 34,587 19,820 13,250 19,913
TRANSPORTATION 784 1,067 4, 941 6, 917 8, 596 12, 140 13, 662
TOTAL PROGRAM 1,094 25, 327 38, 403 55, 968 52, 041 128, 920 233, 349 267, 156 362, 184 413, 000
COST ELEMENT FY 1983 1984 1985 1986 1987 1988 1989 1990 TOTAL
NONRECURRING TOTAL 161. 1 3
DDT & E 161, 193
DEVELOPMENT 74, 737
DEVELOPMENT 74, 737
STE
DELIVERABLE HARDWARE 80, 728
DUMMY ENGINES 6, 787
FLIGHT ENGINES 73, 941
O & FS AND SPARES 5,728
RECURRING TOTAL 451, 900 562, 743 558, 481 537, 165 537, 165 362. 373 8, 527 4, 263. 211
INVESTMENT 449. 728 560. 039 555, 798 534, 584 534, 584 360, 631 8.486 4, 242, 724
DELIVER NEW ENGINES 449, 048 559, 192 554. 956 533.775 533 775 360086 8. 473 4. 236. 306
GROUND SUPPORT EQUIP. 680 847 842 809 809 545 13 6. 418
PARTS
OPERATIONS 2.172 2.704 2. 683 2. 581 2. 581 1 742 41 20. 487
FLIGHT SUPPORT 1. 08 1 355 1.344 1, 293 1. 293 873 21 10. 264
OPERATIONS 481 599 594 571 571 385 10 4, 535
PARTS 603 750 745 717 717 484 10 5. 688
FACILITIES 19898 13. 250 156, 433
TRANSPORTATION 16, 281 20, 266 20, 124 19, 356 19, 356 13, 050 314 156, 854
TOTAL PROGRAM 488. 079 596, 259 578, 605 556, 521 556, 521 375, 423 8, 841 4, 737, 691
CEILING COST 156 INCH SRM SERIES BURN WITH TVC & TT
ENGINEERING
DESIGN AND
DEVELOPMENT
(ED & D) TOOLING
(DOLLARS IN THOUSANDS)
DDT & E
GROUND TEST
HARDWARE
(GTH)
FLIGHT TEST
HARDWARE
(FTH)
DDT & E
TOTAL
40/YEAR RATE
PRODUCTION PROGRAM
PRODUCTION TOOLING FACILITIES
PRODUCTION
PROGRAM
TOTAL
DATE 15 March 1972
OPERATIONS
TOTAL
PROGRAM
SRM
PROGRAM MANAGEMENT 1I 848 163 44 918 2, 973 13 183 1 142 14.325 759 18 057
SYSTEM ENGINEERING 4. 828 5 1, 476 6
, 
309 7 189 7.189 13. 498
SRM'S 47, 212 13. 342 4.465 64, 528 129. 547 3. 145 S5 33.999 3_ 179. a85 3. 309. 405
CASE 18 237 4,731 153 28.997 52, 118 1.590 948 15 180 1.606 128 1,658 246
NOZZLE 7.457 2Z 336 1, 280 10, 596 21. 669 1.848 443 430 465 099
IGNITER 587 289 11 469 1, 356 9.936 429 10. 365 11 721
PROPELLANT AND LINER 9. 279 2, 320 1. 847 14, 174 27, 620 735. 970 5.015 768 605
POWER SUPPLY DISTRIBUTION 236 26 157 1, 275 1. 694 53. 240 403 53. 643 55, 337
FINAL ASSEMBLY 1, 759 2. 042 540 3. 483 7. 824 123 048 10761 133, 809 141 633
GROUND TEST 1, 675 1, 291 217 3, 183 3, 132 3 132 6 315
AUXILIARY POWER UNIT (APU) 7, 375 270 170 5, Z204 13, 019 172, 249 172 249 185 268
THRUST TERMINATION 607 37 90 - 30 1, 064 15,754 363 16. 117 17. 181
INSTALLATION ASSEMBLY
AND CHECKOUT 249 201 551 1, 001 8, 236 9, 237
FACILITIES 6., 564 2. 029 8, 593 1, 566 128, 702 130, 268 138, 861
SUPPORT EQUIPMENT AND SPARES 248 2, 869 617 3, 734 5. 324 5, 324 5, 050 14, 108
FLIGHT TEST SUPPORT 643 643 8, 764 8, 764 9, 407
OPERATIONS SUPPORT 129 221 350 4, 535 4, 885
STRUCTURE 5,715 1, 629 2. 273 7. 019 16. 636 382, 208 303 382., 511 399, 147
TRANSPORTATION 666 2. 098 2. 764 131. 535 131, 535 134, 299
TOTAL PROGRAM 664 15, 134 12 681 78. 071 172. 550 3. 695, 628 35. 444 128, 702 3, 859, 774 18, 580 4. 050,904
I .M .. GRAM IIMr .IAS. 1 tu . Dl, REQUIIEME IrS
CEILING COST SERIES WITH TVC & TT 40/YEAR PRODUCTION
(DOLLARS IN THOUSANDS)
DATE 15 March 1977
COST ELEMENT FY 1973 1974 1975 1976 1977 1978 1979 1980 1981 1982
NONRECURRING TOTAL 374 16. 629 36, 948 55, 184 50, 974 1, 084
DDT & E 374 16, 629 36.948 55, 184 50. 974 1, 084
DEVELOPMENT 374 16. 629 31, 576 26,158
DEVELOPMENT 374 16, 629 31. 576 26, 158
STE
DELIVERABLE HARDWARE 3. 032 Z8.348 49, 348
DUMMY ENGINES 3 032 3, 755
FLIGHT ENGINES 24, 593 49, 348
O & FS AND SPARES 2, 340 678 1, 626 1, 084
RECURRING TOTAL 101, 264 202, 527 253, 157 361, 656 405, 053
INVESTMENT 100, 751 201, 499 251, 874 359, 820 402, 998
DELIVER NEW ENGINES 100, 601 201, 201 251, 501 359, 288 402, 402
GROUND SUPPORT EQUIP. 150 298 373 532 596
PARTS
OPERATIONS 513 1, 028 1,283 1, 836 2, 055
FLIGHT SUPPORT 245 492 613 876 982
OPERATIONS 127 254 317 454 508
PARTS 141 282 353 506 565
FACILITIES 720 8,698 1,455 37, 089 46, 477 26, 620 17, 802
TRANSPORTATION 784 1, 067 5, 267 7, 333 9, 159 13, 081 14, 652
TOTAL PROGRAM 3094 25, 327 8, 03 55, 968 52, 041 144, 704 256 337 88936 39 539 419 705
6 7 8 9 6 9 5 4 7
COST ELEMENT | FY 1983 1984 1985 1987 1988 1989 1990 TOTAL
NONRECURRING TOTAL 161, 193
DDT & E 161, 193
DEVELOPMENT 74, 737
DEVELOPMENT 74, 737
STE
DELIVERABLE HARDWARE 80, 728
DUMMY ENGINES 6, 787
FLIGHT ENGINES 73, 941
O & FS AND SPARES 728
RECURRING TOTAL 397, 819 390, 588 386, 971 383, 356 379, 737 343, 572 10, 851 3, 616, 551
INVESTMENT 395, 803 388, 605 385, 006 381,410 377, 811 341, 829 10, 796 3, 598, 202
DELIVER NEW ENGINES 395, 217 388, 031 384, 438 380, 845 377, 252 341, 323 10, 779 3, 592, 878
GROUND SUPPORT EQUIP. 586 574 568 565 559 506 17 5, 324
PARTS
OPERATIONS 2, 016 1,983 1,965 1, 946 1,926 1,743 55 18, 349
FLIGHT SUPPORT 961 947 939 930 920 833 26 8, 764
OPERATIONS 500 490 485 481 476 430 13 4, 535
PARTS 555 546 541 535 530 480 16 5, 050
FACILITIES 138, 861
TRANSPORTATION 14, 397 14 128 13, 994 13, 873 13.739 12, 436 389 134, 299
TOTAL PROGRAM 412. 216 404,716 400,965 397, 229 393,476 356,008 11,240 4,050,904c0
CEILING COST 156 INCH SRM SERIES BURN WITH TVC & TT
(DOLLARS IN THOUSANDS)
ENGINEERING
DESIGN AND
DEVELOPMENT
f ,. Do TOOLING
DDT & E
GROUND TEST
HARDWARE
V.THI
FLIGHT TEST
HARDWARE
(FrrH
DDT & E
TOTAL
PRODUCTION PROGRAM
PRODUCTION TOOLING FACILITIES
PRODUCTION
PROGRAM
TOTAL
DATE 15 March 1972
OPERATIONS
TOTAL
PROGRAM
SRM
PROGRAM MANAGEMENT 1 848 163 44 918 2, 973 11, 205 971 12, 176 759 15, 908
SYSTEM ENGINEERING 4.828 5 1,476 6. 309 6, 111 6,111 12, 420
SRM'S 47 212 13,342 4.465 64528 129. 547 1.911.011 31 334 1.942.345 2.071 892
CASE 18, 237 4, 731 153 28, 997 52,118 964, 510 13. 990 978, 500 1,030, 618
NOZZLE 7, 457 2, 336 1, 280 10, 596 21, 669 267 , 523 1, 703 269, 226 290, 895
IGNITER 587 289 11 469 1, 356 5, 537 395 5. 932 7, 288
PROPELLANT AND LINER 9, 279 2, 320 1,847 14, 174 27, 620 418, 738 4, 622 423, 360 450, 980
POWER SUPPLY DISTRIBUTION 236 26 157 1. 275 1, 694 36. 878 371 37, 249 38. 943
FINAL ASSEMBLY 1, 759 2, 042 540 3,483 7,824 87, 121 9.917 97. 038 104, 862
GROUND TEST 1,675 1,291 217 3, 183 2, 164 2,164 5, 347
AUXILIARY POWER UNIT (APU) 7, 375 270 170 5, 204 13,019 119.019 119, 019 132, 038
THRUST TERMINATION 607 37 90 330 1, 064 9. 521 336 9, 857 10, 921
INSTALLATION ASSEMBLY
AND CHECKOUT 249 201 551 1,001 6,836 7,837
FACILITIES 6, 564 2, 029 8, 593 1, 566 78, 702 80, 268 88. 861
SUPPORT EQUIPMENT AND SPARES 248 2, 869 617 3,734 4, 472 4, 472 4, 199 12,405
FLIGHT TEST SUPPORT 643 643 7, 099 7, 099 7, 742
OPERATIONS SUPPORT 129 221 350 3, 991 4, 341
STRUCTURE 5,715 1, 629 2, 273 7,019 16, 636 246, 519 303 246, 822 263,458
TRANSPORTATION 666 2, 098 2, 764 79, 645 79, 645 82, 409
TOTAL PROGRAM 66, 664 1I. 134 12, 681 78.071 172 550 2, 267, 628 32, 608 78, 702 2, 378 938 15, 785 2567 273
_____ ·
·
C
CEILING COST SERIES WITH TVC & iT 20/YEAR .KOUUIIl t
(DOLLARS IN THOUSANDS) DATE 15 March 1972
COST ELEMENT I FY 1973 1974 1975 1897 1977 1978 1978 1881
NONRECURRING TOTAL 374 16, 629 36, 948 55, 184 50, 974 1,084
DDT&E 374 16, 629 36,948 55,184 50,974 1,084
DEVELOPMENT 374 16, 629 31, 576 26, 158
DEVELOPMENT 374 16, 629 31, 576 26, 158
STE
DELIVERABLE HARDWARE 3,032 28, 348 49, 348
DUMMY ENGINES 3,032 3,755
FLIGHT ENGINES 24, 593 49, 348
O & FS AND SPARES 2, 340 678 1,626 1, 084
RECURRING TOTAL 107,272 214, 542 232,420 232, 420 230,185
INVESTMENT 106, 537 213, 074 230, 830 230, 830 228, 610
DELIVER NEW ENGINES 106, 322 212, 645 230. 365 230, 365 228, 150
GROUND SUPPORT EQUIP. 215 429 465 465 460
PARTS
OPERATIONS 735 1,468 1,590 1.,590 1,575
FLIGHT SUPPORT 341 682 738 738 732
OPERATIONS 192 383 415 415 411
PARTS 202 403 437 437 432
FACILITIES 720 8, 698 1,455 24, 352 34. 104 19, 532
TRANSPORTATION 784 1.067 5, 104 7, 606 8, 249 8, 249 8. 168
TOTAL PROGRAM . QA. R7 AA1 117 IlI ,'*A I., 9Afl 7fl -n 11OI .11 . -I '- ' J -2J21 2- I _ 1 -· - I _ _______I L YV· -' - YI -
COST I
NONRECURRING TOTAL
FY 1 1983 1984 1985 1 1986 1 1987 1 1988 1989 1990 TOTAL
161. 193
DDT & E 161 193
DEVELOPMENT
____ ____ ____  _ _ ____ ___74. 737
DEVELOPMENT 74, 737
STE
DELIVERABLE HARDWARE 0. 728
DUMMY ENGINES 6, 787
FLIGHT ENGINES 73 41
O & FS AND SPARES 728
RECURRING TOTAL 225, 714 221 t 247 219,012 214, 542 212, 306 113,975 11, 175 2, 234, 810
INVESTMENT 224, 171 219. 733 217, 513 213, 074 210, 855 113,196 11,098 2,219, 521
DELIVER NEW ENGINES 223. 720 219. 290 217, 075 212, 645 210 w 430 112,967 11,075 2,215, 049
GROUND SUPPORT EQUIP. 451 443 438 429 425 229 23 4,472
PARTS
OPERATIONS 1,543 1,514 1.499 1.468 1 451 779 77 15, 289
FLIGHT SUPPORT 716 703 696 682 674 362 35 7,099
OPERATIONS 403 395 391 383 379 204 20 3, 991
PARTS 424 416 412 403 398 213 22 4 199
FACILITIES 861
TRANSPORTATION 8, 002 7,845 7,763 7,606 7,532 4,038 396 8409
TOTAL PROGRAM 233, 716 229, 092 226.775 222. 148 219 838 118, 013 1 571 2567 273
· ·
I 1IR-
- -ICI - ·)C 1 I. -n
'
CEILING COST 156 INCH SRM SERIES BURN WITH TVE & TT
ENGINEERING
DESIGN AND
DEVELOPMENT
(ED & D) TOOLING
(DOLLARS IN THOUSANDS)
DLT & E
GROUND TEST
RARDWARE
GTIH
FLIGHT TEST
HARDWARE
(FTIH)
DDT & E
TOTAL
IO/YEAR RATE
PRODUCTION PROGRAM
PRODUCTION TOOLING FACILITIES
PRODUCTION
PROGRAM
TOTAL
DATE 15 March 1972
OPERATIONS
I -- 1 I - - I I
TOTAL
PROGRAM
PROGRAM MANAGEMENT 1,848 163 44 918 9730 971 12. 176 759 15, 908
SYSTEM ENGINEERING 4, 828 5 1,476 6,3 09 6. 111 6,111 1 12, 420
SRM'S 47, 212 13, 342 4, 465 64,528 129, 547 1 016, 91 17,410 1,034.329 1,163, 876
CASE 18,. 237 4, 731 153 28, 997 52, 118 520, 848 7.773 528, 621 580, 739
NOZZLE 7,457 2, 336 1,280 10,596 21, 669 143 810 946 144, 756 166, 425
IGNITER 587 289 11 469 1. 356 3, 367 219 3, 586 4, 942
PROPELLANT AND LINER 9, 279 2. 320 1, 847 14,174 27, 620 Z24 682 2, 568 227, 250 254, 870
POWER SUPPLY DISTRIBUTION 236 26 157 1,275 1, 694 17. 427 206 17. 633 19. 327
FINAL ASSEMBLY 1,759 2. 042 540 3, 483 7, 824 44, 866 5. 510 50, 376 58, 200
GROUND TEST 1, 675 1,291 217 3, 183 1,014 1,014 4, 197
AUXILIARY POWER UNIT (APU) 7, 375 270 170 5, 204 13,. 019 55, 744 55, 744 68, 763
THRUST TERMINATION 607 37 90 330 1, 064 5, 161 188 5. 349 6, 413
INSTALLATION ASSEMBLY
AND CHECKOUT 249 201 551 1, 001 5. 674 6, 675
FACILITIES 6, 564 2, 029 8, 593 1, 566 64. 000 65, 566 74. 159
SUPPORT EQUIPMENT AND SPARES 248 2, 869 617 3. 734 3,756 3.756 3, 485 10, 975
FLIGHT TEST SUPPORT 643 643 5, 750 5, 750 6, 393
OPERATIONS SUPPORT 129 221 350 3,512 3. 862
STRUCTURE 5,715 1,629 2, 273 7,019 16, 636 131 75q 303 132. 062 148. 698
TRANSPORTATION 666 2.098 2,764 42,566 42.568 45, 332
TOTAL PROGRAM 66, 664 1 134 12, 681 78071 172 550 1 219, 634 18, 684 64.000 1, 302, 318 13,430 1488, 298
SRM
I l
CEILING COST SERIES WITH TVC E TT 10/YEAR PRODUCTION
(DOLLARS IN THOUSANDS)
COST ELEMENT I FY 1973 1974 1975 1976 1977 1978 1979 1980
DATE 15 March 1972
1981 19 9
NONRECURRING TOTAL 374 16, 629 36, 948 55, 184 50. 974 1 084
DDT & E 374 16, 629 36, 948 55, 184 50, 974 1, 084
DEVELOPMENT 374 16, 629 31, 576 26, 158
DEVELOPMENT 374 16, 629 31, 576
STE
DELIVERABLE HARDWARE 3, 032 28, 348 49, 348
DUMMY ENGINES 3, 032 3, 755
FLIGHT ENGINES 24, 593 49, 348
O & FS AND SPARES 2, 340 678 1, 626 1,084
RECURRING TOTAL 107,479 119, 553 119, 553 118, 346 117, 138
INVESTMENT 106, 344 118, 292 118, 292 117, 096 115,902
DELIVER NEW ENGINES 106,009 117,920 117,920 116, 728 115, 538
GROUND SUPPORT EQUIP. 335 372 372 368 364
PARTS
OPERATIONS 1, 135 1, 261 1,261 1,250 1,236
FLIGHT SUPPORT 513 568 568 564 558
OPERATIONS 313 348 348 344 340
PARTS 309 345 345 342 338
FACILITIES 720 8, 698 1, 455 26, 799 36, 487
TRANSPORTATION 784 1.067 4, 993 4, 184 4, 184 4, 139 4, 098
219823
TOTAL PROGRAM
COST ELEMEN' r I r
NONRECURRING TOTAL
1988
25. 327
19R4
38.403 '
1 98R
55, 968 52, 041 140, 355
18a.
160, 224
19 OR
123, 737
188838,---- -- 40 140 3 5 5
122, 485
'TOAT.
161. 193
DDT & E 161, 193
DEVELOPMENT 74, 737
DEVELOPMENT 74, 737
STE
DELIVERABLE HARDWARE 80, 728
DUMMY ENGINES 6, 787
FLIGHT ENGINES 73, 941
O & FS AND SPARES 5.728
RECURRING TOTAL 115, 934 112 307 111, 102 109 893 107 477 62796 6, 036 1, 207, 614
INVESTMENT 114. 708 111, 122 109, 928 108, 733 106, 343 62, 133 5, 974 1,194, 867
DELIVER NEW ENGINES 114. 347 110. 773 109, 582 108 .391 106 009 61.938 5 956 1,191, 111
GROUND SUPPORT EQUIP. 361 349 346 342 334 195 18 3. 756
PARTS
OPERATIONS .IZZ6 1. 185 1.174 1,160 1, 134 663 62 1:', 747
FLIGHT SUPPORT 553 535 530 523 512 298 28 ,, 750
OPERATIONS 338 326 323 320 313 183 16 1 512
PARTS 335 324 321 317 309 182 18 3, 485
FACILITIES 74, 159
TRANSPORTATION 4, 053 3, 930 3, 885 3, 844 3, 758 2, 200 213 45, 332
TOTAL PROGRAM 119, 987 116, 237 114, 987 113, 737 111, 35 64, 996 6, 249 1,488, 298
I 1 I I I I I · · l
1 · I_ · _· · · I I · · · ·
_ · _ · · · · ·
121, Z36i 09
1Q.. 1l98
5. 2.3 156 Inch Series Recoverable Cost
114
5.2.3.1 Probable Cost With TVC and W/O TT
115
PROBABLE COST 156 INCH SRM WITH BR3FURBISHMENT AND RECOVERY SERIES BURN WITH TVC W/O TT
(DOLLARS IN THOUSANDS) DATE 15 Marc h 1972
DDT & E DDT & E
REFURBISH WITH REFURBISH
AND RECOVERY AND RECOVERY
DELTA TOTAL (1)
PRODUCTION
PROGRAM
TOTAL
60/YR RATE
REFURBISH AND RECOVERY PROD PROGRAM
IWITH REFURBISI
PRODUCTION
DELTA
TOOLING
DELTA
FACILITIES
DELTA
AND RECOVERY
TOTAL (2)
OPERATIONS
TOTAL
REFURBISH
AND RECOVERY
OPERATIONS
DELTA
OPERATIONS
WITH REFURBISH
AND RECOVERY
TOTAL r()
TOTAL
PROGRAM
PROGRAM MANAGEMENT 2, 850 2,850 13,201 13,201 700 700 16
SYSTEM ENGINEERING 6, 051 302 6, 353 6, 625 6, 625 12,97
SRM'S 110 660 (8 6 55) 102, 005 2, 790 365 (1,102,741) 1 6866 1
CASE 42,738 (9.515) 33,223 1, 325, 656 (97, 577) (1,049) 345, 030 
-378253
NOZZLE 17. 531 630 18,161 398,944 (43,084) 93 355,953 374,114
IGNITER 1,290 1,290 10, 861 10, 861 2.151
PROPELLANT AND LINER 20, 473 25,473 66427 664,257 6 730
POWER SUPPLY DISTRIBUTION 1,619 (43) 1, 576 56, 908 (4, 09 52, 10 54. 3
FINAL ASSEMBLY 6, 698 698 66 144 669 91 I,7
GROUND TEST 2, 825 156 2,981 4,273 4. 273 7. 254
AUXILIARY POWER NIT (APUUN 12486 117 12,603 184.797 (75,902) 108.815
THRUST TERMINATION
INSTALLATION ASSEMBLY
AND CHECKOUT 960 960 8.232 8,232 9,192
FACILITIES 0.240 8.240 136, 249 (41, 809) 94,440 24, 750 24, 750 127, 430
SUPPORT EQUIPMENT AND SPARES 3,2 582 52 35,15 5,915 5.242 5,242 14.739
FLIGHT TEST SUPPORT 617 118 735 9.459 9.459
OPERATIONS SUPPORT 336 336 4.179 4,179
STRUCTURE 1*. 955 1) 14,..4 440 fiR (371 49B 690 4, 7
RECOVERY SYSTEM 114.718 114.718 112. 362 112.362 227. 080
TRANSPORTATION 21 fl 7S 2.729 142.009 11.020
TOTAL PROGRAMS 151,902 105, 000 256, 902 3.544.406 (1.463, 211) (556) (41. 809) 2,038, 430 18, 353 137,.112 155.465 2,450, 797TOTAL PROGRAMS 151,902 1OF 01 1
NOTE: TOTAL PROGRAM IS SUM OF
COLUMN 1, 2, AND3
DDT & E
TOTAL
_ · · · · · 1
PROBABLE COST 156 INCH SRM WITH REFURBISHMENT AND RECOVERY SERIES BURN WITH TVC & W/O TT
60/YR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
FUNDING REQUIREMENTS
1973 1974 1975 1976 1977 1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989 Total
$733 $20,514 $31,594 $34,714 $26,158 $69,428 $123, 699 $138,611 $185,793 $212,439 $250,575 $304,358 $293,357 $282,111 $282,111 $190,193 $4,409 $2,450,797
-
PROBABLE COST 156 INCH SRM WITH REFURBISHMENT AND RECOVERY SERIES BURN WITH TVC & W/O TT
40/YR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
PRODUCTION RECURRING
$1, 825, 696
PRODUCTION FACILITIES
$105, 024
TOTAL PROGRAM
$2, 187, 622
FUNDING REQUIREMENTS
1973 1974 1975 1976 1977
$733 $20,514 $31,594 $34,714 $26,158
1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989 Total
$75,042 $143,097 $154,011 $209,421 $224,036 $220,110 $216,183 $214,002 $212,038 $210,075 $190,006 $5,888 $2,187,622
DDT&E
$256,902
00
PROBABLE COST 156 INCH SRM WITH REFURBISHMENT AND RECOVERY SERIES BURN WITH TVC & W/O TT
20/YR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
PRODUCTION RECURRING
$1,182,435
PRODUCTION FACILITIES
$64, 713
TOTAL PROGRAM
$1, 504, 050
FUNDING REQUIREMENTS
1973 1974
$733 $20,514
1975 1976 1977 1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989 Total
$31, 594 $34, 714 $26,158 $83, 582 $159,972 $159,223 $136, 608 $135,260 $132,563 $130,017 $128, 669 $126, 123 $124,774 $66,956 $6,590 $1,504,050
DDT&E
$256,902
PROBABLE COST 156 INCH SRM WITH REFURBISHMENT AND RECOVERY SERIES BURN WITH TVC & W/O TT
10/YR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
PRODUCTION RECURRING
$692,620
PRODUCTION FACILITIES
$52, 861
TOTAL PROGRAM
$1,002,383
FUNDING REQUIREMENTS
1973 1974 1975 1976 1977 1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989 Total
$733 $20, 514 $31, 594 $34, 714 $26,158 $94,741 $125,095 $95, 406 $78, 801 $78, 004 $77,207 $74, 816 $74, 020 $73,223 $71,529 $41,841 $3,987 $1,002,383
DDT &E
$256,902
5.2.3.2 Ceiling Cost
121
5.2.3.2.1 With TVC andW/OTT
122
CEILING COST 156 INCH SRM WITH REFURBISHMENT AND RECOVERY SERIES BURN WITH TVC W/O TT
(DOLLARS IN THOUSANDS)
DDT & E
TOTAL
I I I I I 1
DDT & E
REFURBISH
AND RECOVERY
DELTA
DDT & E
WITH REFURBISH
AND RECOVERY
TOTAL (1)
PRODUCTION
PROGRAM
TOTAL
REFURBISH AND RECOVERY PROD PROGRAM
WITH REFITRRI
PRODUCTION TOOLING I FACILITIES AND RECOVERY
DELTA DELTA DELTA I TOTAL (2)
OPERATIONS
TOTAL
REFURBISH OPERATIONS
AND RECOVERY WITH REFURBISH
OPERATIONS AND RECOVERY
DELTA TOTAL M)
DATE 15 March 1972
TOTAL
PROGRAM
SRM
PROGRAM MANAGEMENT 2,973 2,973 14, 325 14325 759
SYSTEM ENGINEERING 6, 309 315 6, 624 7,189 7.189
SRM'S 128,483 (11,179) 117, 304 3,708,282 (1,528,074) (1,571) 2,178.637 2,295, 941
CASE 52,118 (12,190) 39,928 1,883,824 (1,385,032) (1,654) 497,138 537.066
NOZZLE 21 669 768 22437 520 465 (56,149) 83 464 399
IGNITER 1356 1 .356 117785 11, 785 13 141
PROPELLANT AND LINER 27, 6220 868, 328 868,328 85, 948
POWER SUPPLY DISTRIBUTION 1, 694 (46) 1,648 61,749 (4, 447) 57,302 58, 250
FINAL ASSEMBLY 7,824 7. 824 156, 976 156, 976 164, 800
GROUND TEST 3,183 165 334 4,637 637 7. 985
AUXILIARY POWER UNIT (APU) 13 018 124 18. 72 31 15
THRUST TERMINATION
INSTALLATION ASSEMBLY
AND CHECKOUT 1, 001 1, 001 8,932 8, 932 9,933
FACILITIES 8,593 8, 593 147, 840 (45, 366) 102, 474 28, 856 26, 856 137, 923
SUPPORT EQUIPMENT AND SPARES 3,734 3,734 6,418 6,418 5,688 5, 688 15, 840
FLIGHT TEST SUPPORT 643 125 768 10,264 10,264 032
OPERATIONS SUPPORT 350 350 4, 35 4,885
STRUCTURE 16, 636 (1 651) 14, 985 478, 063 (403,089) 74, 974 89, 959
RECOVERY SYSTEM 121,395 121395 121,920 121,920 243,315
TRANSPORTATION 2 .74 83 2 847 154 090 11,957 166 047 168, 94
TOTAL PROGRAMS 171486 109088 280, 574 4526,471 (1,919,206) (1,571) (45, 366) 2,560,328 19,914 148, 776 168,690 3,009,592
NOTE: TOTAL PROGRAM IS SUM OF
COLUMN 1, 2, AND 3
CEILING COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY SERIES BURN WITH TVC & W/O TT
60/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
FUNDING REQUIREMENTS
1973 1974
$901 $25,011
1975 1976 1977 1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989
$38,532 $42,635 $32,127 $85,271 $151,926 $170,241 $228,190 $270,917 $307,756 $373,811 $360,299 $346,488 $346,488 $233,594 $5,405
Total
$3,009,592
CEILING COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY SERIES BURN WITH TVC & W/O TT
40/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
DDT&E
$280, 574
PRODUCTION
RECURRING
$2, 287, 386
PRODUCTION
FACILITIES
$113, 958
FUNDING REQUIREMENTS
1975 1976 1977 1978
$38,532 $42,635 $32,127 $92,014
1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989
$175,227 $188,842 $256,783 $274,704 $269,889 $265,075 $262,400 $259,993 $257,585 $232,977 $7,223
1973
$901
1974
$25, 011
TOTAL
PROGRAM
$2, 681, 918
Total
$2, 681, 918
i%3%.
CEILING COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY SERIES BURN WITH TVC & W/O TT
Z0/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
DDT&E
$280, 574
PRODUCTION
RECURRING
$1, 480, 926
PRODUCTION
FACILITIES
$70, 218
FUNDING REQUIREMENTS
.1973 1974
$901 $25,011
1975
$38, 532
1976 1977
$42, 635 $32, 127
1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989
$101,814 $194,319 $193,407 $166,405 $164,763 $161,479 $158,377 $156,735 $153,633 $151,991 $81,561 $8,028
TOTAL
PROGRA M
$1,831,718
Total
$1, 831, 718
{3',C'
CEILING COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY SERIES BURN WITH TVC & W/O TT
10/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
DDT&E
$280, 574
PRODUCTION
RECURRING
$869, 823
PRODUCTION
FACILITIES
$57, 357
FUNDING REQUIREMENTS
1975 1976 1977 1978 1979 1980 1981 1982
$38,532 $42,635 $32,127 $114,182 $149,524 $113,744 $94,972 $94,011
1983 1984 1985 1986 1987 1988 1989
$93, 051 $90, 169 $89, 209 $88, 248 $86, 207 $50, 428 $4, 803
1973
$901
1974
$25, 011
TOTAL
PROGRAM
$1, 207,754
Total
$1, 207, 754
-.
5.2.3.2.2 With TVC and TT
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CEILING COST 156 INCH SRM WITH REFURBISHMENT AND RECOVERY SERIES BURN WITH TVC & TT
(DOLLARS IN THOUSANDS)
DATE 15 March 1972
DDT & E DDT & E
REFURBISH WITH REFURBISH
AND RECOVERY AND RECOVERY
DELTA TOTAL (1)
PRODUCTION
PROGRAM
TOTAL
60/YR RATE
REFURBISH AND RECOVERY
PRODUCTION
DELTA
TOOLING
DELTA
PROD PROGRAM
IWITH REFURBISF
FACILITIES AND RECOVERY
DELTA TOTAL (2)
OPERATIONS
TOTAL
REFURBISH I OPERATIONS
AND RECOVERY WITH REFURBISH
OPERATIONS ANDRECOVERY
DELTA TOTAL ()
PROGRAM MANAGEMENT 2.973 2,973 14, 325 14, 325 759 759 18, 057
SYSTEM ENGINEERING 6, 309 315 6, 624 7.189 7,189 13,813
SRM'S 129,547 (11.179) 118,368 3, 727, 038 (1,528, 074) (1.571) 2,197, 393 2,315, 761
CASE 52118 2190) 39,928 1, 883, 824 (1,385, 032) (1,654) 497, 138 537, 066
NOZZLE 21.669 768 22,437 520, 465 (56, 149) 83 464,399 486, 836
IGNITER 1, 356 1,356 11, 785 11, 785 13, 141
PROPELLANT AND LINER 27. 620 27, 620 328 868, 328 895, 948
POWER SUPPLY DISTRIBUTION 1, 694 46) 1648 61,749 (4,447) 57 57, 302 5950
FINAL ASSEMBLY 7.824 24 156 976 156,976 l
GROUND TEST 3183 165 3,348 4, 637 4, 637 ._7.985
AUXILIARY POWER UNIT (APU) 13, 019 124 13.143 2.518 182. 446) 118,072 - 131_ 215
THRUST TERMINATION 1, 064 1,064 18, 756 18, 756 - 19, 820
INSTALLATION ASSEMBLY
AND CHECKOUT 8 932 2 933
FACILITIES 8,593 8, 593 147, 840 (45, 366) 102, 474 26, 856 26, 856 137, 923
SUPPORT EQUIPMENT AND SPARES 3, 734 3,734 6, 418 6,418 5, 688 5,688 15, 840
FLIGHT TEST SUPPORT 643 125 768 10,264 10, 264 11,032
OPERATIONS SUPPORT 350 350 4, 535 4, 535 4, 885
STRUCTURE a6.3 . 6511 14.985 478. 063 (403. 089) 74, 974 89, 959
RECOVERY SYSTEM 1 -1.39. 121__395 121.920 121.920 243,315
TRANSPORTATION 2, 764 83 2, 847 154, 090 11, 957 166, 047 168, 894
TOTAL PROGRAMS 172,550 109 088 281,638 4,545,227 (1,919,206) (1,571) (45,366) 2,579, 084 19,914 148, 776 168, 690 3,029,412
NOTE: TOTAL PROGRAM IS SUM OF
COLUMN 1, 2, AND3
SRM
DDT & E
TOTAL
TOTAL
PROGRAM
· ·
I T
CEILING COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY SERIES BURN WITH TVC & TT
60/YEAR PRODUCTION RATE
FUNDING REQUIREMENTS
1973 1974 1975 1976 1977 1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989 Total
$ 907 $ 25,158 $ 38,758 $ 42,917 $ 32,339 $ 85,834 $152,929 $171,365 $229,696 $262, 639 $309,787 $376, 278 $362,678 $348,775 $348,775 $235,136 $ 5,441 $3,029,412
x
CEILING COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY SERIES BURN WITH TVC & TT
40/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
PRODUCTION
RECURRING
$2, 304, 282
PRODUCTION
FACILITIES
$113, 958
TOTAL
PROGRAM
$2, 699, 878
FUNCING REQUIREMENTS
1975 1976 1977 1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989
$28,758 $42,917 $32,339 $92,632 $176,418 $190,110 $258,507 $276,549 $271,702 $266,855 $264,162 $261,738 $259,315 $234,541 $7,270
Total
$2, 699, 878
DDT&E
$281,638
1973
$907
1974
$25, 158
CEILING COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY SERIES BURN WITH TVC & TT
20/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
.PRODUCTION
RECURRING
$1, 491, 706
PRODUCTION
FACILITIES
$70, 218
FUNDING REQUIREMENTS
1973 1974 1975 1976 1977 1978 1979 1980 1981 1982
$907 $25,158 $38,758 $42,917 $32,339 $102,475 $195,572 $194,654 $167,486 $165,833
1983 1984 1985 1986 1987 1988 1989
$162,527 $159,405 $157,752 $154,630 $152,978 $82,090 $8,081
DDT&E
$281, 638
TOTAL
PROGRAM
$1, 843, 562
Total
$1,843, 562
CEILING COST 156 INCH SRM WITH REFURBISHMENT & RECOVERY SERIES BURN WITH TVC & TT
10/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
DDT&E
$281, 638
PRODUCTION
RECURRING
$876, 287
PRODUCTION
FACILITIES
$57, 357
FUNDING REQUIREMENTS
1973 1974
$907 $25, 158
1975 1976 1977 1978 1979 1980 1981 1982
$38,758 $42,917 $32,339 $114,898 $150,438 $114,434 $95,567 $94,601
1983 1984 1985 1986 1987 1988 1989
$93,634 $90,735 $89,768 $88,802 $86,748 $50,744 $4,834
TOTAL
PR OGRAM'
$1, 215, 282
Total
$1, 215, 282
5.3 260 Inch Series Expendable Cost
13L
260 INCH SERIES BURN
Presented in this section are the probable costs for the expendable
and recoverable 260-inch Series Configuration. Since these costs were
extrapolated from statistical data, they are presented in total cost only for
DDT&E, Production recurring and Production Facilities for the 60, 40, 20
and 10 launch rates.
For your convenience a cost summary is included in the front of this
section summarizing the cost detail which follows.
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5.3.1 Summary
13r
Series Burn-Expendable
Probable Cost
With TVC
Recurring Cost/Launch
Peak Annual Funding
Series Burn-Recoverable
Probable Cost
With TVC
Recurring Cost/Launch
Peak Annual Funding
DDT&E
230, 473
50, 555
Production
60/Year Rate Total
Recurring Facilities Program
3,181,766 148, 000 3, 560, 239
7, 231
443, 250
376, 178 1,908, 720 129, 000 2, 413, 898 1, 725, 504
4, 338 4, 902
35, 920 299, 882 227, 001
SUMMARY Z60 INCH SRM SERIES BURI
(DOLLARS IN THOUSANDS)
Production
40/Year Rate Total
Recurring Facilities Program
2, 709,818 130,000 3,070, 291
7, 698
315, 319
Production
20/Year Rate Total
Recurring Facilities Program
1, 698, 066 80, 000 2, 008, 539
8, 663
212, 317
114, 000 2,215, 682 1, 124,060 70, 000 1, 570,238
5, 735
170, 282
Production
10/Year Rate Total
Recurring Facilities Program
940, 996 66, 000 1, 237, 469
9,317
135,750
671, 953
6, 653
124, 504
58, 000 1, 106, 131
w
-.
5.3.2 260 Inch Series Expendable Probable Cost
1.
PROBABLE COST 260 INCH SRM SERIES BURN WITH TVC
60/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
DDT&E
$230,473
PRODUCTION
$3, 181,766
PRODUCTION
FACILITIES
$148, 000
TOTAL
PROGRAM
$3,560,239
FUNDING REQUIREMENTS
1973 1974 1975 1976 1977 1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989
$1,068 $26,346 $40,587 $50,555 $38,095 $101,111 $180,148 $201,866 $270,578 $309,385 $364,924 $443,250 $427,229 $410,852 $410,852 $276,987 $6,406
Total
$3,560,239
'0
PROBABLE COST 260 INCH SRM SERIES BURN WITH TVC
40/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
PRODUCTION
$2, 709, 818
PRODUCTION
FACILITIES
$130, 000
FUNDING REQUIREMENTS
1973 1974 1975 1976 1977 1978 1979 1980 1981 1982
$1,068 $26,346 $40,587 $50,555 $38,095 $105,618 $196, 126 $2i6,763 $294,748 $315,319
1983 1984 1985 1986 1987 1988 1989
$309, 792 $304, 266 $301, 196 $298, 432 $295, 669 $267, 421 $8, 290
DDT&E
$230,473
TOTAL
PROGRAM
$3, 070, 291
Total
$3, 070, 291
PROBABLE COST 260 INCH SRM SERIES BURN WITH TVC
20/YEAR PRODUCTION RATE
(DOLLARS IN THOUSIN DS)
PRODUCTION
$1, 698, 066
PRODUCTION
FACILITIES
$80, 000
FUNDING REQUIREMENTS
1973 1974 1975 1976 1977 1978 1979 1980 1981 1982
$1,068 $26,346 $40,587 $50,555 $38,095 $112,076 $212,317 $203,264 $183,179 $181,371
1983 1984 1985 1986 1987 1988 1989
$177,756 $174,341 $172,534 $169,119 $167,311 $89,782 $8,838
aDDT&E
$230,473
TOTAL
PROGRAM
$2, 008, 539
Total
$2,008, 539
PROBABLE COST 260 INCH SRM SERIES BURN WITH TVC
10/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
PRODUCTION
$940. 996
PR ODUC TION
FACILITIES
$66, 000
FUNDING REQUIREMENTS
1973 1974 1975 1976 1977 1978 1979 1980 1981 1982
$1,068 $26,346 $40,587 $50,555 $38,095 $117,683 $135,750 $106,985 $105,995 $96,894
1983 1984 1985 1986 1987 1988 1989
$95,904 $92,934 $91,944 $90,954 $88,850 $51,974 $4,951
DDT&E
$230, 473
TOTAL
PROGRAM
$1, 237, 469
Total
$1, 237, 469
5.3.3 260 Inch Series Recoverable Probable Cost
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PROBABLE COST 260 INCH SRM WITH REFURBISHMENT & RECOVERY SERIES BURN WITH TVC
60/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
DDT&E
$376, 178
PRODUCTION
$1, 908, 720
PRODUCTION
FACILITIES
$129, 000
TOTAL
PROGRAM
$2, 529, 608
FUNDING REQUIREMENTS
1973 1974 1975 1976 1977 1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989
$759 $18, 719 $28,838 $35,920 $27,067 $68,407 $121,880 $136,573 $183,060 $209,315 $246,891 $299,882 $289.043 $277,963 $277,963 $187,397 $4,221
Total
$2, 413, 898
PROBABLE COST 260 INCH SRM WITH REFURBISHMENT & RECOVERY SERIES BURN WITH TVC
40/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
DDT&E
$376, 178
PRODUCTION
$1, 725, 504
PRODUCTION
FACILITIES
$114, 000
FUNDING REQUIREMENTS
1973 1974
$759 $18,719
1975
$28, 838
1976 1977 1978 1979 1980 1981 1982 1983 1984 1985 1986- 1987 1988 1989
$35,920 $27,067 $76, 035 $147, 951 $156, 049 $212, 192 $227, 001 $223,022 $219,044 $216,834 $214,844 $212,855 $192, 520 $6,032
TOTAL
PROGRAM
$2,215, 682
Total
$2, 215, 682
n
PROBABLE COST 260 INCH SRM WITH REFURBISHMENT & RECOVERY SERIES BURN WITH TVC
20/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
DDT&E
$376, 178
PRODUCTION
$1,124,060
PRODUCTION
FACILITIES
$70, 000
FUNDING REQUIREMENTS
1973 1974
$759 $18,719
1975 1976 1977 1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989
$28,838 $35,920 $27,067 $87,329 $170,282 $169,498 $142,731 $141,322 $138,505 $135,845 $134,436 $131,775 $130,368 $69,957 $6,887
TOTAL
PROGRAM
$1, 570, 238
Total
$1, 570, 238
PROBABLE COST 260 INCH SRM WITH REFURBISHMENT & RECOVERY SERIES BURN WITH TVC
10/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
PRODUCTION
$671,953
PRODUCTION
FACILITIES
$58, 000
FUNDING REQUIREMENTS
1973 1974 1975 1976
$759 $18,719 $28,838 $35,920
1977 1978 1979 1980 1981 1982
$27,067 $104,734 $124,504 $121,685 $97, 112 $86, Z31
1983 1984 1985 1986 1987 1988 1989
$85,350 $82,707 $81,826 $80,945 $79,073 $46,254 $4,407
-
DDT&E
$376, 178
TOTAL
PROGRAM
$1,106,131
Total
$1, 106, 131
5.4 120 Inch Parallel Expendable Probable Cost
120 INCH PARALLEL BURN
Presented in this section are the expendable probable costs only
for the 120-inch parallel configuration. Since these costs were extrapolated
from statistical data, they are presented in total cost only for the DDT&E,
Production recurring and Production Facilities for the 60, 40, 20 and 10
launch rates.
For your convenience a cost summary is included in the front
of this section summarizing the cost detail which follows.
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5.4.1 Summary
SUMMARY 120 INCH SRM PARALLEL BURN
(DOLLARS IN THOUSANDS)
Production Production Production Production
60/Year Rate Total 40/Year Rate Total 20/Year Rate Total 10/Year Rate Total
DDT&E Recurring Facility Program Recurring Facilities Program Recurring Facilities Program Recurring Facilities Program
Parallel Burn - Expendable
Probable Cost
Without TVC 7 TT 97, 395 2, 312,. 79 200, 398 2, 610, 072 1, 995, 999 143, 295 2,. 36, 689 1, 207, 468 107, 768 1, 412, 631 655, 355 95, 884 848, b34
Recurring Cost/Launch 5, 255 5, 670 6, 161 6,489
Peak Annual Funding 37, 063 324, 954 229, 708 143, 665 93, 095
n:'
5.4.2 120 Inch Parallel Expendable Probable Cost
PROBABLE COST 120 INCH SRM PARALLEL BURN WITHOUT TVC/TT
60/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
DDT&E
$97, 395
PRODUCTION
RECURRING
$2, 312, 279
PRODUCTION
FACILITIES
$200, 398
TOTAL
PROGRAM
$2, 610, 072
FUNDING REQUIREMENTS
1973 1974 1975 1976 1977 1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989
$783 $19,315 $29,755 $37,063 $27,928 $74,126 $132,070 $147,991 $198,365 $226,815 $267,532 $324,954 $313,209 $301,202 $301,202 $203,064 $4,698
Total
$2, 610, 072
U,
wA
PROBABLE COST 120 INCH SRM PARALLEL BURN WITHOUT TVC/TT
40/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
PRODUCTION
RECURRING
$1, 995, 999
PRODUCTION
FACILITIES
$143, 295
FUNDING REQUIREMENTS
1973 1974
$783 $19,315
1975 1976 1977 1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989
$29,755 $37,063 $27,928 $76,942 $142, 152 $157, 910 $214,722 $229, 708 $225,682 $221,656 $219,419 $217,406 $215,393 $194,816 $6,039
DDT&E
$97, 395
TOTAL
PROGRAM
$2, 236, 689
Total
$2, 236, 689
PROBABLE COST 120 INCH SRM PARALLEL BURN WITHOUT TVC/TT
20/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
DDT&E
$97, 395
PRODUCTION
RECURRING
$1,207,468
PRODUCTION
FACILITIES
$107, 768
FUND
FUNDING REQUIREMENTS
1973 1974
$783 $19,315
1975 1976 1977 1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989
$29,755 $37,063 $27,928 $78,825 $144,657 $142,958 $128,832 $127,561 $125,018 $122,616 $121,345 $118,944 $117,672 $63,145 $6,214
TOTAL
PROGRAM
$1,412, 631
Total
$1,412, 631
nnl
PROBABLE COST 120 INCH SRM PARALLEL BURN WITHOUT TVC/TT
10/YEAR PRODUCTION RATE
(DOLLARS IN THOUSANDS)
PRODUCTION
RECURRING
$655, 355
PRODUCTION
FACILITIES
$95, 884
FUNDING REQUIREMENTS
1973 1974
$783 $19,315
1975 1976 1977
$29,755 $37,063 $27,928
1978 1979 1980 1981 1982
$80,705 $93,095 $71,518 $67,127 $66,448
1983 1984 1985 1986 1987 1988 1989
$65, 769 $63, 732 $63, 054 $62, 375 $60,932 $35, 643 $3, 392
DDT&E
$97, 395
TOTAL
PROGRAM
$848,634
Total
$848,634
o,
6.0 FACILITIES - PARALLEL BURN
Identified below are the Thiokol and vendor facilities required for
use on the 156 inch SRM Booster DDT&E and 60 peak annual production
rate programs. It has been determined that of the total facilitiy cost
identified by the case subcontractor thirty thousand dollars of tooling was
inadvertently included. This was discovered too late to change the cost in
order to reflect the proper dollar allocation between tooling and facilities.
Facility Use
Thiokol
Case
Nozzle
Insulation
Ammonium Perchlorate
Operation Site
Total
Facility
*Cost
$13, 931
30, 024
10, 045
6, 658
13, 164
1, 718
$75, 540
Tooling
*Cost
$ -
32,910
$32, 910
Total
* Cost
$ 13,931
62, 934
10, 045
6, 658
13, 164
1, 718
$108, 450
(Dollars in Thousands)
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7.0 MAXIMUM SUCCESS SCHEDULE
7. 1 COST IMPACT TO DDT&E PROGRAM
If the maximum success schedule is considered it will have a cost
savings effect to the program which was costed to the baseline schedule.
This savings results from reduction in time-related costs since the maximum
schedule reduces the DDT&E program by six months. The cost reductions
are made in level-of-effort type cost in Program Management, System
Engineering, Manufacturing Support, Installation Assembly and Checkout,
and Operations Site Support.
These savings, stated in thousands of dollars, are as follows:
Parallel Configuration - DDT&E
Probable Cost ($1, 273)
Ceiling Cost ($1, 333)
Series Configuration - DDT&E
Probable Cost
Ceiling Cost
($1, 371)
($1, 436)
1,
8.0 PARAMETRIC COST DATA
The CER's requested by NASA are included in this section and
the costs shown do not include facility cost. CER's are presented as
follows:
SCHEDULE I - DDT & E Cost = Function of Static Test or
FTH Motor Quantity
Schedule IA - Probable Cost 156 Inch SRM
Parallel Burn without TVC/TT
Schedule IB - Probable Cost 156 Inch SRM
Parallel Burn with TVC/TT
Schedule IC - Ceiling Cost 156 Inch SRM
Parallel Burn without TVC/TT
SCHEDULE II - DDT & E Cost = Function of Gross Weight
Schedule IIA - Probable Cost 156 Inch SRM
Parallel Burn without TVC/TT
Schedule IIB - Probable Cost 156 Inch SRM
Parallel Burn with TVC/TT
Schedule IIC - Ceiling Cost 156 Inch SRM
Parallel Burn without TVC/TT
SCHEDULE III - Production Cost = Function of Motor Quantity
and/or Weight Variance
Schedule III A - Probable Cost 156 Inch SRM
Parallel Burn without TVC/TT
Schedule IIIB - Probable Cost 156 Inch SRM
Parallel Burn with TVC/TT
Schedule IIIC - Probable Cost 156 Inch SRM
Parallel Burn without TVC/TT
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Schedule I shows the cost variance to the DDT & E Program by
changing ED & D motors (static test motors) or FTH motors within
the quantity restraints as shown. Due to Fix Cost a total of four motors
change is the limit of variance which can be permitted within this CER.
To interpolate from this graph, if you choose to select a cost impact
by changing from ten to twelve ED & D motors, read the grid across the
bottom to twelve, then move up the grid until you intersect with the
baseline quantity of twelve FTH motors; move across the grid to the
left for the total program cost.
Schedule II can be interpolated by determining the gross weight
required, then moving up the grid to the intersecting line, then moving
to the left grid for total DDT & E cost.
Schedule III can be interpolated for production cost for the baseline
weight by selecting the quantity from the bottom grid and moving up until
you intersect the solid line, then moving to the left grid for total cost.
If you choose to change the gross weight the two lines on each side of the
baseline (solid line) represent cost effect of ten and twenty percent weight
variances. These weight variances can be interpolated the same as the
baseline above.
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CEILING COST 156 IN. SRM PARALLEL BURN WITHOUT
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DDT & E COST = FUNCTION OF GROSS WEIGHT
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Probable Cost 156 Inch SRM Parallel Burn Without TVC/TT
(Schedule II A)
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DDT & E COST = FUNCTION OF GROSS WEIGHT
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